PACES 2005 Training Manual – Air Force

© Earth Tech 9100 East Panorama Drive • Suite 200 Englewood, CO 80112 Phone 303.771.3103 • Fax 303.771.3194

Table of Contents

Introduction	2
This Manual	2
What is New in PACES 2005?	3
Goals	5
Overview	5
PACES Hierarchy	6
PACES Estimating Process Steps	
Generating a New Construction Estimate	
Step 1 – Add a New Project	
Step 2 – Add a Facility	17
Anti-terrorism/Force Protection Percentage Cost Module	19
Step 3 – Required Parameters	22
To Define Required Parameters for a Building Facility	22
FSA Selection	23
Step 4 – Secondary Parameters (Optional)	26
FSA Density (Optional)	26
Shell Quantity (Optional)	28
To Review and Edit the Building Shell – Quantity Parameters	30
Shell Descriptive	32
To Review and Edit a Building Facility's Descriptive Parameters	33
Sustainable Design (Optional)	35
Tenant Assignment (Optional)	40
Step 5 – Calculate and Edit Quantities	46
Editing Assemblies	46
Modifying Assemblies	48
Adding Assemblies	49
User-Defined Assemblies	51
Zero Quantity Assemblies	56
Removing Assemblies	57
Step 6 – Supporting Facilities	59
Site Work Models Method	59

To Estimate Individual Site Work Models	. 59
Comparative Supporting Facilities Method	. 69
To Calculate an Estimate Using the Comparative Supporting Facilities	;
Method	. 70
Step 7 – Lump Sum	74
To add a Lump Sum	. 74
Step 8 – Project Markups	80
To Review and Adjust Markups for a Project	. 81
Project Direct Cost	. 82
Prime/Sub %	. 83
Project Adjusted Cost	. 83
Project Marked Up Cost	. 86
SIOH	. 87
Project Cost, including Contingencies and SIOH	. 87
Owner's Indirect Costs	. 88
Step 9 – Cost Reports	90
Project Reporting	. 92
Project Detail	. 94
Construction Cost Summary	. 95
CSI Construction Cost	. 96
System Detail	. 97
SubSystem Detail	. 98
Assembly Detail	. 99
1391 Cost Worksheet	100
Army DD 1391 Cost Summary Report	102
Army DD 1391 Cost Detail Report	103
Prorated Systems	104
Facility Reporting	105
Facility Detail	107
Assembly Cost Detail	108
FSA Cost	109
FSA Cost per Square Foot	110
Subsystem Cost	111
System Cost	113
Building Parameters	114
AT/FP Cost	116
Sustainable Design Cost Report	117
Tenant Cost	
Renovation Express1	20

Step 1: Create a Baseline Estimate (Optional)	120
Step 2: Create a New Project for the Renovation Express Estir	nate
	121
Step 3: Define a Renovation Express Facility	123
Step 4: Select a Baseline Estimate	124
Step 5: Complete the Renovation Details	125
To complete the Renovation Detail	125
Step 6: Load and Haul	137
Step 7: Calculate	137
Step 8: Markups	138
Step 9: Reports	140
Creating a Renovation Estimate Using the Renovation Wizard	140
Renovation Express Wizard - Building Renovation Tab	143
Renovation Express Wizard - Building Shell Tab	144
Renovation Express Wizard – FSAs Tab	145
Renovation Express Wizard – Change FSA Use Tab	146
Renovation Wizard Report	149
Lifecycle Cost	. 151
Step 1: Create a Baseline Estimate	151
Step 2: Create a LCC Project	151
Step 3: Create a LCC Facility	153
Step 4: Component Aging	155
Step 5: Energy and Housekeeping	157
Step 6: LCC Assemblies	158
Step 7: Generate Spreadsheets	159
File Management	. 161
Export	161
Import PACES Project	163
Copy	166
Deleting Site Work Models from a Project	169
Exporting to MII	170
SEPS/Net-to-Gross Importing	172
Functional Space Areas Tab	175
Mechanical/Circulation Tab	175
Half Areas Tab	176
Summary Tab	177
Completing the Estimate	178
Medical Models	181
Department List (from DMFO)	181

Export to SUCCESS	183
To View Projects Exported to SUCCESS:	184
Assembly Task detail Breakout	186
Importing a BLIS/IFC Project	186
Step 1: Identification of the Import File	186
Step 2: Reviewing the Project-Level Information	189
Step 3: Reviewing the Facility-Level Information	191
Step 4: Calculate the Estimate	193
Step 5: Report Production	196

Figures and Tables

FIGURE 1.1 PACES Main Window	6
FIGURE 2.1 PACES Project Folder	11
FIGURE 2.2 Adding a New Project	11
FIGURE 2.3 Add Project	
FIGURE 2.4 Location Cost Factors	
FIGURE 2.5 Updating Location Cost Factors	15
FIGURE 2.6 Location Modifiers	
FIGURE 2.7 Primary and Supporting Facilities	
FIGURE 2.8 Add Facility	18
FIGURE 2.9 Anti-terrorism % Direct Cost	20
FIGURE 2.10 Anti-terrorism % Direct Cost Calculated	
FIGURE 2.11 Defining the Required Parameters	22
FIGURE 2.12 Choosing a FSA	
FIGURE 2.13 Selected FSAs	
FIGURE 2.14 FSA Density	27
FIGURE 2.15 Changing Density Parameters	28
FIGURE 2.16 Shell Quantity Tab	
FIGURE 2.17 Shell Quantity Grid	
FIGURE 2.18 Updated Heating Load	
FIGURE 2.19 Shell Descriptive Tab	
FIGURE 2.20 Shell Descriptive - Exterior Wall	
FIGURE 2.21 Sustainable Design Tab	
TABLE 2.0 Sustainable Design Default Values	
FIGURE 2.22 Sustainable Design Window Parameters	
FIGURE 2.23 Sustainable Design Window Parameters – Direction Longest Side Faces	37
FIGURE 2.24 Sustainable Design Window Parameters – Exterior Shading	
FIGURE 2.25 Sustainable Design Window Parameters – Window Construction	39
FIGURE 2.26 Sustainable Design Window Parameters – Window Cooling Load	40
FIGURE 2.27 Tenants Tab	41
FIGURE 2.28 Edit Tenant List	
FIGURE 2.29 Tenants Tab - Assigned Tenants	
FIGURE 2.30 Cost Calculation Progress	
FIGURE 2.31 Cost Summary	
FIGURE 2.32 FSA and Shell Items	
FIGURE 2.33 Building Shell Assembly Grid	
FIGURE 2.34 Modifying an Assembly	
FIGURE 2.35 Modified Assembly	
FIGURE 2.36 Search Assembly Database	
FIGURE 2.37 Added Assembly	
FIGURE 2.38 Edit Vinyl Tile Assembly	
FIGURE 2.39 User Assemblies	

FIGURE 2.40 User Defined Assemblies	52
FIGURE 2.41 User Defined Assemblies – Assembly Tree	
FIGURE 2.42 Task Details	
FIGURE 2.43 User Defined Assemblies – User Assemblies	
FIGURE 2.44 User Defined Assemblies - Search	
FIGURE 2.45 Zero Quantity Assemblies	
FIGURE 2.46 Assemblies set to Zero	
FIGURE 2.47 Remove Assembly	
FIGURE 2.48 Adding a Supporting Facility	
FIGURE 2.49 Site Work Models	
FIGURE 2.50 Adding Site Work Models	
FIGURE 2.51 Parking Lots System Definition Tab.	
FIGURE 2.52 Parking Lots Parking Tab	
FIGURE 2.53 Parking Lots Assemblies	
FIGURE 2.54 Added Assemblies	
FIGURE 2.55 Secondary Parameters Comments Tab	
FIGURE 2.56 Sidewalks System Definition Tab	
FIGURE 2.57 Sidewalks Earthwork Tab	
FIGURE 2.58 Sidewalks Comments Tab	
FIGURE 2.59 New Supporting Facilities	
FIGURE 2.60 Adding Comparative Supporting Facilities	
FIGURE 2.61 Comparative Supporting Facilities	
FIGURE 2.62 Comparative Supporting Facilities with 0% Pavements	
FIGURE 2.63 Clear Comparative Supporting Facility Cost	
FIGURE 2.64 Adding a Lump Sum	74
FIGURE 2.65 Lump Sum	75
FIGURE 2.66 In Facility Direct Cost	76
FIGURE 2.67 In Facility Marked Up Cost	
FIGURE 2.68 In Project Marked Up Cost	
FIGURE 2.69 Out of Project Marked Up Cost	
FIGURE 2.70 1391 Detail Report Showing LS Costs	79
TABLE 2.1 Markups	
FIGURE 2.71 Review or Adjust Markups	
FIGURE 2.72 PACES Markups	
FIGURE 2.73 Escalation	
TABLE 2.2 PACES 2005 General Conditions 'Sliding Scale"	
FIGURE 2.74 Profit - Prime	
FIGURE 2.75 Reports Option	
FIGURE 2.75 Reports Option	
FIGURE 3.1 Creating a Renovation Project	
FIGURE 3.2 Adding Renovation Express	
FIGURE 3.3 Renovation Express Facility Information	
FIGURE 3.4 Renovation Express Detail Window	
FIGURE 3.5 Renovation Express Removing an Assembly	
FIGURE 3.6 Renovation Express Edit Removals	
FIGURE 3.7 Renovation Express Edit Removal Quantity	
FIGURE 3.8 Renovation Express Replace Assembly	
FIGURE 3.9 Renovation Express Edit Replacements	
FIGURE 3.10 Renovation Express Replacement Window	
FIGURE 3.11 Renovation Express Add Assembly	
FIGURE 3.12 Renovation Express Edit Additions	
FIGURE 3.13 Renovation Express Additions Window	
FIGURE 3.14 Search Assemblies Window	
FIGURE 3.15 Search for Wood Door	
J	

FIGURE 3.16 Located Assembly	136
FIGURE 3.17 Edit Additions	136
FIGURE 3.18 Renovation Details Window	138
FIGURE 3.19 Renovation Express Markups	
FIGURE 3.20 Renovation Express Prime - Profit	140
FIGURE 3.21 Renovation Wizard New Project	141
FIGURE 3.22 Adding a Renovation Express Facility	142
FIGURE 3.23 Renovation Express Facility Information	143
FIGURE 3.24 Renovation Express Building Renovation	144
FIGURE 3.25 Renovation Express Building Shall	145
FIGURE 3.26 Renovation Express FSAs	146
FIGURE 3.27 Renovation Express New FSAs	147
FIGURE 3.28 Renovation Express Details Tab	148
FIGURE 3.29 Renovation Express Details Summary	149
FIGURE 3.30 Facility Report Selection	150
FIGURE 4.0 Adding an LCC Project	152
FIGURE 4.1 LCC Project Window	
FIGURE 4.2 Adding a Life Cycle Cost	153
FIGURE 4.3 Barracks LCC Estimate	154
FIGURE 4.4 Barracks LCC Estimate with Age Parameters	155
FIGURE 4.5 Components Aging	
FIGURE 4.6 Components Aging – Spanish Clay Tile Roof	
FIGURE 4.7 Energy/Housekeeping	
FIGURE 4.8 LCC Assemblies	
FIGURE 4.9 Generate Spreadsheets	
FIGURE 5.0 Export to PACES (*.mdb)	
FIGURE 5.1 Export PACES Database	
FIGURE 5.2 Import Project	
FIGURE 5.3 Importing .mdb File	
FIGURE 5.4 Import Project Window	
FIGURE 5.5 Selected Import Project	
FIGURE 5.6 Project Already Exists	
FIGURE 5.7 Copy Project	
FIGURE 5.8 Alternative Copy Project	
FIGURE 5.9 Paste Project	
FIGURE 5.10 Facility Paste Warning	169
FIGURE 5.11 Naming a Pasted Project	169
FIGURE 5.12 Delete Site Work Model	170
FIGURE 5.13 Export to MII	171
FIGURE 5.14 Export PACES to MII	172
FIGURE 5.15 New SEPS Project	173
FIGURE 5.16 SEPS Model	173
FIGURE 5.17 SEPS Facility Definition Tab	174
FIGURE 5.18 SEPS New Data	174
FIGURE 5.19 Net-to-Gross Calculations Functional Space Areas Tab	175
FIGURE 5.20 Net-to-Gross Calculations Mechanical/Circulation Tab	176
FIGURE 5.21 Net-to-Gross Calculations Half Areas Tab	177
FIGURE 5.22 Net-to-Gross Calculations Summary TabTab	178
FIGURE 5.23 SEPS Cost Summary	179
FIGURE 5.24 List of FSAs	
Table 5.0 presents the default Net-to-Gross calculation percentages for each specific	medical
model	
TABLE 5.0 Default NTG Percentages by Medical Facility Model	
TABLE 5.1 Available Medical Models	181

TABLE 5.2 Department List	183
FIGURE 5.25 Exports to Success	
FIGURE 5.26 Export to Success	184
FIGURE 5.27 Exporting to Success Complete	184
FIGURE 5.28 Import BLIS/IFC Project	187
FIGURE 5.29 Import .XML File	188
FIGURE 5.30 Import .Alert	188
FIGURE 5.31 PACES XML Import	189
FIGURE 5.32 PACES Project Values – Location Cost Factors	190
FIGURE 5.33 PACES XML Import – Location Modifiers	190
FIGURE 5.34 Facility Level Information – FSAs Density Parameters	191
FIGURE 5.35 Facility Level Information – Shell Quantity Parameters	
FIGURE 5.36 Facility Level Information – Shell Descriptive Parameters	192
FIGURE 5.37 PACES XML Import – Calculate the Estimate	193
FIGURE 5.38 Estimate Calculation	193
FIGURE 5.39 PACES Cost Summary Total Costs	194
FIGURE 5.40 PACES Markups	195
FIGURE 5.41 PACES Markups	196
FIGURE 5.42 PACES Modify Project	197
FIGURE 5.43 PACES Modify Project Window	197
FIGURE 5.44 Category Change	198
FIGURE 5.45 Select Category Codes	198
FIGURE 5.46 PACES Modify Facility	199
FIGURE 5.47 PACES Modify Facility Window	199
FIGURE 5.48 PACES Reports	
FIGURE 5.49 PACES Project Report Selection	201



Introduction

Welcome to PACES 2005 Training Manual

his manual is designed to provide the user with the required fundamentals to navigate through the Parametric Cost Engineering System (PACES). This knowledge allows for the creation of accurate cost estimates for construction and renovation projects. Topics to be covered include: creating a project, adding facilities, reviewing parameters, editing, calculating, providing markups and printing required reports. The 2005 release of PACES also includes new features, such as the updated Unit Price Book and Area Cost Factors. The user should be familiar with a keyboard and have knowledge of basic Windows system operations.

Technical support is available by phone between 8:00 a.m. and 5:00 p.m. (MST) Monday through Friday, excluding major holidays. For questions or comments on the *PACES* software or for post-training documentation, please call Earth Tech, Inc. at 303-771-3103. Inquiries and comments may also be sent via email to <u>PACES@earthtech.com</u> or write to the following address:

PACES Product Line Manager Earth Tech, Inc. 9100 E. Panorama Drive, Suite 200 Englewood, CO 80112

This Manual

This manual is written for Cost Engineers to accompany the *PACES* software. This manual is designed to facilitate the trainers teaching *PACES* in two ways.

First, this manual provides much of the context for understanding the procedures in creating a parametric cost estimate.

Second, a number of exercises and demonstrations promote student's understanding of the material and make the training sessions more interactive and interesting.

2005 TRAINING MANUAL

- Valuable Information This icon represents important information to know and understand to properly use the *PACES* software.
- Keyboard Input This icon represents when it is expected to type information in the PACES software. The data to be input will be in **Bold** type.

[command] If it is expected to press a key on the keyboard, the key name will be set in brackets.

What is New in PACES 2005?

PACES is an upgraded system that runs on a Windows 98/NT/2000 operating system. This release has been significantly enhanced with additional data and features that reflect current construction practices.

- **Updated Unit Price Book** The Unit Price Book data used within *PACES* for cost estimating has been updated to the 2004 version. This will update *PACES* line item details, now called tasks, which are composed of material, labor, and equipment elements to current market prices.
- **Updated Area Cost Factors** *PACES* has been updated with 2004 area cost factors.
- **Updated Seismic Locations** *PACES* has been updated to reflect new seismic zone criteria and costs.
- Conversion Tool The Conversion Calculator allows a user to perform quick unit conversions for area, volume, metric, speed, temperature, time and density.
- **Switch Database Option** This new enhancement allows a user to easily organize multiple projects across multiple *PACES* 2005 databases.
- User-Defined Assemblies Users can add their own (or copy existing) assemblies with user-defined material, labor and equipment costs with generic tasks. (Updated in PACES V5.1)
- **Renovation Wizard** *PACES* now contains an enhanced Renovation Express Wizard, which is currently available for the following models:
 - 1. Ambulatory Health Care Facility Model
 - General Administrative Facility
 - 3. Middle School

2005 TRAINING MANUAL

- 4. Dining Facility (1001 to 1500)
- 5. 96 Man Barracks
- 6. Squad Operations Building
- Aircraft Maintenance Hangar, High Bay
- 8. Community Hospital
- 9. Health/Dental Clinic

The goal of the enhancement is to automate certain functions within the *PACES* Renovation Express Module. The Renovation Express Wizard methodology is based on three different types (or levels). The user will have the ability to select the intended level of renovation and what part (all or percentage) of the facility will be renovated.

- **Renovation Wizard Report** A new Renovation Wizard Report lists the parameters chosen within the Renovation Wizard. (Updated in *PACES* V5.1)
- Renovation Express Search This new enhancement allows a user to easily locate needed assemblies contained in the Work Breakdown Structure (WBS).
- **High Explosive Magazine** These updates include adding reinforced concrete walls and roof to the existing High Explosive Magazine (Igloo) model within *PACES*.
- Berm Site Work Model The Berm site work model is used to determine quantities and costs for a typical earth berm to cover structures such as storage igloos. The model includes options for seeding, watering, fertilizer, and moisture protection. The model also allows the user to choose between three and four-sided construction.
- Update to Military Family Housing Models The square footages for the different rank configurations in Military Family Housing models existing within *PACES* have been updated.
- Utility Corridor (Utilidor) The Utilidor model is used to determine quantities and costs for below grade cast-in-place (CIP) concrete utilities corridors.
- **View Task Details** *PACES* now has the ability for users to view task descriptions, quantities, and units of measure under the assembly level. (Updated in *PACES* V5.1)

- New Assembly + Task Details Report A new assembly report with the associated task description is now associated with the task enhancements. (Updated in *PACES* V5.1)
- Exporting to MII and SUCCESS With the update to the 2004 Unit Price Book, *PACES* now supports the MCACES Software MII and SUCCESS Estimator.
- Advanced PACES Project Export to SUCCESS Software Enhancements

 Users can view PACES assemblies under the Modified Uniformat WBS with an enhanced PACES export to SUCCESS functionality. (Updated in PACES V5.1)
- **Ability to Rename FSAs** Users can now rename the Functional Space Areas (FSAs) within a *PACES* facility. (Updated in *PACES* V5.1)
- Adding the Same FSA Multiple Times Users may now use the same FSA more than once in a PACES facility. (Updated in PACES V5.1)

Goals



Earth Tech's certified trainers will strive to ensure that each student who attends a *PACES* training class meets the following goals:

- How to navigate within the *PACES* system.
- How the *PACES* parametric modeling process works.
- How to add, change and/or delete *PACES* assemblies to customize the *PACES* model estimate and develop a detailed cost estimate.
- How to add lump sum costs to a project.
- How to apply indirect and owner's cost markups to the cost estimate, in order to develop contract and project costs.
- How to print and work with PACES reports.
- How to export/import *PACES* data to different applications.
- Utilize the new functions and models in the *PACES* 2005 release version.

Overview



In the early 1980s, the U.S. Air Force began funding the development of a parametric cost-estimating tool for construction projects. *PACES* was originally developed for military construction projects and was intended to support the certification and estimating needs of the military engineering community. Current Air Force, Army Corps of Engineers, and Navy policy is to use parametric cost

estimating systems to the maximum extent possible for programming and budgeting military construction projects. The Tri-Services have aggressively pursued the development of improved cost estimating tools to support their construction projects and has convinced Congress that parametric cost estimates are as accurate as traditional estimates developed from 35% designs.

PACES Hierarchy

PACES estimates are made up of three levels of organization. The highest level of organization is called a Project. A Project can include one or more sub-levels.

PACES creates two folders for each Project, one for Primary Facilities and one for Supporting Facilities. Models can be created for both Primary and Supporting Facility items.

The *PACES* hierarchy tree, shown in Figure 1.1, displays all of the folders, Projects, Facilities, Models and FSAs.




FIGURE 1.1 PACES Main Window

PACES Estimating Process Steps

The *PACES* estimating process includes nine steps listed below.

Step 1 – Add a Project - Think of a project in terms of a single contract or program document (DD Form 1391). A project may contain more than one facility. Review and change the Location Modifiers, if appropriate. The

Location Modifiers are used to modify quantity parameters and assembly selection.

- Step 2 Add a Facility Defining a Primary Facility includes supplying a
 facility name and selecting a model on which to base the estimate.
- Step 3 Required Parameters The user must define Required Parameters for each facility within the project. Required Parameters for a building facility are the area of the building facility, the number of stories above and below grade, and FSAs.
- Step 4 Secondary Parameters (Optional) The user can modify any, all, or none of the Secondary Parameter Information. Modify Secondary Parameters to reflect any available details about the facility that are not included in the Required Parameters. It should be noted that the more project-specific information entered, the more accurate the estimate will be.

The five Secondary Parameters are:

- 1. FSA Density Parameters
 - Doors (EA)
 - Wall Fixtures (SF)
 - Partitions (SF)
 - Plumbing Fixtures (EA)
 - Overhead / Specialty Doors (EA)
- 2. Building Shell-Quantity Parameters
 - Footprint (SF)
 - Perimeter (LF)
 - Roof Area (SF)

2005 TRAINING MANUAL

- Exterior Wall Area (SF)
- Exterior Window Area (SF)
- Exterior Doors (EA)
- Floor to Floor Height Above Grade (FT)
- Floor to Floor Height Below Grade (FT)
- 3. Building Shell Descriptive Parameters
 - Soil Type
 - Floor Structure
 - Roof Structure
 - Bay Size
 - Stair Type
 - Roof Type
 - Exterior Wall Type
 - Wall Backup Type
 - Heating System
 - Cooling System
- 4 Sustainable Design Parameters
 - High Efficiency Windows and Treatments
- 5 Tenants
 - FSAs
 - Tenant Percentages
- Step 5 Calculate and Edit Quantities Assembly quantities are calculated based on Required and Secondary Parameters and the model algorithms. These quantities are displayed in a hierarchy based on the PACES WBS. The user can review and edit model-generated assembly types and quantities to refine the estimate down to the assembly level.

- Step 6 Supporting Facilities Estimate Supporting Facilities after the direct costs have been defined for all of the Primary Facilities in the project. Supporting Facilities are items such as the utilities, site improvements, and pavements associated with the Primary Facilities. PACES calculates Supporting Facilities in two ways:
 - 1. Adding Individual Site Work Models
 - Comparative Supporting Facilities Method
- Step 7 Lump Sum The Lump Sum feature is used to add additional costs that are not covered by using assemblies or models. Four different types of lump sum costs are available to use. They are:
 - 1. In Facility Direct Cost
 - 2. In Facility Marked up Cost
 - 3. In Project Marked up Cost
 - 4. Out of Project Marked up Cost
- Step 8 Project Markups Project markups adjust the direct costs for the facility. Markups apply to all of the facilities in the project. Markups include:
 - Escalation
 - Design Cost
 - General Conditions
 - Contingency
 - Overhead
 - Supervising, Inspection and Overhead (SIOH)
 - Profit
- Step 9 Cost Reports There are many cost reports available at both the project and facility levels.

Generating a New Construction Estimate

The first step in the PACES estimation process is creating a Project or selecting an existing Project.

- [F1] on the keyboard can be pressed at any time to display help information on all models, FSAs, and most windows within the *PACES* system.
- To view only one project at a time, use the drop-down box in the upper left-hand corner of the main *PACES* windows under the title Projects to select one specific project.

Step 1 - Add a New Project

The first step in creating a *PACES* Building Facility estimate is to construct a new project or select an existing project to contain the facility data. To create a new project:

1. Click on the Projects folder to highlight projects at the top of the Project Hierarchy Tree, as shown in Figure 2.1.




FIGURE 2.1 PACES Project Folder

2. Right-click the Projects folder, and then select Add from the drop-down menu that appears, as shown in Figure 2.2.





FIGURE 2.2 Adding a New Project



The Add Project window will then appear, as shown in Figure 2.3.

- 3. Type **Admin Building Exercise** in the Project Name field to name the Project Folder. Any name can be entered in this box as long as it does not duplicate an existing project name or contain a 'or ". Press [Tab] to move to the next field.
- 4. Type **Administrative Building** in the Description field.
- 5. Select Virginia for the state from the State/Country list. Type in the name of the state or type the first letter of the state name to arrive at the first occurrence of this letter in the pull-down list. To access the pull-down list, click on the and select the state. If the zip code is known, that may be entered and the State/Country and City/Location will be automatically populated. The location may also be found by entering the zip code; however, this is not recommended if the location is known. A zip code not associated with a city in *PACES* defaults to the state average.
- 6. Select, **Langley AFB (Hampton)** as the City/Location for the project.
 - 7. *PACES* automatically fills in the default Agency field. This can be changes from the Preferences menu (File Preferences).
- 8. In the Prepared By field, type in the estimator's name and click the Default button. This name will be used in all of the class exercises.

- 9. Today's date and year automatically appear in the Date Prepared field. The Program Year indicates the year of construction. This number will automatically default to two years ahead of the current year, which will be 2007 in this example. Escalation will be calculated based on the mid-point of the construction duration.
- 10. The Comments field is available for any comments related to the project.

The Comments field and Description field are not required

11. The Location Cost Factors tab, Figure 2.4, displays state, city or installation location cost information. These Location Cost Factors are based on the averages of Material, Labor, and Equipment costs for 96 United States cities listed in *PACES*. Selecting US 96 City Average as the location for a project will then cause all factors in this table to be one (1). All other specific locations will then have factors greater than, equal to or less than one (1) to adjust this average to location-specific costs. Factors less than one will indicate that costs in that location are lower than costs at the US 96 City Average. Factors greater than one will increase Material, Labor, and Equipment costs to be higher than the national average. Using this methodology, users are able to create projects at over 2,000 locations internationally. The Location Cost Factors also include adjustments for labor productivity shipping rates. Taxes, mobilization and profit on submarkups are included in the markups.

- Two WBS are used throughout the PACES program:
 CSI Master Format and Modified
 Uniformat.
- CSI Master Format is trade-specific in the manner in which it categorizes items.
 This format is used on reports, the Location Cost Factor and task details.
- Modified Uniformat breaks down items according to building systems. This format is used on reports and assembly level detail.
- Changing the LCF values will affect every assembly cost.

	T			1	Structure for these factors
Description	Material	Labor	Equipment		is CSI Maste
General	1.033	0.802	0.989		Format.
Site Work	1.148	0.975	0.989	, ,	
Concrete	1.090	0.743	0.989	Percent Change	
Masonry	0.893	0.670	0.989	1 5135111 5111135	
Metals	1.009	1.078	0.989		Į
Wood/Plastic	1.019	0.735	0.989	Update Cell	
Thermal/Moisture	0.993	0.680	0.989	Colonia Clobal	
Doors/Windows	1.038	0.692	0.989	Column Global	
Finishes	0.967	0.737	0.989	D () 1	The week con
Specialties	1.059	0.908	0.989	<u>D</u> efaults	The user can change
Equipment	1.059	0.908	0.989		Location Cost
Furnishings	1.059	0.908	0.989		Factor values
Special Construction	1.059	0.908	0.989		by entering
Conveying Systems	1.059	0.908	0.989		the new data
Mechanical	1.060	0.731	0.989		in this field.
Electrical	1.044	0.833	0.989		

FIGURE 2.4 Location Cost Factors

- 12. Because the Location Cost Factors (LCF) are based on actual data, they should be left at the default number unless more accurate information is known or an unforeseeable circumstance causes prices to change. For example, if there is a shortage of workers with the appropriate skills in a location, some of the labor factors will increase. Factors may also increase if the construction site is in a remote location, where hauling and accessibility costs may cause factors to increase. In instances such as these, the factors should be adjusted accordingly.
- To change a location cost factor, place the cursor in the cell to be changed. The cell's value will populate the box to the right. Enter a new value, and then click the Update Cell button to complete the change. Change the Masonry Labor value to 1. See Figure 2.5 for example.

Description	Material	Labor	Equipment	
General	1.033	0.802	0.989	1.000
Site Work	1.148	0.975	0.989	JIIooo
Concrete	1.090	0.743	0.989	Percent Change
Masonry	0.893	1.000	0.989	T GICCIK CHANGE
Metals	1.009	1.078	0.989	11-11-0-1
Wood/Plastic	1.019	0.735	0.989	<u>U</u> pdate Cell
Thermal/Moisture	0.993	0.680	0.989	la cul
Doors/Windows	1.038	0.692	0.989	Column Global
Finishes	0.967	0.737	0.989	Defection
Specialties	1.059	0.908	0.989	<u>D</u> efaults
Equipment	1.059	0.908	0.989	
Furnishings	1.059	0.908	0.989	
Special Construction	1.059	0.908	0.989	
Conveying Systems	1.059	0.908	0.989	
Mechanical	1.060	0.731	0.989	
Electrical	1.044	0.833	0.989	

FIGURE 2.5 Updating Location Cost Factors

13. Click the Location Modifiers tab, Figure 2.6, to see the modification data for the location selected. A complete set of location modifier data exists for each of the over 2,000 locations in the *PACES* database. *PACES* uses this information to build cost assemblies for the facility's foundation, structure and HVAC systems. For example, changing the seismic zone to a higher level of damage will add reinforcement to the exterior walls and add bracing for the HVAC piping. The Winter Dry Bulb temperature will affect the amount of polystyrene and urethane insulation included in the estimate. A greater Frost Line Depth will cause a greater frost depth modification to the foundation wall.

Location modifiers should generally not be changed. Change the location modifiers only if certain the location conditions will be significantly different than the default information.




FIGURE 2.6 Location Modifiers

14. Click on the OK button on the Add Project window to accept and save the project information.

Congratulations! A new PACES project has been successfully created.



Step 2 - Add a Facility

The second step in creating a *PACES* building facility estimate is to create a facility, or several facilities, for the project. The facilities can be stored in either the Primary Facilities folder or the Secondary Facilities folder. Primary Facilities generally consist of the main facilities or buildings that will be included in the estimate. Secondary Facilities are those that support the main buildings such as site improvements, pavements, and utility costs. Use of these two folders serves as an organization tool, since costs will be calculated in the same way regardless of which folder is used.

1. Click the + sign next to the Admin Building Exercise project. The Primary Facilities and Supporting Facilities folders will appear, as shown in Figure 2.7.




FIGURE 2.7 Primary and Supporting Facilities

2. Right-click the Primary Facilities folder and select Add from the drop-down menu. Select Building... from the menu. The Add Facility window will appear, Figure 2.8.

A facility can also be added by clicking on Facilities in the Main Menu, choosing Add, and choosing the appropriate facility.




FIGURE 2.8 Add Facility

- 3. Type **Administrative Building** in the Facility Name field to name the facility folder. Do not use slashes, apostrophes, colons, or other non-standard text when creating a name for the facility. Press [Tab] to move to the next field.
- 4. Type **Administrative Building West** in the Description field.
 - 5. PACES automatically provides the facility type.
 - 6. The Date Prepared field displays the current date. The user may edit the date. Use the month/day/year format shown in Figure 2.8 when editing the date. Leave the date as today.
 - 7. The Comments and Description fields are optional.
 - 8. All available models for the selected agency are organized into model groups. To select a model, first find the most reasonable model group, and then move to the Model Name field to choose a specific model. With a model name in the Model Name field, the Model Help button can be used to display information on that specific model to help in the selection process. This information will also aid in selecting an appropriate starting point for a representative size. In addition, the user may press [F1] on the keyboard to look for help on any model or FSA.
 - 9. Click the next to the Model Group drop-down list, and select the Administrative Facilities Group option. Press [Tab] to move to the next field.
- Agency can be changed in the Preferences under the File menu.

- The help topic for the model may be printed for future reference.
- 10. Click the next to the Model Name drop-down list and select the General Administrative Facility option. Click the Model Help button to display information about the selected model.
- 11. The Category Code field displays an accounting number with a description. The Category Code drop-down list contains appropriate category codes for the service selected in the Add Project window. Although the Category Code does not affect costs in the estimate, it is important to select the correct code when entering information for accuracy in reporting and accounting. To find a code quickly, type the first few numbers, and then hit the to display a shorter list.
- When a Category Code is selected, a default model will be suggested. This feature is not available for all models. To use the Find by Description feature, type **Administrative** in the Find by Description field, then click the Find button. Move through the Category Code List to find the correct selection. Select the 610-000 ADMINISTRATIVE FACILITIES option. Press [Tab] to move to the next field.

Note

Once a model is selected and saved, it cannot be changed.

Anti-terrorism/Force Protection Percentage Cost Module

There are three parameters for the user to enter for the Anti-terrorism Threat Parameters.

- Explosive Force (Lbs of TNT)
- Level of Protection
- Setback Distance (FT)

The **Explosive Force** threat parameter follows the Interim Standard outlined by the Interim Department of Defense Anti-terrorism/Force Protection (AT/FP) Construction Standards dated December 16, 1999.

The **Setback Distance** options are a function of the selected Explosive Force and Level of Protection. See the table in Appendix A for the AT/FP Percentage Table for a list of all Setback Distances.

The Setback Distance (standoff distance) threat parameter is defined in the Interim Standard outlined by the Interim Department of Defense Anti-terrorism/Force Protection Construction Standards dated December 16, 1999. The following definition is taken from this document, page 7, Definitions section:

A distance maintained between a structure or inhabited portion of a structure and the potential location for an explosives detonation to reduce the explosives' blast effects on the structure. Setback (standoff) distances required vary with building component construction.

Additional definitions for each Anti-terrorism/Force Protection parameter can be obtained from the Interim Department of Defense Anti-terrorism/Force Protection Construction Standards dated December 16, 1999.

- 12. Selection of the Anti-terrorism Cost option is located on the Add Facility or Modify Facility windows. The percentage method (% Direct Cost) is enabled when the Include Anti-terrorism Cost box is checked.
- 13. To directly entered a percentage into the % Direct Cost, click the Modify Threat button and a dialog box will appear as shown in Figure 2.9.



FIGURE 2.9 Anti-terrorism % Direct Cost

14. Choose 50 LBS of TNT for Explosive Force, Low for the Level of Protection and 30-34 FT for the Setback Distance (Figure 2.10). The % Direct Cost will calculate automatically. The user may override this percentage if necessary.



FIGURE 2.10 Anti-terrorism % Direct Cost Calculated

- Anti-terrorism in supporting facilities needs to be detailed and have justified, individual assemblies.
- 15. Click the Accept button to keep these values. When this value is accepted, the Facility Window is refreshed with the percentage. All direct costs for this facility estimate will be applied against this percentage to calculate the AT/FP costs.
- 16. Check the Sustainable Design check-box to enable the Sustainable Design option for the facility.

The second step in the estimating process, 'Adding a Facility', has now been completed.



Step 3 - Required Parameters

The Required Parameters for a building facility include the area of each FSA and the number of stories that make up the building. The parameters enable the estimator to calculate FSA areas, add additional FSAs to the facility, edit the number of square feet for individual

FSAs, or change the number of building stories above or below grade.

To Define Required Parameters for a Building Facility

1. Click the Model Parameters button to display the Facility Definition tab, as shown in Figure 2.11.




FIGURE 2.11 Defining the Required Parameters

- 2. The Parameter Input has seven (7) tabs:
 - Facility Definition (required)
 - FSA Selection (required)
 - FSA Density (Secondary Parameter)
 - Shell Quantity (Secondary Parameter)
 - Shell Descriptive (Secondary Parameter)
 - Sustainable Design (Secondary Parameter) (if selected)

- Changing any
 Required Parameter
 sets all Secondary
 Parameters to their
 default values.
- It is suggested to print the Parameter Report or create screen shots of parameter tabs, in case the project will be edited at a later time. Changes can also be documented in the comments field in the Add Facility tab.

- The defined required parameters will always be the square footage of the facility and areas of each FSA. Remember: FSA information can be added or deleted until the requirements of the facility being estimated are met. If Required Parameters are modified, Secondary Parameters will be reset to their default values.
- Modifying the required parameters resets the secondary parameters: FSA Density; Shell Quantity; and Shell Descriptive.

- Tenants (Secondary Parameter)
- 3. For Facility Definition (Figure 2.12), type **33,005** in the Square Feet (SF) field. Choose the Gross Area option. Gross Area is actual floor area. Project Area takes into consideration Program Scope or half scope areas, which are areas that are not fully enclosed and don't require a complete structure, as do full scope areas. A Program Scope or half scope FSA is indicated by a non-bold size quantity in the FSA list under the FSA selection tab.
- 4. Click the Accept button.

FSA Selection

- 5. Click on the FSA Selection tab. Notice that the Functional Space Areas (FSAs) have been assigned a square foot area based on the total square footage entered for the building, as shown in the following illustration.
- To add a High Tech Lab Control Room to the list of FSAs for the selected model, type **High** into the Search field under the FSA Category drop-down list, and then click the Find button, Figure 2.12.

2005 TRAINING MANUAL

- When selecting an FSA, either the FSA Help button or F1 key may be pressed to display help information. The FSA help write-ups list the default information upon which the FSA was built; this will enable the user to select the most accurate FSA needed.
- Do not select the
 OK button on the
 right-hand side of
 the window until all
 Required and
 Secondary parameter
 tabs have been
 completed.




FIGURE 2.12 Choosing a FSA

- 6. Use the Search option to find and select HIGH TECH LAB CONTROL ROOM as shown in Figure 2.12.
- 7. Click the Add FSA button to add the High-Tech Lab Control Room to the Selected FSAs grid. See Figure 2.13 for detail.




FIGURE 2.13 Selected FSAs

8. Type **200** in the FSA Area field to indicate the area of the high tech lab – control room. Click the Mechanical Equipment Room area field and type **15,973** square feet to keep the building square footage at the original size. Click the OK button to add the change.

The third step in the estimating process, defining required parameters, has now been completed.



Step 4 – Secondary Parameters (Optional)

If detailed knowledge is known about a project, Secondary Parameters can further refine a cost estimate.

There are five types of optional Secondary Parameters:

- Defining the FSA Density Parameters
- Defining the Building Shell Quantity Parameters
- Defining the Building Shell Descriptive Parameters
- Sustainable Design
- Tenants

Note:

Any time a change is made to the Required Parameters tab, all Secondary Parameters will be reset to their default values. This is because Secondary Parameters are dependant on Required Parameters. Modifications to FSAs and square footages will modify what is required and/or allowed for the FSA – Density Parameters and Building Shell parameters. The user must again specify changes to all three Secondary Parameter tabs.

FSA Density (Optional)

The FSA density parameters indicate the number of fixtures, partitions and furnishings. These parameters also describe the room finish associated with each FSA in the facility. *PACES* automatically supplies default Density Secondary parameters for each FSA. Edit these parameters to model the actual building plans as accurately as possible.

1. To review and edit the FSA Density Parameters, click the FSA Density tab, as shown in Figure 2.14.




FIGURE 2.14 FSA Density

- 2. Click the Office Open Office Space to edit this FSA. Five items will always appear:
 - Doors
 - Wall Finish
 - Partitions
 - Plumbing Fixtures
 - Special Doors
- 3. Highlight the number in the Doors field, and then change the quantity to8 as shown in Figure 2.15.




FIGURE 2.15 Changing Density Parameters

Shell Quantity (Optional)

The Shell Quantity secondary parameters contain details about the building's shell. These parameters describe the geometry of the facility. *PACES* keeps track of the original model default values for each building's shell parameters, allowing the user to revert to the original value after a change is made. The building shell includes everything within 5 feet of the building, which includes the following utilities:

- Electrical Supply
- Domestic Water
- Telephone
- Sanitary Sewer
- Gas Supply

The following shell components are also included:

- Fire Protection Systems
- Electrical Motor Control Centers (MCC)
- Exterior Walls
- Wall Heights Above Grade

- Wall Heights Below Grade
- Windows
- Exterior Doors
- Stairwells
- Elevators
- HVAC Systems

The shell parameters that may be modified are as follows:

- Footprint determines foundation and floor construction quantities.
- Perimeter determines basement wall construction quantity.
- Roof Area determines roof construction quantities including rainwater drainage systems.
- Floor to Floor Height Above Grade determines floor and roof columns.
- Floor to Floor Height Below Grade determines basement excavation and wall construction quantities.
- Exterior Wall Area determines quantities of exterior wall construction and finishes.
- Exterior Window Area determines square footage of exterior window assemblies.
- Exterior Doors determines number of exterior personnel doors.
- Exterior Overhead and Special Doors determines square footage of exterior specialty door assemblies.
- Floor to Ceiling Height Above Grade affects interior structural construction.
- Floor to Ceiling Height Below Grade affects interior structural construction.
- Number of Stairwells determines number of stairwell construction assemblies.
- Number of Elevators determines number of elevator assemblies.
- Plumbing Domestic Water Supply quantifies number of domestic water systems.

- Plumbing Sanitary Waste System quantifies number of sanitary waste systems.
- Plumbing Special System quantifies number of special plumbing assemblies.
- Plumbing Equipment quantifies number of plumbing equipment assemblies.
- Electric Load affects electric service and distribution assemblies.
- Heating Load affects the energy supply and determines heat generating systems, distribution systems, terminal and package units, controls and instrumentation, and systems testing and balancing.
- Cooling Load affects the energy supply and determines the cooling generating systems, distribution systems, terminal and package units, controls and instrumentation, and systems testing and balancing.

To Review and Edit the Building Shell - Quantity Parameters

1. Click the Shell Quantity tab to display the building shell parameters, as shown in Figure 2.16.




FIGURE 2.16 Shell Quantity Tab

2. Click the Roof Area cell in the Parameter grid. In Figure 2.17, notice that the Roof Area cell turns green and the User (quantity) cell turns yellow. Scroll down to see that the heating and cooling load rows have turned blue, indicating linked parameters. Refer to the Grid Legend to see the color code indicating selected parameters, trigger parameters and affected parameters. A Selected Parameter Value (yellow) is one the user has

clicked on to change. The Trigger Parameter Name (green) is the name of the corresponding parameter. Affected Parameter Names (blue) will be all those for which values will be changed as a result of the Selected Parameter value being changed. When modifying these parameters, it is important to start at the top of the parameter list and work down because the parameters that are lower on the hierarchy are dependent on previous parameters.




FIGURE 2.17 Shell Quantity Grid

3. When the Roof Area cell is selected, 17, 018 appears in the Parameter Values box. Type **17,750** in the Parameter Value box to replace the original value. Click the Update Cell(s) button to accept the change. Notice that the Heating Load and Cooling Load values have changed, as shown in Figure 2.18.




FIGURE 2.18 Updated Heating Load

Shell Descriptive

The Shell Descriptive Parameter indicates the material or type of construction used in the building shell of the facility. Editing the descriptive parameters allows the user to improve the quality of the estimate by using any additional information that is known. Default values are indicated by the "<<" sign. The user can edit the following descriptive parameters:

- Changing Shell
 Descriptive
 parameters changes a
 number of
 assemblies in the
 shell.
- Descriptive is not a "smart" form. For example, if a roof type is selected that the selected roof structure cannot support, *PACES* will not know. Take care in making such changes.

Shell

- Soil Type affects the spread footing, H-Piles, deck floor, and the slab.
- Floor Structure affects columns, joists, frame, and H-Piles.
- Roof Structure affects columns, roof frame and deck, and joists.
- Bay affects spread footing, columns, H-Piles, frame, joists, slab, and the deck.
- Stair Type determines stair construction.
- Roof Type affects roof finish, insulation, and downspouts.
- Heating System determines heating system and associated assemblies.
- Cooling System determines cooling system and associated assemblies.
- Air System determines the air system and associated assemblies.

Exterior Wall and Backup

- Exterior Wall affects wall, wall finish, siding, and insulation.
- Wall Backup affects load bearing walls, insulation, and wall finish.

To Review and Edit a Building Facility's Descriptive Parameters

1. Click the Shell Descriptive tab to display the descriptive parameters, as shown in Figure 2.19.




FIGURE 2.19 Shell Descriptive Tab

2. Select the 8 in. Split Rib Masonry option from the Exterior Wall drop-down list, as shown in Figure 2.20.




FIGURE 2.20 Shell Descriptive - Exterior Wall

- **3.** Estimates can include more than one type of exterior wall and/or backup and the percentage of the type being used.
 - Exterior Wall affects wall, wall finish, siding, and insulation.

- Wall Backup affects load bearing walls, insulation, and wall finish.
- Percentage Sum of percentages must less than or equal 100%.

Note

Parameters in this tab are not linked, so user discretion is needed to ensure that they support each other. Review all parameter entries. Click the OK button to accept the parameter information.

Sustainable Design (Optional)

1. This option was enabled when the Sustainable Design check box was select within the Add Facility input window. Within the Model Parameters go to the tab titled Sustainable Design. As indicated in Figure 2.21, presently, the only available module is High Efficiency Windows and Treatments. When the High Efficiency Windows and Treatments option is chosen, everything is given a default value. You may keep the default values or edit these values by clicking the Parameters button. Default values are listed in Table 2.0.




FIGURE 2.21 Sustainable Design Tab

2. When the High Efficiency Windows and Treatments option is chosen everything is given a default value. You may keep the default values or edit these values by clicking the Parameters button. Default values are listed in Table 2.0.

Parameter	Default Value		
Orientation	North		
Exterior Shading	0%		
Interior Shading	No		
Frame Type	Vertical Slider		
Frame Material	Clad		
Gas Fill	Argon		
Units	Tons		

TABLE 2.0 Sustainable Design Default Values




FIGURE 2.22 Sustainable Design Window Parameters

3. Figure 2.22 illustrates the Orientation and Window Area tab. The Orientation determines the general direction that the longest side of the

building is facing. This is critical to the successful cooling loads calculation process.

4. Change the Direction Longest Side Faces to West as in Figure 2.23.




FIGURE 2.23 Sustainable Design Window Parameters - Direction Longest Side Faces

- 5. Shading is designed to integrate information about the building that may reduce the overall building-cooling load. Integrating tree and overhang exterior shading could reduce the overall building cooling load. Interior Shading Device refers to blinds or other window coverings that will also reduce the overall cooling load when manually engaged. Interior shading reduces the Solar Heat Gain by half.
- 6. Change the Shading Exterior Shading to 15% as in Figure 2.24.






FIGURE 2.24 Sustainable Design Window Parameters – Exterior Shading

- By clicking the
 Reload button, all
 updates to the
 windows area will be
 canceled and the
 EWI (Total Window
 Area) will be
 redistributed.
- Changing the window area here will change the EWI in the Shell Quantity tab.
- 7. For Window Area, the purpose of the visual window is to show the *PACES* user what the window areas are (in square feet) after their input. Windows can be changed for each side of the building. The valid input range is from 0 to 999,999.
- 8. Window Construction, Figure 2.25. Select the Construction of the window to be used. The U Factor will be automatically calculated based on the type of window construction chosen.



 $FIGURE\ 2.25\ Sustainable\ Design\ Window\ Parameters-Window\ Construction$

9. In the Cooling Load tab, Figure 2.26, the total cooling load may be displayed in BTUH or Tons. Keep the default values and click the OK button to return to the Model Parameters window.



 $FIGURE\ 2.26\ Sustainable\ Design\ Window\ Parameters-Window\ Cooling\ Load$

Cooling load for windows ONLY, not the building.

Tenant Assignment (Optional)

Tenant Assignment is optional. It allows the user to assign a specific FSA to one or more specific "tenants." A Tenant Cost report can be generated to show the costs for each tenant based on this assignment.




FIGURE 2.27 Tenants Tab

The FSA List is shown on the left side of the window. It is a list of all FSAs previously defined for the building. In addition, two special entries are included on this list: BUILDING SHELL and BUILDING SUPPORT AREA. The Building Shell includes all non-FSA assemblies and costs generated for the building estimate. The Building Support Area (BSA) is an accumulation of FSAs that have been designated as a BSA. This will be explained in more detail below.

1. The Tenant List is shown on the right side of the window, Figure 2.27. This will list all Tenants that have been added to the system. The Edit Tenant List button allows the user to add or remove tenants from the list. This is a global list that will appear in all facilities so to not re-enter tenants for each estimate. Press the Edit Tenant List button to bring up the Edit Tenant list shown in Figure 2.28.



FIGURE 2.28 Edit Tenant List

- 2. To add a Tenant name (up to 50 characters), enter the name in the text box above the list area and press Add the name will be added to the list.
- 3. To remove a Tenant name from the list, highlight the name and press the Remove from List button. If a tenant is "in use" in any building model (meaning it has previously been assigned), the system will not allow it to be removed.
- 4. For any FSA, the user may identify it as a BSA. To do this, highlight the FSA and click on the BSA checkbox. This will remove any previously entered tenant assignments and group this FSA in the special FSA <<<BUILDING SUPPORT AREA>>> at the bottom of the FSA list. The user can then assign tenant percentages to the BSA as described above. The special <<<BUILDING SHELL>>> entry in the FSA list can also be used to assign tenants as previously described.
- 5. Add two tenants to the list. Name them Group 1 and Group 2. See Figure 2.29 for more detail.
 - Assign the COMMUNICATION ROOM FSA 5% to Group 1 and 95% to Group 2.

- Assign the COVERED WALKWAYS FSA to the Building Support Area.
- Assign the ELECTRICAL ROOM FSA 25% to Group 1 and 75% to Group 2.
- Assign the MECHANICAL EQUIPMENT ROOM FSA 25% to Group 1 and 75% to Group 2.
- Assign the QUARTERS FSA 10% to Group 1 and 90 % to Group 2.
- Assign the LAUNDRY FSA 100% to Group 2.




FIGURE 2.29 Tenants Tab - Assigned Tenants

- 6. Complete Step #4 by clicking the OK button. This returns you to the Add Facility window.
- 7. Assigning Tenants to FSAs.
 - 1. Highlight an FSA in the list on the left side of the Tenants tab.
 - 2. Highlight a Tenant on the list on the right.
 - 3. Click to highlight the percentage field.
 - 4. Enter the percentage of the FSA to be assigned to the tenant.
 - 5. Continue until the FSA is allocated appropriately.

The user may allocate none (0%) or any percentage of an FSA – however, if 100% is exceeded for any FSA, a warning message will be issued

8. Click the OK button on the Add Facility window to run the calculation. Figure 2.30 shows the window that will appear and display how the calculation is progressing




FIGURE 2.30 Cost Calculation Progress

9. A Cost Summary window will appear after the calculations are complete. See Figure 2.31 for an example.

Cost Summary				
Total Costs	Project:	Admin Building Exercise		
	Facility:	Administrative Building		
		Direct	Marked Up	
01 Substructure		\$109,430	\$146,157	
02 Superstructure	:	\$373,651	\$499,053	
03 Exterior Closu	re	\$437,251	\$583,999	
04 Roofing		\$63,187	\$84,394	
05 Interior Constr	uction	\$181,660	\$242,627	
06 Interior Finishe	es	\$209,262	\$279,493	
07 Conveying Sys	stems	\$117,865	\$157,421	
08 Plumbing		\$98,908	\$132,103	
09 HVAC		\$400,531	\$534,954	
10 Fire Protection	Systems	\$60,993	\$81,463	
11 Electrical Pow	er & Lightin	g \$536,414	\$716,441	
12 Electrical Systems		\$378,821	\$505,958	
13 Equipment		\$0	\$0	
14 Furnishings		\$0	\$0	
15 Special Const	ruction	\$0	\$0	
16 Selective Build	ding Demoli	tion \$0	\$0	
Total Cost		\$2,967,973	\$3,964,062	
Print			OK]	

FIGURE 2.31 Cost Summary

The Total Cost may vary slightly from this Cost Summary window

The fourth step in the estimating process, defining secondary parameters, has now been completed.



Step 5 – Calculate and Edit Quantities

The user has now completed the parametric estimate. The user can further refine the estimate by accessing the Edit Assemblies window.

Editing Assemblies

Assemblies contain the most detailed level of cost information. Material, labor, equipment, and total costs displayed at the assembly review level are direct costs. An assembly may be edited to adjust the quantity, material cost, labor cost or equipment cost.

Note

If a quantity or cost of an assembly is edited and parameters of the estimate are changed, the assembly will not be recalculated. It is suggested that a project be saved and copied before making these changes or performing "what-if" scenarios.

The last column in the Editing Assemblies window, titled Model Quantity, will always display default quantities for all assemblies in the FSA.

1. To review and edit assemblies: Click the + symbol next to the Administrative Building to display its FSA and shell items, as shown in Figure 2.32.




FIGURE 2.32 FSA and Shell Items

2. Double-click Building Shell in the FSA list to display the Building Shell assemblies, as shown in Figure 2.33.




FIGURE 2.33 Building Shell Assembly Grid

- 3. Review the assembly grid. Assemblies can be added, deleted or modified from the FSA in this window.
- 4. Click the Print button at the bottom of the window to create a quick print assemblies list.

Modifying Assemblies

Change assembly information if costs or quantities will be significantly different from the default assembly values.

- 1. To modify an assembly locate and select the 12010102 Fire Alarm System Rate of Rise Heat Detector in the assembly list.
- 2. To access the edit dialog box, Figure 2.34, click on the Edit button. Set the quantity to **45**. Click the OK button to return to the Edit Assembly window. The value in the Qty field turns to a blue 45.
- The Model Qty.
 column always
 displays the original
 default quantities for
 each row.




FIGURE 2.34 Modifying an Assembly

3. Select OK to return to the Edit Assembly window, Figure 2.35. The value in the Qty field turns to a blue 45. This signifies that the user has overridden the default value(s).




FIGURE 2.35 Modified Assembly

Adding Assemblies

Additional assemblies can be added to incorporate their costs for the FSA/shell.

1. To add an assembly click the Add button to display the Search Assembly Database dialog box, as shown in Figure 2.36.




FIGURE 2.36 Search Assembly Database

- 2. Select Assembly Hierarchy option in the lower left corner. A System Database hierarchy will appear on the left side of the window.
- 3. The user can search the database by keyword to locate a specific assembly. There is also the option to go to the Assembly Hierarchy tree to browse for an assembly for addition to the FSA.
- 4. Click the + symbol to expand the System Database. Click the + symbol next to 06 Interior Finishes. Click the + sign next to 0602 Flooring and Floor Finishes. Click the + symbol next to 060204 Resilient Flooring. Click 06020403 Vinyl Tile 1/8" Solid Color to select that assembly, as shown in Figure 2.37.




FIGURE 2.37 Added Assembly

- 5. Double-click the selected assembly or the > button to add it to the Added Assemblies list, illustrated in Figure 2.37.
- 6. Click the OK button to add the assembly to the current Building Shell. Scroll down to the new assembly, 06020403 Vinyl Tile 1/8" Solid Color.
- To undo the addition of an assembly to the Added Assemblies list, click on the Empty List button to remove all the assemblies, or select the desired assembly in the Added Assemblies list and press [Delete] on the keyboard.

The newly selected assembly will have a zero quantity. The zero will be red.

7. Highlight the new assembly and click the Edit button to modify the quantity, Figure 2.38. Type in a value of 700 in the Qty field of the new assembly. Press [Tab] to see the changes. After you type in the new value of 700 and select OK, the new value will be highlighted in blue. Click the OK button to return to the main *PACES* window.



FIGURE 2.38 Edit Vinyl Tile Assembly

User-Defined Assemblies

PACES includes the ability for users to add their own (or copy existing) assemblies (with generic user-defined material, labor, and equipment costs).

The User-Defined Assemblies window is accessible from multiple locations. Access is available from (1) the main window file menu, (2) assembly addition window (Figure 2.39) and (3) the assembly quantity window. For this example, we will use option 2, assembly addition.




FIGURE 2.39 User Assemblies

1. Double-click the facility. Click the Add button to open the Assembly Database window. From this window, click the User Assemblies button. This will bring up the User Defined Assemblies window, Figure 2.40.




FIGURE 2.40 User Defined Assemblies

2. If a project is selected, the project location is carried over to adjust assembly pricing. The 96 City Average is used for assembly pricing if there is no current project selected. The location drop-down boxes are only used to determine where the cost of the added assembly. The Cost Override check-box can be checked so that the price entered is valid at every project location and will not change when viewed at different project

2005 TRAINING MANUAL

locations. To add a user-defined assembly, select a current assembly (system or user-defined) or a category where you would like the new assembly to be placed. For this example, expand the System Database – 14 Furnishings – 1401 Furnishings. Highlight 140104 Seating and the Add button will becomes available. Click the Add button and create a new assembly using the following information:

- Assembly Number: 140104
- Description: Example: Seating, painted steel, upholstered
- Material Cost: \$118.00
- Labor Cost: \$22.50
- Equipment Cost: \$0.00
- UOM: EA
- Metric: EA
- CSI Division: 12
- Select Colorado as the state and Denver as the city of the project.
- 3. All fields must have a valid entry. Click the Update button to add the new assembly to the tree and list as illustrated in Figure 2.41.

- The Material Cost,
 Labor (MLE) Cost
 and Equipment Cost
 fields should be
 entered in reference
 to the chosen UOM
 (English units) only
- These costs will be converted to metric costs when the assembly is used in a metric project




FIGURE 2.41 User Defined Assemblies – Assembly Tree

If the Cancel button is clicked, all changes will be lost and the window will close. Clicking the OK button will save all changes and will exit the window.

Task details for both system and user-defined assemblies can be viewed from the window illustrated in Figure 2.42 by clicking the View Tasks button. User-defined assemblies will be automatically assigned with generic task details. Click the Close button to exit from the window




FIGURE 2.42 Task Details

When the assembly is viewed form a different project location other than Denver, Colorado, the costs will automatically adjust to reflect the accurate costs for that project location. The costs will not be automatically adjusted if the Cost Override checkbox is checked when adding the assembly.

User-defined assemblies are black in color and the user has full control over the assembly except the assembly number, which is generated according to the selected category. All user-defined assemblies will contain a letter in the assembly number for easy recognition.

The User Assemblies tab, Figure 2.43, will show all of the user-defined assemblies in the system. Functionality is the same from this window and the Assembly Tree tab, meaning assemblies can be added, edited, updated and deleted. Assemblies cannot be deleted if they are currently used in a project. The user will receive an error message telling them where the assembly is used and that is cannot be deleted. Click the Close button to exit from the window.




FIGURE 2.43 User Defined Assemblies – User Assemblies

The Search tab allows for quick searching of an assembly.

4. Click on the Search tab, Figure 2.44, and in the drop-down field in the lower left-hand corner, type **seating** and click the Search button. The assembly that was just added will appear.




FIGURE 2.44 User Defined Assemblies - Search

When exporting *PACES* projects, all user-defined assemblies will travel with the exported database. When the database is imported all user assemblies will be added to the current system database. If an assembly number is in use, *PACES* will re-assign the number according to the next available number in that assembly category. If the re-assigned number is used in any estimate, *PACES* will update the assembly with the new re-assigned number.

To finish and exit, click the OK button to get back to the Assembly Database window and OK again to get to the Building Shell Assembly grid.

Zero Quantity Assemblies

Assemblies included via parametric means can be set to zero. The user will have a choice if these assemblies should be presented in the reports. The model quantity, which was calculated parametrically, will remain for user reference.

- By clicking on the column headers, assemblies can be sorted by assembly number, description, or quantity.
- 1. To set the assembly quantity to zero, select the assembly (or assemblies) you wish to change. You may select multiple assemblies by holding down the Ctrl key on your keyboard and clicking on the desired assemblies. Click the Zero QTY button. A message will pop up, asking if you wish to alter the selected assemblies. See Figure 2.45 for detail.




FIGURE 2.45 Zero Quantity Assemblies

2. Click Yes on the message box to set the quantities to zero. See Figure 2.46 for detail.




FIGURE 2.46 Assemblies set to Zero

Removing Assemblies

1. To remove an assembly, a user must have added it to the estimate. See the previously added tile assembly 06020403 Vinyl Tile 1/8"Solid Color.




FIGURE 2.47 Remove Assembly

- 2. Now that the user has finished editing the Shell quantities click the OK button to accept the new assembly information and return to the *PACES* main window. The user should open and review the contents of all of the FSAs/shell.
- 3. Click the OK button to return to the main PACES window

The fifth step in the *PACES* estimating process, Calculate and Edit Quantities, has now been completed.



Step 6 - Supporting Facilities

There are two methods to calculate supporting facilities costs:

1. Individual Site Work Models

AND/OR

2. Comparative Supporting Facilities Method

By regulation,
supporting costs may
not exceed 25% of
the primary facility
costs unless
extenuating
circumstances exist.

Site Work Models Method

Estimating individual site work models allows the user to determine which Utilities, Non-Appropriated Funds, Site Improvements and Pavements will be added. The more detail the user adds about each site work model, the more accurate the estimate. Make sure that when using site work models that costs are not being duplicated. An example would be clear and grub costs. Each individual model includes clear and grub costs, but a model can be run to determine the costs if only an independent clear and grub estimate is being performed.

To Estimate Individual Site Work Models

1. Click the + symbol next to Building Exercise to display the project's Primary Facilities and Supporting Facilities folders. Then right-click the Supporting Facilities folder and select Add from the drop-down menu. Select Site Work from the menu, as shown in Figure 2.48.




FIGURE 2.48 Adding a Supporting Facility

2. The Site Work Models input window will appear, Figure 2.49. Type the words **Paving, Walks, Curbs, and Gutters** in the Site Name field to name this group of site work models. Site Work names must come from the following list in order to follow the 1391 breakdown structure: Electric Service; Water, Sewer; Gas; Steam and/or Chilled Water Distribution; Paving, Walks, Curbs, and Gutters; Site Improvements/Demolition; Information Systems; Anti-terrorism/Force Protection; and Other.




FIGURE 2.49 Site Work Models

- 3. The Description and Comments fields are optional.
- 4. Select the Pavement option in the SW Groups box to narrow down the available models. Select the Parking Lots model from the Site Works Models list and click the right arrow (>) to add it to the model grid. Next, select the Sidewalks model from the Site Works Models list and click the right arrow (>) to add the model to the model grid. Refer to Figure 2.50 for details.




FIGURE 2.50 Adding Site Work Models

- 5. The Parking Lots and Sidewalks site work models may be removed from the model grid (and from the estimate) by clicking the Delete Model button. Do not delete at this time.
- 6. Highlight Parking Lots and click the Run Model button to display the Parking Lots model window. The System Definition tab, Figure 2.51, displays the required parameters (the minimum amount of information) for the model. As an Army standard, parking space should be available for

60% of the building occupancy. Up to 90% or 100% can be obtained if the facility is in a remote area or more space is needed for visitors, for example, if justified by including a descriptive paragraph in the 1391 Report. Type **400** in the Number of Spaces field. Press [Tab] to populate the Pavement Area field.




FIGURE 2.51 Parking Lots System Definition Tab

- Click the flashing Accept button to accept the required parameters for this
 model. The secondary parameters for the model may then be viewed and
 adjusted if necessary based on more detailed information for site-specific
 needs.
- 8. On the Parking tab (Figure 2.52), under Lot Dimensions, change the width of the Parking Area to 475 ft. Press [Tab] to update the length. Click the check box at the bottom of the window to include Parking Stops in this estimate. Press Accept to keep these changes. Changes on any parameter tab must be accepted to move on to the next parameter tab.




FIGURE 2.52 Parking Lots Parking Tab

9. Click the Assemblies button to access assembly-level details for the model. This allows the user to review and edit the most detailed level of cost data possible for the model. The assembly data appears in the Assembly Qty / \$ (Assembly Quantity and Costs) window, as shown in Figure 2.53




FIGURE 2.53 Parking Lots Assemblies

- User Added
 Assemblies can also
 be added in this step.
- 10. Click on the Add Assemblies button to add an assembly to the site work model. This is identical to the process previously discussed in Step 5 for adding assemblies.
- 11. Click the symbols to expand the system database. This will allow for the user to find the assembly for addition. Click the button to add a selected assembly to the Shopping Cart area. This is shown in Figure 2.54.




FIGURE 2.54 Added Assemblies

- 12. After adding an assembly to the Added Assemblies area, the user has the option to add the assembly to the model or exit without adding the assemblies. To add the assemblies to the model, the Add button would be clicked. At this time, do not click the Add button.
- 13. To exit the Add Assemblies dialog box without adding any assemblies to the Site Work model, click the Exit button. Click the Close button on the Assembly Qty/\$ window.
- 14. Any of the secondary parameters that were changed from the defaults should be discussed in the Comment field (Figure 2.55), so if a required parameter is changed, the secondary parameters can be reproduced.





FIGURE 2.55 Secondary Parameters Comments Tab

- 15. Click the Save button on the Parking Lots tab, then click Close.
- 16. Click on the Sidewalks model in the Site Work Models window and click the Run Model button to display the sidewalks model window. In the System Definition tab, Figure 2.56, enter **2500** in the Sidewalk Length field. The type of sidewalk should be **Concrete**.



 $FIGURE\ 2.56\ {\it Sidewalks}\ {\it System}\ {\it Definition}\ {\it Tab}$

17. Click the flashing Accept button to accept the required parameters for this model. The secondary parameters for the model may then be viewed. In the Earthwork tab, Figure 2.57, select **Light** as the User value for Clear and Grub and then click the flashing Accept button.




FIGURE 2.57 Sidewalks Earthwork Tab

18. Any of the secondary parameters that were changed from defaults should be discussed in the Comment tab., Figure 2.58, so that if a required parameter is changed, the secondary parameters can be reproduced.




FIGURE 2.58 Sidewalks Comments Tab

19. Close all of the remaining windows to return to the *PACES* main window. Click the Save button on the Sidewalks tab, then click Close. Click OK on the Site Work Models window. The Paving, Walks, Curbs, and Gutters Model site work just created will appear under the Admin Building Exercise, as shown in Figure 2.59.




FIGURE 2.59 New Supporting Facilities

Comparative Supporting Facilities Method

Note:

This method should only be used if there is insufficient time or information to complete Site Work models. Alternatively, it can be used to check and benchmark costs.

The Comparative Supporting Facility feature allows the user to add costs for Pavements, Site Improvements, and Utilities. Each model uses a default percentage of the project's direct cost that will be added to the total cost of the project once this feature is activated. This percentage is further broken down into Pavements, Site Improvements and Utilities percentages of the Supporting Facilities Total Cost. Costs for Comparative Supporting Facilities will only be added to the project cost once this feature is opened, modified if necessary, and accepted.

Comparative supporting facilities include the following types of preparation and improvements to a building facility:

Utilities

- Communications
- Electrical Feed
- Sanitary Sewer Piping
- Water
- Gas
- Site Improvements
- Clearing & Grubbing
- Excavation
- Site Drainage
- Landscaping
- Fencing
- Pavements
- Parking Lots
- Sidewalks

To Calculate an Estimate Using the Comparative Supporting Facilities Method

1. Click on Administrative Building. Right click for the drop-down menu and select Comparative Supporting Facilities, as shown in the Figure 2.60.




FIGURE 2.60 Adding Comparative Supporting Facilities

2. The Comparative Supporting Facilities window appears as illustrated in Figure 2.61.



FIGURE 2.61 Comparative Supporting Facilities

- 3. The default percentages that appear in the Comparative Supporting Facilities window are based on real project and historical data. Only change these factors if the circumstances will be significantly different.
- 4. Select the Pavements Supporting Facilities Cost field, delete the cost and enter **0**. Tab out of the Cost field to calculate the updated value, as illustrated in Figure 2.62.




FIGURE 2.62 Comparative Supporting Facilities with 0% Pavements

- 5. Select OK to return to the main *PACES* window.
- 6. To clear Comparative Supporting Facilities costs from the estimate, right click on the facility and select Comparative Supporting Facilities. In this window, click on the Clear button in the lower left-hand corner, then select OK to return to the main window.

Please note that the site work models should be used first.

Comparative Supporting Facilities percents should only be used when information is not available. When using site work models, remember to zero the appropriate cost or percentage of the Comparative Support Facility. To zero all values or turn off the Comparative Support Facility, select Clear. The Clear Values warning, Figure 2.63, will appear to verify removing the Comparative Supporting Facility Cost. *PACES* will automatically exit to the *PACES* main window after clicking the Clear and OK buttons.



FIGURE 2.63 Clear Comparative Supporting Facility Cost

All site work models will be placed in special site conditions if both are being used.

Site work models created in the Primary Facilities folder will appear with their site names under the *PACES* Project Hierarchy window. For the Army, Site Work models

Supporting Facilities
Cost percentage for
Pavements, Site
Improvements and
Utilities must equal
100%

should be placed in the Supporting Facilities folder only, not in the Primary Facilities folder so as to follow the military WBS.

The sixth step in the *PACES* estimating process, Supporting Facilities, has now been completed.



Step 7 - Lump Sum

Using the Lump Sum function allows the addition of all extra costs associated with a project that are not included in any project models. For Army users, items that can specifically be broken out for a facility can be the following:

Refer to AR 415-15
and DA Pamphlet
415-15 for more
information on what
is allowed as lump
sums and breaking
out these items on
the Army DD 1391

Cost Report.

- Special Foundations, Building Information Systems.
- Energy Monitoring and Control System (EMCS) Connection
- Intrusion Detection System (IDS) Connection
- Anti-terrorism/Force Protection (AT/FP) Costs

To add a Lump Sum

- 1. Right-click on Primary Facilities or Supporting Facilities under the project to which the Lump Sum is to be added.
- 2. Click on Add, and then go to Lump Sum as illustrated in Figure 2.64.




FIGURE 2.64 Adding a Lump Sum

- 3. The Lump Sum window will appear, Figure 2.65. First choose a Lump Sum Type using the option buttons. The following options are available:
 - In Facility Direct Cost
 - In Project Marked up Cost

- In Facility Marked up Cost
- Out of Project Marked up Cost




FIGURE 2.65 Lump Sum

- When the Lump Sum is applied using In Facility Direct Cost, markups are assumed to have not been applied to a facility and will be applied at this step. The cost of this addition can be found on the Project window listed under the facility to which it has been added (Primary or Supporting). It will also appear under this facility on the 1391 Worksheet.
- An In Project Marked up Cost lump sum applies the additional Lump Sum amounts to the project as a whole. The associated added cost will be listed just above the Total Request line on the Project window and on the 1391 Report. This lump sum type will likely never be used in COE or Army projects, but may be used if estimates are being prepared for other agencies.
- Adding an In Facility Marked up Cost lumped sum amount adds a
 cost to a specific facility, assuming that the markups have already been
 applied to the cost. This amount will appear under Primary or
 Supporting Facilities on the Project window and on the 1391
 Worksheet.
- A Lump Sum added under the category Out of Project Marked up Cost already has markups associated with the added cost. This amount will be added outside of the project and will be listed on the Project window and on the 1391 Worksheet after Total Request. This lump sum amount could be used for maintenance contracts or if funding for the item is coming from another source, such as the User.

4. Illustrated in Figure 2.66, select In Facility Direct Cost as the type of lump sum to be added. In the Description field, type **Building Information Systems**. In the Amount field, type **250,000**. The Quantity for this lump sum will be **1**. The Unit of Measure will be Lump Sum (LS). When finished select OK.




FIGURE 2.66 In Facility Direct Cost

5. Repeating steps 1 through 4, select In Facility Marked up Cost as the type of Lump Sum to be added, Figure 2.67. In the Description field, type **IDS**Installation. In the Amount field type **20,000**. The Quantity for this Lump Sum will be **1**. The Unit of Measure will be **LS**. When finished select OK

Note

The amount input will be the total addition for all quantities, not the unit price relative to quantity and UOM.




FIGURE 2.67 In Facility Marked Up Cost

6. Repeating steps 1 through 4, select In Project Marked up Cost as the type of Lump Sum to be added, Figure 2.68. In the Description field, type **Environmental Impact Study**. In the Amount field, type **150,000**. The Quantity for this Lump Sum will be **1**. The Unit of Measure will be **LS**. When finished select OK.




FIGURE 2.68 In Project Marked Up Cost

7. Repeating steps 1 through 4, select Out of Project Marked up Cost as the type of Lump Sum to be added, Figure 2.69. In the Description field, type Furniture, Fixtures, and Equipment. In the Amount field, type 330,000. The Quantity for this Lump Sum will be 1. The Unit of Measure will be LS. When finished select OK




FIGURE 2.69 Out of Project Marked Up Cost

- 8. After closing the window, the Lump Sum additions will be listed on the Project window under Primary or Secondary Facilities in the chosen project
- 9. Review the 1391 Detail Report, shown in Figure 2.70, to view the application of the Lump Sum costs. Step 9 details the reports available in *PACES*.

NIA E	11/24/2004 <i>U/M</i> English <i>Project Cost:</i> 3,500
NIA I	English Project Cost: 3,500
ode: i	Project Cost: 3,500
(3,500
Unit Cost	
	Cost (\$000)
	(5,109)
119.52	(3,945)
4.41	(146)
15.19	(501)
17.78	(587)
2.57	(85)
7.39	(244)
8.51 4 .79	(281)
4.79 3.74	(158) (124)
15.21	(502)
2.48	(82)
21.81	(720)
15.63	(516)
	(335)
	(20)
	(809)

FIGURE 2.70 1391 Detail Report Showing LS Costs

6. Close the report by clicking the X in the upper right hand corner and return to the main *PACES* window.

The seventh step in the *PACES* estimating process, Lump Sum, has now been completed.



Step 8 - Project Markups

Markups are applied to project direct costs. *PACES* sets default percentages for all of the markups. Any of the default numbers in the Project Markups area can be modified. Before running project reports, be sure to review markup information.

The following elements are included in the project markups:

- Escalation
- General Conditions
- Overhead
- Profit.
- Design Cost
- Contingency
- Supervision, Inspection, Overhead SIOH

The markups applied to the direct cost are illustrated in the manner explained in the Table 2.1:

Project Direct Costs

Escalation (% of DC)

Escalated Direct Costs

Escalated Material Direct Costs (for Sales Tax Calculation)

Mobilization -- (% EDC)

Sales Tax (Provided by PACES/Lookup Table, % of EDCM)

Project Adjusted Cost

Prime Overhead (TAC * PRIME * PrimeOH%)

Sub Overhead (TAC * SUB * SubOH%)

Prime General Conditions (TAC * PRIME * PrimeGC%)

Sub General Conditions (TAC * SUB * SubGC%)

Prime Subtotal ((TAC * PRIME) + POH + PGC)

Sub Subtotal ((TAC * SUB) + SOH + SGC)

Prime Profit (PSUB * PrimeProfit%)

Sub Profit (SSUB * SubProfit%)

Profit - Prime Mrkup on Sub ((SSUB + SPR) * PrimeMUonSub%)

Pre-Construction Services (TAC * PreConstr%)

Project Marked Up Cost

Contingency -- % of TCV

CMC Contingency -- % of TCV

SIOH -- % of (TCV + CONT)

Project Cost, including Contingencies and SIOH

Design Consultant Costs

Owner's Indirect Costs

TABLE 2.1 Markups

To Review and Adjust Markups for a Project

1. Click the Admin Building Exercise icon in the *PACES* main window. Right-click to display the menu, and then select Markups from the next menu that appears, as shown in Figure 2.71.




FIGURE 2.71 Review or Adjust Markups

2. The *PACES* Markups window appears. All of the default markup factors appear in this window.




FIGURE 2.72 PACES Markups

3. Click on the Calculate button next to the Escalation field to open the Escalation Window, Figure 2.73.

Project Direct Cost

Escalation is calculated based on the mid-point of the construction duration based on the Program Year entered during project setup. The Program Year and the total direct cost will be used by *PACES* to calculate the default escalation percentage. Changing the construction start date will not update the Program Year in the project setup form.




FIGURE 2.73 Escalation

- Mobilization is a separate markup multiplier.
- Sales Tax is based on the state and location selected for the project being estimated. Sales tax will be applied to the total project material costs and can be edited.
- If an estimate is being prepared for a construction project where no state sales tax information is available, the sales tax rate will default to zero (0.00 %).

- 4. Type **06/2007** in the Construction Start field to indicate the date construction will begin. Type **20** in the Construction Duration field to indicate the duration of the construction activity.
- 5. Click the OK button to accept the escalation values and return to the *PACES* Project Markup window. Please note that changes to escalation factors made in the Escalation window will overwrite any other escalation data in the project.

Prime/Sub %

PACES allows the user to determine how much work will be performed by the prime contractor versus the percentage of work that will be performed by a sub-contractor. The sum total of the percentage of prime contractor work and the subcontractor work will always equal 100% (PRIME + SUB = 100% = 1.00). The default for prime and sub will be:

- PRIME (All agencies except Navy) = 100% (Navy default is 30%)
- SUB (All agencies except Navy) = 0% (Navy default is 70%)

The percentage of work completed by each type of contractor will drive the markup amounts for General Conditions, Overhead, and Profit in *PACES*.

Project Adjusted Cost

The Overhead is determined from default values: 6% for material; 5.50% for labor; and 5.50% for equipment. The total direct cost for labor, material, and equipment for facilities and site work models in the project weight both the General Conditions and Overhead values. Lump sum costs do not affect the General Conditions or Overhead values.

General Conditions are a default percentage determined from the following "sliding scale" broken out in Table 2.2

Total Direct Cost	Material	Labor	Equipment
< \$10,000	17.00 %	15.00 %	30.00 %
< \$25,001	12.00 %	12.00 %	25.00 %
< \$50,001	10.00 %	10.00 %	20.00 %
< \$100,001	8.00 %	8.00 %	15.00 %
< \$250,001	6.50 %	7.00 %	8.00 %
< \$500,000	4.00 %	5.00 %	4.00 %
> \$500,001	3.00 %	2.50 %	2.50 %

TABLE 2.2 PACES 2005 General Conditions 'Sliding Scale'

6. Click the Calculate button next to the Prime Profit field to open the Profit – Prime Window, Figure 2.74. In the Weight column, there are eight items that affect the profit. Each field has a range of values from 3-12. Change a value for a field by using the up and down arrows to select a new number.

Profit is defined as a return on investment and provides the contractor with an incentive to perform the work as efficiently as possible. A uniform profit rate should be avoided.

The Prime and Sub Profit Window is part of the *PACES* Project Markups window. This allows the user to calculate profit factor for a selected project, which allows the user to determine the percentage of direct costs that will apply towards the profit.




FIGURE 2.74 Profit - Prime

The Prime and Sub Profit Window utilizes eight standard categories that will derive the profit amount. These categories are defined below:

- **Degree of Risk** When the work involves no risk or the degree of risk is very small, the weighting should be 0.03; as the degree of risk increases the weighting should be increased to up to a maximum of 0.12. Lump sum items will have, generally, a higher weighted value than unit price items for which quantities are provided. Other items to consider: the portion of the work to be done by subcontractors; the nature of the work; where the work is to be performed; the reasonableness of negotiated costs; the amount of labor included in costs and whether the negotiation is before or after the period of performance of the work.
- **Difficulty of Work** If the work is very difficult and complex, the weighting should be 0.12 and should be proportionately reduced to 0.03 for the simplest of jobs. This factor is tied, to some extent, with the degree of risk. Some items to consider: the nature of the work, by whom the work is to be done, where and what the time schedule will be.

- Size of Job All work not in excess of \$100,000 shall be weighted at 0.12. Work estimated between \$100,000 and \$5,000,000 shall be proportionately weighted from 0.12 to 0.05. Work from \$5,000,000 to \$10,000,000 shall be weighted at 0.04 and work in excess of \$10,000,000 at 0.03.
- **Period of Performance** Jobs in excess of 24 months are to be weighted at 0.12. Jobs of lesser duration are to be proportionately weighted to a minimum of 0.03 for jobs, not to exceed 30 days. There is no weighting where additional performance time is not required.
- Contractor's Investment Jobs are to be weighted from 0.03 to 0.12 on the basis of below average, average and above average. Items to consider: amount of subcontracting; mobilization payment item; government-furnished property and method of making progress payments.
- Assistance by Government Jobs are to be weighted from 0.12 to 0.03 on the basis of average to above average. Items to consider: use of Government owned property; equipment and facilities and expediting assistance.
- Subcontracting Jobs are to be weighted inversely proportional to the amount of subcontracting. When 80% or less of the work is to be subcontracted, the weighting is to be 0.03 and such weighting proportionately increased to 0.12 when all work is performed by the contractor's own personnel.

In the Profit Window, the weight multiplied by the rate percent yields the value.

Project Marked Up Cost

Contingency

There are two contingency markup percentages applied to the Total Contract Value (TCV) for all agency types:

- 1. Contingency If the agency type for the project estimate is not CDC, GSA, or Other, then the Contingency percentage (CONT%) will default to 5.0 % for New Construction and 10% for Renovation projects. If the agency type for the project estimate is CDC, GSA, or Other, then the default percentage will be 0.0 % for both.
- 2. CMC– If the agency type for the project estimate is not CDC, GSA, or Other, then the Constructor Managed Contingency percentage (CMC%) will default to 0.0 %. If the agency type for the project estimate is CDC, GSA, or Other, then the default percentage will be 0.0 %.

SIOH

The SIOH (Supervision, Inspection, and Overhead) markup is a markup percentage related to costs incurred by the owner and is not related to the contractor costs for overhead.

Project Cost, including Contingencies and SIOH

Design Consultant Costs

- Basic Services Basic services include hours incurred for preparing design drawings for a facility. These costs are essentially the design costs associated with a particular project.
- Pre-Design Pre-design services include costs incurred on a project as part of pre-planning and pre-design. These tasks typically include consulting services geared toward planning and programming a particular facility.
- Special Consultants This allows for markups for any outside, thirdparty, or 'special consultants' cost that are incurred during planning and design of the facility that is being estimated.
- Studies Markups for studies include any and all studies for site characterization and environmental impacts involved in the project being estimated. The types of studies included in this markup are listed below.
 - Geotechnical Surveys
 - Hazardous Materials Study
 - Emissions
 - Hydrology
 - Acoustics
 - Curtain Wall
 - Security
- Permits Any costs incurred for obtaining permits for a particular facility can be captured in the Permits markup.
- Value Engineering Any costs that may be incurred by the Design Consultant to perform Value Engineering services as part of their consulting agreement.

- Peer Review Any special design reviews that are incurred or required by the Design Consultant. These reviews could be performed by a third-party A/E firm or third-party consultant.
- Bench Marking Bench marking costs is the inherent scheduling/planning costs of a project. Bench marking a project consists of identifying schedule and design milestones related to a project as well as any cost impacts that might be incurred if these milestones are encountered.
- Construction Management Services (Reimbursable) Any design consultant costs related to construction management services as part of the preliminary planning of a project.
- **Commissioning** The inherent costs of commissioning a project during either the Design Phase or the Implementation Phase.
- Program Management Services Costs for programming and planning a project can be captured in the Program Management Services markup.
- Other Direct Costs This markup allows the user to capture any additional direct cost markups that might be necessary for a particular project or facility that is being estimated. It is included as part of the Owner's Indirect Costs.
- Design Contingency A contingency may be necessary for complex projects or projects with several design options. Allowing for this type of contingency is available as part of the Design Consultant Costs.
- Other This markup allows the user to capture any additional markups that might be necessary for a particular project or facility that is being estimated. It is included as part of the Design Consultant's Costs.

Owner's Indirect Costs

- Information Resource Management Office (IRMO) All information technology costs related to setting a project and performing project controls during the implementation of a project.
- Furnishings, Fixtures, and Equipment (FFE) FFE is considered any loose furniture or equipment that is not included in the base building. For example, classroom furniture, cubicles, hoists, hose reels, autoclave, kitchen equipment, etc. A more detailed list of examples is included below, but is not all-inclusive. This is a placeholder for additional cost.

<u>Furnishings</u>: Office furniture, modular furniture, artwork, plants, special signage, dining room furniture-chairs tables, silverware, napkin dispensers, medical furniture, exam rooms chairs, tables, exam tables, etc.

<u>Fixtures:</u> Retail display cases, retail signage, retail shelving, special lighting, neon lighting, burglar alarm systems, library shelving, catalog index stations, turnstiles, decorative glass, and special security systems.

Equipment: Car/Truck lifts, hose reels, power tools, work benches, parts cribs, autoclaves, darkroom equipment, darkroom revolving doors, safes, vaults, anechoic chamber, saunas, steam baths, Maintenance and landscaping rolling stock equipment, medical equipment, some dining room equipment. Other equipment may include signage, soda dispensers, coffee urns, silverware and condiment carts, cash registers, swimming pool equipment such as life guard stands, life safety equipment, and paint spray booths.

- Art & Improvements This placeholder markup allows the user to capture any costs related to decorative art (wall frames, paintings, sculptures, etc.) or other decorative improvements to a facility.
- Management Reserve Management reserve is a management specified contingency related to a project as part of that project being programmed and budgeted.
- Urban & Congested Site Contingency This contingency allows the user to capture any costs for projects planned in urban or congested areas that may require specialized construction techniques, extra traffic control (foot and motorized), or other measures to ensure safe construction in these areas.
- Other This placeholder markup allows the user to capture any additional markups that might be necessary for a particular project or facility that is being estimated. It is included as part of the Owner's Indirect Costs.
- 3. Accept the default values. Click the OK button to accept the default profit percentages and return to the Project Markups area. Click the OK button to close the *PACES* project markups.

Note:

Any of these windows may be printed to the default printer by clicking on the printer icon in the left-hand corner of the window.

The eighth step in the *PACES* estimating process, Project Markups, has been completed.



Step 9 – Cost Reports

There are twelve project reports and thirteen facility reports available in PACES. Each report contains and/or organizes cost information in a prescribed format. Project and facility reports will run using similar steps. Not all reports are available for all project types.

Table 2.3 displays the reports that *PACES* can generate:

Project Reports		Facility Reports		
Report Name	Description	Report Name	Description	
Project Detail	Lists assembly-level Marked Up costs for each facility included in the estimate. Material, Labor, Equipment, Unit Costs, and Assembly information is displayed for both Shells and FSAs.	Facility Detail	Lists assembly-level direct costs for each FSA included in the estimate. Material, Labor, Equipment, Unit Costs and assembly totals are displayed.	
Construction Cost Summary	Lists marked up total construction costs for the entire project. Direct costs are shown for each individual facility.	Facility FSA Detail Cost	Lists direct costs for each FSA included in the estimate. Material, Labor, Equipment, \$/SF and FSA total are all displayed. Each are shown at the per unit level as well as the per FSA level.	
CSI Construction Cost	Lists CSI System-level marked up cost data for the entire project.	Assembly Cost Detail	Lists all the assemblies associated with the facility. Direct costs are sorted according to the Modified Uniformat structure.	
System Detail	Lists marked up costs for the project. Costs are listed as the System-Level as defined by the Modified Uniformat structure.	Assembly Cost Detail + Task Details	Lists all the assemblies and Task Details associated with the facility. Direct costs are sorted according to the Modified Uniformat structure.	
Subsystem Detail	Lists marked up costs for the project. Costs are listed as the Subsystem-Level as defined by the Modified Uniformat structure.	Renovation Wizard	Lists parameters chosen within the Renovation Wizard.	
Assembly Detail	Lists all the assemblies associated with the facility. Direct costs are sorted according to the Modified Uniformat structure.	FSA Cost	Lists all the assemblies associated with the facility. Direct costs are sorted first by FSA then further sorted by the Modified Uniformat structure.	
Prorated Systems	Lists costs for material, labor, equipment, and % for the System-level of the Modified Uniformat for each facility.	FSA Cost per Square Foot	Lists direct costs for each FSA included in the estimate. Material, Labor, Equipment, \$/SF and FSA totals are all displayed at a per FSA level.	
1391 Cost Worksheet (Air Force Report)	Lists facilities, AT costs, markups, and site work in a 1391 Worksheet format. Facilities are shown individually.	Subsystem Cost	Lists direct costs for the facility. Costs are listed as the Subsystem Level as defined by the Modified Uniformat structure.	
Army 1391 Summary Report	Lists facilities, AT costs, markups, and site work in a 1391 Worksheet format. Facilities are shown individually.	System Cost	Lists direct costs for the facility. Costs are listed as the System Level as defined by the Modified Uniformat structure.	
Army 1391 Detail Report	Similar to Army 1391 Summary report. Primary Facilities are displayed to the Modified Uniformat System-level and Supporting Facilities are displayed to the Assembly level.	Building Parameters	Lists the model parameters that define the facility. This includes Shell Quantity Parameters, Shell Descriptive Parameters, FSA Size and FSA Density Parameters.	

Project Reports Con't		Facility Reports Con't	
Report Name	Description	Report Name	Description
Navy Tech Code	A project level report which lists assembly marked up costs organized by FSA and a UNIFORMAT II / WBS. This format is the standard for NAVFAC Design Build projects.	AT/FP Cost	Lists AT/FP costs if activated.
ENG 3086 Army Reserve	Lists facilities, AT costs, markups, and site work in a format similar to the Army 1391 Detail Report. Primary are displayed to the Modified Uniformat System-level. This report is available for projects when the Agency is set to Army Reserve.	Sustainable Design	Lists Sustainable Design Parameters including Energy Usage, Construction Cost, Lifespan and Performance information.
		Tenant Cost	Lists direct tenant costs as assigned by the user. Includes FSA costs, shell costs, and Building Support Area costs.

TABLE 2.3 Descriptions of PACES Reports

Project Reporting

- 1. To run a Project Report, click the Admin Building Exercise project to select it.
- 2. Right-click Admin Building Exercise and then select Reports from the menu as illustrated in Figure 2.73.




FIGURE 2.75 Reports Option

3. The dialog box in Figure 2.74 will appear. Select the reports you will require and click on OK to bring the reports to the window.




FIGURE 2.76 PACES Project Report Selection

The menu bar on each report window will provide options including printing and exporting.

A description of each project report follows:

Project Detail

The Project Detail report lists project details by facility per each FSA that belongs to the facility. All direct costs in the report reflect marked up costs unless otherwise specified. This report includes the following information:

- Report Name
- Project Name
- Project Location
- Project Description
- Project Comment

- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version
- Facility Name
- Facility Type
- Facility ID Number
- FSA Name and ID
- A list of assemblies that belong to each FSA
- Assembly Number and Description
- Assembly Quantity
- Assembly Unit of Measure (UM)
- Assembly Material, Labor, Equipment and Total Costs
- Lump Sum

Construction Cost Summary

The Construction Cost Summary report lists the total construction costs for the entire project. This report includes the following information:

- Report Name
- Project Name

- Project Location
- Project Description
- Project Comment
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version
- Total Direct Costs for each facility
- Total Direct Costs for the project
- Supporting Facilities
- Project Marked Up Cost
- Contingency Factor and Total
- SIOH Factor and Total
- The total Project Cost for the project

CSI Construction Cost

The CSI Construction Cost report lists CSI construction data, with costs broken out in CSI Master Format Work Breakdown Structure, for the selected project. This report includes the following information:

- Report Name
- Project Name

- Project Location
- Project Description
- Project Comment
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- *PACES* Version
- CSI System Breakdown
- CSI Detail: Material, Labor, Equipment and Total Costs

System Detail

The System Detail report lists the project's facilities and their FSAs. The report displays costs and percentages of total costs for each FSA as well as the material, labor and equipment cost categories. This report includes the following information:

- Report Name
- Project Name
- Project Location
- Project Description
- Project Comment
- Estimate Date
- Estimate Author

- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- *PACES* Version
- Facilities that belong to the project
- FSAs that belong to each facility
- Material, Labor, Equipment and Total Costs for each FSA
- Percentage of each cost category (M, L, E) towards the total direct costs.
- Supporting Facilities Costs for the project
- Total Project Costs
- Contingency Factor and Total
- SIOH Factor and Total
- The final Program Amount for the entire project

SubSystem Detail

The SubSystem Detail report lists the assembly group costs by FSA and facility for the entire project. Assembly groups reflect the area of the WBS that the groups of assemblies belong to. To see individual assembly cost data, see the Assembly Detail Report.

This report includes the following information:

- Report Name
- Project Name
- Project Location

- Project Description
- Project Comment
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- *PACES* Version
- FSAs and Assembly Group Names for each facility in the project
- Assembly Quantity
- Material, Labor, Equipment and Total Costs for each assembly
- System Total Cost for each FSA, including material, labor, equipment and total costs
- Total Costs for each cost category.

Assembly Detail

The Assembly Detail report lists individual assemblies per assembly group that belong to a project. Assembly groups reflect the area of the WBS to which the groups of assemblies belong. To see individual assembly cost data, see the Assembly Detail Report.

This report includes the following information:

- Report Name
- Project Name
- Project Location

- Project Description
- Project Comment
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version Assembly groups that appear in the project
- Assembly name and ID number for each assembly from the group
- Assembly Unit of Measure (UM)
- Assembly Quantity
- Material, Labor, Equipment and Total Costs
- Total for the substructure for each assembly group
- Total Direct Costs for the Project

1391 Cost Worksheet

The 1391 Cost Worksheet report lists project information in a 1391 Worksheet format. This is an Air Force report. Army users should use the Army DD 1391 Summary and Detail Reports. This report includes the following information:

- Report Name
- Project Name
- Project Location
- Project Description

2005 TRAINING MANUAL

- Project Comment
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- *PACES* Version
- Component
- Installation and Location
- Project Title
- Program Element
- Project Number
- Category Code
- Project Cost
- Direct Costs per facility, broken into quantity and unit costs
- Supporting Facilities costs
- Contingency factor and costs
- Supervision, Inspection, and Overhead factor and costs
- Total Request
- Total Request (rounded)

Army DD 1391 Cost Summary Report

The Army DD 1391 Cost Summary Report gives information for the project summarized at the facility level. The header for this report includes the following:

- Date
- Service
- Year
- Location
- Unit of Measure
- Project Title
- Category Code
- Project Number
- Project Cost
- Description

When an Army DD 1391 Cost Summary Report or an Army DD 1391 Cost Detail Report is run, the user should verify which category code the report(s) should utilize.

The dropdown box can be used to select the appropriate category code, which will generally be that for the facility contributing the greatest cost to the project. This category code will appear on both of the aforementioned reports.

The body of the report lists each primary and supporting facility in the project with its corresponding Unit of Measure, Quantity, Unit Cost, and Cost (rounded to the nearest thousand of dollars). When creating a project, all buildings should be included under the Primary Facilities folder. The Supporting Facilities folder should contain all site work models, comparative supporting facilities, and additional costs that would be incurred outside of the actual facility.

In addition to facilities and site work, Lump Sum and Anti-terrorism/Force Protection costs are also listed. Within Primary and Supporting Facilities, In Facility Direct Costs and In Facility Marked up Costs can both be included. Anti-terrorism/Force Protection appears as a lump sum for all Primary Facilities and as a lump sum for all Supporting Facilities. Also itemized in the report are the following items:

- Estimated Contract Cost
- Contingency

- SIOHDesign Cost
- Lump Sums (both In Project Marked Up and Out of Project Marked Up Costs)
- Total Request
- Total Request (rounded to nearest 1000 of dollars)
- Estimated Construction Start, Midpoint, and Completion dates

Army DD 1391 Cost Detail Report

The Army DD 1391 Cost Detail Report is similar to the Army DD 1391 Cost Summary Report, but reports information at the system category level for each primary facility or model rather than at the facility level. Supporting Facilities are broken down at the assembly level. It should be noted that the total costs shown for assemblies are not shown in units of thousands but are shown in dollars for each assembly. For each system category, organized in the Modified Uniformat structure for primary facilities and each assembly (values not rounded) for supporting facilities, the Unit of Measure, Quantity, Unit Cost, and Cost (rounded to the nearest thousand of dollars) are given. For Primary Facilities, Anti-terrorism/Force Protection costs are shown broken out by facility. For Supporting Facilities, these costs are entered and show up as a lump sum item. Identical information is displayed in the heading to the Army DD 1391 Cost Summary Report. Also included in this report are:

- Lump Sum costs (for Primary Facilities, Supporting Facilities, and at the project level)
- Anti-terrorism/Force Protection costs (for Primary and Supporting Facilities)
- Estimated Contract Cost
- Contingency
- SIOH
- Total Request
- Total Request (DOD Rounding Rules Applied)
- Estimated Construction Start, Midpoint, and Completion dates

Costs that are rounded in the 1391 reports are rounded according to the following Congressional Rounding Rules:

Amount Round to Nearest

Less Than or Equal to 1,000,000	\$10,000
\$1,000,001 to \$5,000,000	\$ 50,000
\$5,000,001 to \$10,000,000	\$100,000
\$10,000,001 to \$15,000,000	\$200,000
\$15,000,001 to \$20,000,000	\$500,000
\$20,000,001 or Greater	\$1,000,000

Refer to AR 415-15
and DA Pamphlet
415-15 for more
information on what
is allowed in regards
to the above list and
breaking out lump
sum items on the
Army DD 1391 Cost
Reports.

Not all costs that are associated with a facility need to be wrapped up in the facility cost. Items that can be specifically broken out for a facility are:

- Special Foundations
- Building Information Systems
- Energy Monitoring and Control System) (EMCS) Connection
- Intrusion Detection System) (IDS) Connection
- Anti-terrorism/Force Protection (AT/FP) Costs

Prorated Systems

The Prorated Systems report lists costs for material, labor and equipment by assembly category for each facility. This report includes the following information:

- Report Name
- Project Name
- Project Location
- Project Description
- Project Comment
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date

- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version
- Assembly categories included in the project
- Facility Totals with Percent Breakouts
- Supporting Facilities Totals with Percent Breakouts
- Facility Grand Total
- Total Direct Costs
- Markups
- Program Amount
- Lump Sum costs

Facility Reporting

- 1. To run a Facility Report click the Administrative Building facility to select it.
- 2. Right-click Administrative Building and select Reports from the pop-up menu that appears as illustrated in Figure 2.75.




FIGURE 2.76 Facility Reporting

- 3. Select Reports or request a Cost Summary from the pop-up menu.
- 4. If Reports was selected the dialog box in Figure 2.76 will appear.



FIGURE 2.77 PACES Facility Report Selection

5. Select the reports you would like to view. Upon selecting OK the reports will be available on the screen. Follow along with the report summaries listed below.

A description of each facility report follows:

Facility Detail

The Facility Detail report lists each FSA that belongs to the Facility. All direct costs in the report reflect marked up costs unless otherwise specified. This report includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description
- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version

- *PACES* Version
- FSA Name and ID
- A list of assemblies that belong to each FSA
- Assembly Number and description
- Assembly Quantity
- Assembly Unit of Measure (UM)
- Assembly material, labor, equipment and total costs
- Total FSA and Total Facility Cost

Assembly Cost Detail

The Assembly Cost Detail report lists individual assemblies per assembly group that belong to a project. Assembly groups reflect the area of the work Breakdown Structure the groups of assemblies belong to. To see individual assembly cost data, see the Assembly Detail report.

This report includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description
- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author

- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- *PACES* Version
- Assembly groups that appear in the project
- Assembly name and ID number for each assembly from the group
- Assembly Unit of Measure (UM)
- Assembly Quantity
- Material, Labor, Equipment and Total Costs
- Total for the substructure for each assembly group
- Total Direct Costs for the project

FSA Cost

The FSA Cost report lists the total construction costs for the entire project. This report includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description

- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version
- Quantity, UOM and Material, Labor, Equipment, and Total costs for each assembly
- Total direct costs for each system in each FSA
- Total direct costs for each FSA
- Total direct costs for the facility

FSA Cost per Square Foot

The FSA Cost per Square Foot report displays the FSA cost per square foot. This report includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments

- Facility Name
- Facility Description
- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version
- FSAs that are included in the facility
- Gross Square Footage of each FSA
- Price per Square Foot for each FSA
- FSA total gross square footage
- FSA Total Cost
- Building Shell Cost
- Grand Total Cost

Subsystem Cost

The Subsystem Cost report lists the subsystems that are included in the facility. It displays costs for each of these subsystems. This report includes the following information:

2005 TRAINING MANUAL

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description
- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version
- Facilities that belong to the project.
- Subsystems that belong to each facility.
- UM, Quantity, and Material, Labor, Equipment and Total costs for each subsystem.
- Grand Total Cost

System Cost

The System Cost report lists the systems that are included in the facility. This displays costs and percentages of total costs for each system as well as the material, labor and equipment cost categories. This report includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description
- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version
- Material, labor, equipment and total costs for each system
- Percentage of direct cost for each system

Facilities Direct Cost Total

Building Parameters

The Building Parameters report lists all of the parameters that define the facility. Along with the title page that lists general project information, this report also includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description
- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- PACES Version
- Footprint

2005 TRAINING MANUAL

- Perimeter
- Roof Area
- Floor to floor height above grade
- Exterior wall area
- Exterior window area
- Exterior doors
- Floor to ceiling above grade
- Number of stairwells
- Heating load
- Cooling load
- Plumbing domestic water supply
- Plumbing sanitary waste system
- Plumbing equipment
- Electric load
- The unit of measure for each of the above quantity parameters
- The default quantity and the user-defined quantity of each of the above quantity parameters
- Soil type
- Floor structure type
- Roof structure type
- Bay size/span length
- Stair type
- Roofing type
- Exterior wall type
- Wall back-up

- Heat generating systems
- Cooling generating systems
- Default and user-defined values for each of the above descriptive parameters

AT/FP Cost

The AT/FP Cost report lists all of the assemblies added to the estimate to meet AT specifications. This report includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description
- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version

- PACES Version Facility Name
- Building Type
- Building
- Force
- Distance
- Damage
- Assembly Quantity
- Assembly Unit of Measure
- Original and Replacement Assembly Descriptions
- Original and Replacement Assembly Costs

Sustainable Design Cost Report

The Sustainable Design Cost report lists the energy usage, construction cost, lifespan, lifecycle cost and material performance of windows added to the estimate based on sustainable design specifications. This report includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description
- Facility Comments
- Facility Size
- Model Name
- Estimate Date
- Estimate Author

- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- *PACES* Version
- Energy Usage (Windows)
- Construction Cost
- Lifespan (yrs.)
- Life Cycle Cost
- PACES Sustainable Design Window Material Performance Information

Tenant Cost

The Tenant Cost report lists all of the assemblies added to the estimate to meet AT specifications. This report includes the following information:

- Report Name
- Project Name
- Location
- Description
- Comments
- Facility Name
- Facility Description
- Facility Comments
- Facility Size

2005 TRAINING MANUAL

- Model Name
- Estimate Date
- Estimate Author
- Agency
- Report Date
- Construction Start Date
- Construction Mid Point
- Construction End Date
- Escalation Rate
- Database Version
- FSA List
- FSA Tenant Percentages

The ninth step in the *PACES* estimating process, Cost Reports, has been completed.



Renovation Express

The Renovation Express module is used to estimate the cost of performing renovation tasks on a facility.

his can be accomplished by using a facility that currently exists in *PACES* as a baseline estimate, or by simply selecting assemblies to Add, Remove, or Replace and calculating the costs of these functions.

There are nine steps to create a Renovation Express estimate.

- 1. Create a baseline estimate (optional)
- 2. Create a new project for the Renovation Express estimate
- 3. Define the renovation facility
- 4. Select a baseline estimate (optional)
- 5. Complete the renovation detail
- 6. Load and haul
- 7. Calculate
- 8. Markups
- 9. Reports

Step 1: Create a Baseline Estimate (Optional)

The first step in creating a Renovation Express estimate is to create the facility to be renovated. This is not a required step, but can be very helpful. By creating a baseline estimate the user models the existing facility as closely as possible. This creates a grouping of assemblies that can be used as the foundation for the renovation estimate.

This is accomplished by creating a new construction estimate using the methodology discussed in Section 2.

Step 2: Create a New Project for the Renovation Express Estimate

A renovation facility cannot be placed in the same project as the baseline estimate. This creates an estimate not only for the renovation, but also for the new construction and causes great inaccuracies in the cost.

1. To create a Renovation Express estimate, follow the same process that was used in Section 2, Generating a New Construction Estimate. Right-click the Projects folder and then select Add from the project menu that appears, as shown in Figure 3.0.




FIGURE 3.0 Creating a new Project

The Add Project window will appear, as shown in Figure 3.1.




FIGURE 3.1 Creating a Renovation Project

- 2. Type 'Renovation Exercise' in the Project Name box to name the project folder. Any name may be entered in this box, as long as it does not duplicate an existing project name or include a 'or ". Press the [Tab] key to move to the next field.
 - 3. Leave the Description field blank, and [Tab] to the State field.
- 4. Select **Virginia'** for the state from the State list. Type in the name of the state or type the first letter of the state name to arrive at the first occurrence of this letter in the pull down list. To access the pull down list, click on the and select the state.
- 5. Select 'Langley AFB (Hampton)' as the location for the project.
- 6. Type 'A002 LANG' in the Project Number box.
- 2. In the Prepared By box, type in the estimator's name.
 - 8. Today's date and year automatically appear in the Date Prepared box.
- 9. The Program Year should be '2007'.
- 10. The Location Factors area displays the cost modifiers that are applied to the assemblies for the specified location. Modify the Metals Labor factor to be '1.25'. This factor might be changed if a shortage or excess of metal workers exists. Click Update Cell to complete the change. Select the General Equipment factor. Delete the existing factor and enter '1.031. To change the entire column to the new cost factor, click Column Global to fill down the entire column with the modified factor, as seen in the

following illustration. This factor might be changed if, for example, there is problem with availability of equipment in general for a site or project, if it is difficult to transport equipment to the site, or if equipment is readily available.

11. Click OK when complete.

Step 3: Define a Renovation Express Facility

1. Expand the Renovation Exercise project created in Step 2 and right-click the Primary Facilities folder as shown in Figure 3.2. Click on Renovation Express.




FIGURE 3.2 Adding Renovation Express

2. The Facility Information tab will appear as shown in Figure 3.3.




FIGURE 3.3 Renovation Express Facility Information

- 3. The Facility Name for this estimate is **Office Renovation**.
- 4. Type '**Replace Roof**' in the Description Field.
 - 5. The Date Prepared will default to today's date.

Step 4: Select a Baseline Estimate

This step allows users to select a baseline estimate. As stated before, this is not a required step, but may prove to be very helpful.

- 1. The Original Building part of the Facility Information window allows the user to select a baseline. Refer to Figure 3.3 in which the baseline estimate is being set to the previously created Barracks estimate. Select Admin Building Exercise from the first drop-down menu.
- 2. Select Administrative Building for the Facilities field. Click the Accept button.
- 3. When finished, select the Details tab, Figure 3.4.




FIGURE 3.4 Renovation Express Detail Window

Step 5: Complete the Renovation Details

This is the step where the actual renovation to be completed on a building will take place. The user can perform three types of renovation on an assembly.

- 1. Add: Provides the cost of constructing an assembly.
- **2. Remove:** Provides the demolition cost of an assembly.
- **3. Replace:** Provides the demolition cost of an assembly and provides the construction cost of replacing with the same assembly.

To complete the Renovation Detail

The Detail tab is divided into three sections. The upper left-hand portion is the facility that is being used as the baseline estimate. The lower left-hand portion is the Work Break-Down Structure for all the assemblies in the entire *PACES* database. Assemblies are pulled from these sections. The right side of the window will house the renovation assemblies as chosen by the user.

1. For this example, expand the Building Shell in the baseline estimate in the upper left-hand corner of the window. Right-click with the mouse on the

04010108 Standing Seam Metal Roof assembly and select Remove from the shortcut list. This adds the demolition cost for the Standing Seam Metal Roof assembly to the estimate, as shown in Figure 3.5.




FIGURE 3.5 Renovation Express Removing an Assembly

2. After the selecting the necessary removal assemblies, enter quantities for them. Right-click upon a removal assembly to append quantities. In this example, right-click on the Standing Seam Metal Roof assembly. Figure 3.6 shows the Edit Removals option.




FIGURE 3.6 Renovation Express Edit Removals

3. When the Removals input window, Figure 3.7, appears the user can adjust quantities as appropriate. The following two images show the user fine-tuning the quantity that has been brought into the renovation estimate via the baseline estimate. The actual removal quantity will be adjusted to 17,000 SF of tile.




FIGURE 3.7 Renovation Express Edit Removal Quantity

- 4. After making the changes click the Accept button.
- 5. Now go back to the building shell of the baseline estimate (upper left-hand corner of the window). Right click on the 04010601 5" Box Gutter With Downspouts assembly to initiate the shortcut list. Right-click on the assembly and choose Replace from the menu. This adds the demolition and construction costs for the 5" Box Gutter With Downspouts assembly to the estimate. This is shown in Figure 3.8.




FIGURE 3.8 Renovation Express Replace Assembly

6. After the assemblies to be replaced have been chosen, right-click on a replacement assembly on the right side of this window. Request Edit Replacements as in Figure 3.9. Once again, the quantities can be edited. For this example, assume that they remain the same.




FIGURE 3.9 Renovation Express Edit Replacements

Figure 3.10 shows the quantity as calculated via the Baseline Estimate. For this example assume that the quantity is correct as is.




FIGURE 3.10 Renovation Express Replacement Window

7. Now it is time to select the replacement roofing assembly. Expand the WBS in the lower left corner of the window. Then expand the category labeled 04 Roofing, and then open the 0401 Roofing sub-category followed by the 040101 Roof Coverings assembly group. Locate the 04010109 Spanish Clay Tile Roof. Again, right-click on the assembly to initiate the shortcut menu. Select Add from the list. This adds the construction cost for the Spanish Clay Tile Roof assembly to the estimate. This is shown in Figure 3.11.

Note

The Standing Seam Metal Roof assembly in the following image is written in ORANGE letters. This signifies that no quantity value has been added for the assembly.




FIGURE 3.11 Renovation Express Add Assembly

8. After the Add assemblies have been added to the action window, the user must edit the quantities as before. Right-click on an Add assembly to initiate the shortcut list again. This time, select Edit Additions as depicted in Figure 3.12.




FIGURE 3.12 Renovation Express Edit Additions

9. Figure 3.13 depicts the Edit Additions function. Note that the FSA does not have a name. This is due to the fact that the assembly was selected via the WBS. It was not selected via the baseline estimate as the other assemblies were. For this reason, it will also not have a calculated quantity. For this example, we will assume that the quantity **17,000 SF**, as used in the removal process, will be sufficient.




FIGURE 3.13 Renovation Express Additions Window

- 10. When finished, select Accept.
- 11. Now add an assembly using the Search option. Click on the Search button and the window in Figure 3.14 will appear. There are four options in this window.
 - Search Once a key word(s) is typed into the drop-down field, Search will locate all assemblies with the keyword(s) reference. The drop-down field allows a recall of past keyword(s).
 - Clear This option will clear all fields to allow a new search.
 - Locate When an assembly has been found this option will quickly locate it in the hierarchy tree.
 - Close This option will close the window and return back to the Details tab.




FIGURE 3.14 Search Assemblies Window

7. In the drop-down field type 'Wood Door' and click the Search button. A list of applicable assemblies will allow you to pick the 03030212 - Pre-Hung, Exterior Wood Door – Plain.




FIGURE 3.15 Search for Wood Door

8. Highlight the 03030212 Pre-Hung, Exterior Wood Door – Plain assembly and then click the Locate button, Figure 3.15. This will take you back to the Details tab, Figure 3.16, and show in a yellow highlight, where the assembly is for quick reference.




FIGURE 3.16 Located Assembly

9. Right-click 03030212 Pre-hung Wood Door – Plain and choose Add from the menu. This will move it to the right side of the Details tab. Right-click the assembly and choose Edit Additions from the menu. This will bring up the Additions window, Figure 3.17.




FIGURE 3.17 Edit Additions

10. Change the QTY field for the Pre-Hung Exterior Wood Door – Plain from 0 to '2'. Click the Accept button and move to the Load and Haul tab.

Step 6: Load and Haul

The Load and Haul tab, Figure 3.18, allows the user to modify the costs for various portions of waste created by the demolition process.

1. For this example change the Miles Hauled for Roofing Waste Type to '50' miles.




FIGURE 3.18 Renovation Express Load and Haul

2. Click on OK to save these values and exit the Renovation Express module.

Step 7: Calculate

Once the assemblies have been added, removed, or replaced within an estimate, calculate the estimate to see the results. This step may be done any time while modifying the Detail tab.

1. Select the View Detail button in the lower right-hand portion of the window. The Renovation Details window, Figure 3.18, will appear, displaying the changes that have been made and the total renovation cost including dump charges.




FIGURE 3.18 Renovation Details Window

Step 8: Markups

The eighth step in creating a Renovation Express estimate is to modify the markups. This is accomplished by using the markup methodology discussed in Section 2.

1. In the main *PACES* window, right-click on the Renovation Exercise project and select Markups from the menu.

Note:

One important difference in these markups is that a renovation project traditionally uses a contingency of 10%. This is shown in Figure 3.19.




FIGURE 3.19 Renovation Express Markups

- 2. Find the Contingency field under the Project Marked Up Cost. Select Renovation from the drop-down menu.
- 3. Click on the Calculate button next to Prime Profit. Change the Size of Job weight to **5** and the Number of Bidders to **5**. This is shown in Figure 3.20.




FIGURE 3.20 Renovation Express Prime - Profit

Click on OK to accept these changes, then on OK again to save the new markups.

Step 9: Reports

The final step in creating a Renovation Express estimate is to print the final reports. This is accomplished by using the reporting methodology discussed in Section 2.

Congratulations! You have just finished your first Renovation Express estimate.

Creating a Renovation Estimate Using the Renovation Wizard

The Renovation Wizard will automate certain functions within the *PACES* Renovation Express Module. The Medical Renovation Express Wizard Module methodology is user-defined based on three different types (or levels). The user will have the ability to select the intended level of renovation, and what part (all or percentage) of the facility

will be renovated. This level of renovation selected will then provide the user with specific options pertaining to that chosen level.

1. Create a new project, Figure 3.21. For the Project Name field use **Renovation Wizard Exercise**. Choose the location as Virginia, Langley AFB (Hampton). The Agency field will be Air Force.




FIGURE 3.21 Renovation Wizard New Project

2. From the Primary Facilities folder, right-click and add a Renovation Express facility, Figure 3.22.




FIGURE 3.22 Adding a Renovation Express Facility

3. Enter **Barracks Wizard** into the Facility Name field. Choose Building Exercise - USACE from the Project drop-down list. Select the Barracks – 96 Person Capacity facility. Upon entering these fields the Run Wizard button will become available, Figure 3.23.




FIGURE 3.23 Renovation Express Facility Information

Renovation Express Wizard - Building Renovation Tab

Enter either the square footage or the percent of area to be renovated in the Renovation Area. This determines the buildings square footage available for the renovation options selected on the remainder of the Building Renovation tab, Figure 2.34.

In the upper right portion of the window, select the Renovation Level for this project; keep in mind that the level selected will be applied to all applicable shell and FSA components.

After selecting the renovation area and the level of renovation you can make adjustments to Shell and FSA components that might be required under the renovation project. As seen in Figure 3.25, the user may make adjustments to the percentages listed next to each component. All adjustments made to the FSA Component percentages will be made to each FSA in the baseline-building estimate. Figure 3.25 also allows the user to replace exterior windows or include AT/Force Protection costs.

1. Enter **50%** in the Area to Renovate field. Select Renovation Level 1. Change the FSA Components percentage for Partitions to **24%** and the Flooring Finishes to **52%**. After making these changes, click the Accept button and move on to the Building Shell tab.

The other tabs are not available until after the user selected Accept.




FIGURE 3.24 Renovation Express Building Renovation

Renovation Express Wizard - Building Shell Tab

The Building Shell tab, Figure 3.25, allows adjustments to be made to the Building Shell settings. The entire building shell component or a portion of it may be replaces based on a percentage. The current Building Shell settings are listed on the left and new settings displayed on the right for comparison.

The default for all of the new settings is No Action. The default value of No Action can be reset by pressing the Clear All button. To replace all settings press the Replace All button.




FIGURE 3.25 Renovation Express Building Shall

 Replace the existing Standing Seam Metal roof with Clay Tile. Replace 10% of the Exterior Wall and Wall Backup (keeping the Brick Veneer and 3-5/8 in. Metal Stud/Painted Gypsum Bd... After making these changes select the FSAs tab.

Renovation Express Wizard – FSAs Tab

The FSAs tab, Figure 3.26, specifies FSA changes that might be required under the renovation project. Any changes made to an FSA is summarized in the upper right hand side on the window next to the FSA. The default renovation values listed for each FSA are based on the selections made on the Building Renovation tab.

Highlight the desired FSA to change the renovation level, size, or percent.

The Renovation Level selected will provide specific options pertaining to the respective level. *PACES* will assume a default selection of all available options under each Level as the base scenario within the renovation module. The options or components for each level are shown on the right side of the window. *PACES* makes an assumption that the user intends to replace existing material/building components with the exact same material/component. If different material/components are needed, this can be done from the Details tab after exiting the renovation wizard.

Clicking the Clear button will the Renovation Components to zero (0%) for the currently selected FSA. When finished, the user may press the OK button to calculate the estimate or displayed if a FSAs Renovation Level has be selected as Change Use.

1. Highlight the Building Support Area FSA and change the Renovation Level to 2.




FIGURE 3.26 Renovation Express FSAs

2. Change the Renovation Level for Office – Open Office Space to Change Use, the Area to Renovate to **100%**, and the move to the Change FSA Use tab.

Renovation Express Wizard – Change FSA Use Tab

The Change Use tab, Figure 3.27, allows the re-allocation of an individual FSA to one or many different FSAs on a percentage basis. This will include the cost for removal of old assemblies in old FSA and adding new assemblies for new FSA(s).

To re-allocate an FSA, highlight the FSA in the FSA Name list and select a new FSA from the available FSAs listed on the bottom left of the window. After choosing the replacement FSA, click the Add FSA button or double-click the replacement. The new FSA will appear in the lower right of the window. Here the user can allocate the renovation size between one or many new space uses. However the user must renovate 100% of the renovation size.

Any FSA can be removed by selecting the FSA and clicking on the Remove button. To calculate the renovation estimate, press the OK button.

- 1. From the FSA Category drop-down list, choose SUPPORT to populate the list of available FSAs. Choose Building Support Area and add it to the New FSA list by clicking the Add FSA button of double-clicking the FSA.
- 2. Again from the FSA Category drop-down list choose CLOSED OFFICE and Personnel from the list of available FSAs. Split the area equally between the two new FSAs by typing **50** in both percent fields.




FIGURE 3.27 Renovation Express New FSAs

- 3. Finish by pressing the OK button, letting the wizard calculate the estimate and return to the Renovation Express window.
- 4. From the Renovation Express window, go to the Details tab, Figure 3.28. Further Additions, Removals, and Replacements can be made. Make no changes at this time. To review the results of the Wizard click the View Details button.




FIGURE 3.28 Renovation Express Details Tab

Figure 3.29 shows the Renovation Details summarizing the changes made in the Wizard. Review the Additions, Removals, and Replacements.




FIGURE 3.29 Renovation Express Details Summary

5. Click the Close button and then the OK button to calculate and save the Renovation Express estimate. After the calculations are processed the *PACES* Main Window will appear.

Renovation Wizard Report

A Renovation Wizard Report lists the parameters chosen within the Renovation Wizard. To view, go to the Facility-Level Report Selection window, Figure 3.30, (right-click the facility or from Facilities in the main menu), choose Renovation Wizard, and click the OK button.




FIGURE 3.30 Facility Report Selection



Lifecycle Cost

The Life Cycle Cost input windows allow the user to define the facility to be examined through the definition of project specific variables.

here are seven steps to creating a Life Cycle Cost estimate, which are as follows:

- 1. Create a baseline estimate to import into the LCC Module
- 2. Create a LCC project
- 3. Import and define the facility (Required Parameters)
- 4. Age Components
- 5. Energy/Housekeeping
- 6. LCC Assemblies
- 7. Generate Spreadsheets

Step 1: Create a Baseline Estimate

The first step in creating a Life Cycle Cost estimate is to create a facility to model. This is done by creating a baseline estimate using the methodology discussed in Section 2.

Step 2: Create a LCC Project

1. To create a LCC project, right-click the Projects folder, then Select Add LCC Project from the menu that appears, as shown in Figure 4.0.




FIGURE 4.0 Adding an LCC Project

- 2. The LCC Project window, Figure 4.1, will appear. Type **Office LCC** in the Name box to name the project. Any name may be entered in this box, as long as it does not duplicate an existing Project Name or contain a 'or ". Press the [Tab] key to move to the next field.
 - 3. Leave the Description field blank, and move to the State field.
- 4. Select Florida for the state from the State list. Type in the name of the state or type the first letter of the state name to arrive at the first occurrence of this letter in the pull down list. To access the pull down list, click on the and select the state.
 - 5. Select Tyndall AFB as the location for the project.
- 5. Type **003TAFBLC** in the Project Number box.
- 7. In the Prepared By box, type in the estimator's name.
 - 8. Today's date and year automatically appear in the Date Prepared box.
 - 9. The Location Factors area displays the cost modifiers that are applied to the assemblies for the specified location. Leave these at the default values.




FIGURE 4.1 LCC Project Window

10. Select OK when complete.

Step 3: Create a LCC Facility

1. Expand the Barracks LCC project created in Step 2 and right click the Primary Facilities folder and select Add. Then select Life Cycle Cost, as shown in Figure 4.2.




FIGURE 4.2 Adding a Life Cycle Cost

2. The Required Parameters tab will appear, Figure 4.3. Type **Office LCC Estimate** in the Name field.

3. The Project and Facility fields allow the user to select the baseline estimate that will be used for the LCC estimate. For this example, use the Admin Building Exercise project and Administrative Building facility created in Section 2, Generating a New Construction Estimate.




FIGURE 4.3 Barracks LCC Estimate

- 4. The Facility Age Parameters area allows for the aging of various components of the facility. Type **1980** in the Year Constructed field. This defaults the other parameters to the same year. Change the Roofing Upgrade to **1995**.
- 5. The LCC Study Information area defines the duration of the estimate. Type **2005** in the Start Year field and have the Length of LCC Study last for **20** years. The Escalation Rate will be **3%**. See Figure 4.4 for details.




FIGURE 4.4 Barracks LCC Estimate with Age Parameters

6. Once complete, select Accept to move on to the Component Aging tab.

Step 4: Component Aging

From the Component Aging tab, Figure 4.5, the user is able to age specific components of the facility.




FIGURE 4.5 Components Aging

- 1. Expand the Shell and Roofing components of the assembly list.
- 2. Select the Spanish Clay Tile Roof, Figure 4.6. Notice that the Facility Age is 25 years and that the Item Age is 10. This is because the facility had a roofing upgrade in 1995, or ten years ago.




FIGURE 4.6 Components Aging - Spanish Clay Tile Roof

3. Selecting the assembly and then entering in a new Item Age will age any assembly within the estimate. For this example, leave all assemblies at their existing values.

Step 5: Energy and Housekeeping

The Energy/Housekeeping tab, Figure 4.7, allows the user to define the energy usage, energy cost, and housekeeping frequency of a facility.

For this example, keep the energy usage and energy costs at the default values.

- 1. Use the default Energy Escalation Factor by keeping the 0 value.
- 2. The Housekeeping Frequency will be **3** times per week.
 - 3. Select Accept to advance to the LCC Assemblies tab.




FIGURE 4.7 Energy/Housekeeping

Step 6: LCC Assemblies

The LCC Assemblies tab, Figure 4.8, allows the user to review, edit, and/or add assemblies to the LCC estimate. The assemblies are broken down into five divisions.

- The first division is Routine Maintenance, which occurs on a basis of a year or less.
- The second division is Cyclical Maintenance, which occurs over the period of several years.
- The third division is Replacement Items, which replaces assemblies once they have exceeded their life expectancy.
- The fourth division is Energy, which lists assemblies that show the energy usage of the facility.
- The last division is Housekeeping, which lists assemblies required to clean a facility.
 - 1. Select the Generate LCC Assembly List to create the lists of LCC assemblies.




FIGURE 4.8 LCC Assemblies

- 2. Select the Routine Maintenance button and review the assemblies. The Quantity and Unit Cost for each assembly can be adjusted for each assembly. For this example, use the default values.
- 3. Go through each division in the View Options section and review the assemblies. The Add Assembly and Delete Assembly buttons can be used to add similar assemblies to each division.
- 4. When finished, select Accept to advance to the Generate Spreadsheet tab.

Step 7: Generate Spreadsheets

The final step to generating a LCC estimate is to generate the report through the Generate Spreadsheet tab, Figure 4.9.

- 1. The Discount Rate for this project is **6%**.
- 2. The Scenarios will be calculated at Mid-Year.
- 3. Use the *PACES* Estimate for the Construction Cost.
- 4. Select Launch Excel to view the report.




FIGURE 4.9 Generate Spreadsheets

Congratulations! A new Life Cycle Cost project has been completed!



File Management

The Import/Export function in PACES allows users to easily transfer information between copies of PACES or to save estimates in different locations...

sers can also copy estimates at the Project or Facility level to quickly run alternative construction scenarios.

Export

At the Project level, use either the Main Menu or the right-click method to access the drop-down menus and select the appropriate export function. Follow the steps below to export projects.

- 1. At the project level, right-click on the project to be exported.
- 2. Select Export from the drop-down menu that appears.
- 3. Select to PACES (*.mdb) as shown in Figure 5.0.




FIGURE 5.0 Export to PACES (*.mdb)

4. Selecting the appropriate file location in which to save the exported database file.




FIGURE 5.1 Export PACES Database

5. Click the Save button shown in Figure 5.1

The newly created database will have an .mdb file extension and will contain the exported project. The exported database can then be sent electronically to other *PACES* users and subsequently imported into their systems.

Import PACES Project

Estimates can be imported from any database file that has the .mdb file extension and contains a *PACES* estimate. Follow the steps below to import projects.

- 1. Right-click on the Projects folder.
- 2. Select Import Project from the drop-down menu that appears as shown in Figure 5.2.




FIGURE 5.2 Import Project

- 3. Select Import PACES Project.
- 4. Select the file to be imported (file with .mdb file extension).
- 5. Click the Open button as illustrated in Figure 5.3.




FIGURE 5.3 Importing .mdb File

6. The Import Project window, Figure 5.4, will appear. Highlight the project(s) that will be imported.




FIGURE 5.4 Import Project Window

7. Click the > button for one project or the >> button for all projects to move them into the selected list, as shown in Figure 5.5.




FIGURE 5.5 Selected Import Project

- 8. Click the OK button.
- 9. If the project name already exists, *PACES* will ask for a new name. Figure 5.6 illustrates the window that will require a new name for the project.



FIGURE 5.6 Project Already Exists

10. Enter a new project name, and then click on OK. The new project will then be under the Project folder in the *PACES* main window.

Copy

Users can copy at both the Project and Facility levels depending on the information needed. At the Project level, all Primary and Secondary Facilities will be copied. At the Facility level, individual facilities will be copied. This includes buildings, housing models, renovations, site work models, runways/taxiways, and medical facilities. Follow the steps below to copy.

1. As shown in Figure 5.7, select the Project or Facility to be copied.

2. Right-click and select the Copy feature from the drop-down menu.




FIGURE 5.7 Copy Project

Another option, illustrated in Figure 5.8, is to choose Projects – Copy (Project or Facility) from the menu.




FIGURE 5.8 Alternative Copy Project

- 3. Select the Project or Facility location to copy to.
- 4. Using either the drop-down menu or the right-click method, Figure 5.9, select the Paste Project feature for the Project or Facility.




FIGURE 5.9 Paste Project

If the Facility is being exported to a different location, the warning in Figure 5.10 will appear.




FIGURE 5.10 Facility Paste Warning

- 5. Select OK.
- 6. If the project or facility name already exists, the following window, Figure 5.11, will appear.




FIGURE 5.11 Naming a Pasted Project

Rename the facility and select OK

Deleting Site Work Models from a Project

1. To delete the Utility Model site work, click the Utility Model icon in the main window to select it. Right-click the Utility Model icon and select Delete from the menu that appears as shown in Figure 5.12.




FIGURE 5.12 Delete Site Work Model

2. The Utility Model disappears from the PACES main window

Exporting to MII

With the update to the 2004 Unit Price Book, *PACES* now supports the MII Software. MCACES will no longer be supported by *PACES* In *PACES* 2005. *PACES* exports detail data of any type of estimate to MII at the task detail level.

Follow the steps below to export a PACES estimate to MII:

- 1. Right-click the project you wish to export (or highlight the project and select the Projects option from the main menu). Choose the Export Project option on the drop-down menu.
- 2. Click on the 'to MII...' option, Figure 5.13.




FIGURE 5.13 Export to MII...

- 3. The Export PACES to MII window, Figure 5.14, will appear. Following are the descriptions of the Options on the Export PACES to MII dialog window:
 - **Include PACES Area Cost Factors:** Selecting the checkbox will include the *PACES* Area Cost Factors in the export.
 - MII Project Folder: This is the location that will contain your newly created export files. You may change the target location of the export files by pressing the Browse button and selecting a new folder.
 - File Prefix: The file naming convention for the export files is XXXXXXPB and XXXXXXPP. The File Prefix can be up to six characters long and will replace the X's in the export file names.




FIGURE 5.14 Export PACES to MII

4. After making the appropriate selections, press the Export button.

Depending on the size of your project, the export process may take several minutes to complete. You will see a status indicator during the export and be notified when the export has finished.

- 5. In order to open the project in MII, you will need to launch MII. Select the 'Import MCACES Project...' option from the File Menu, and the export file name which you specified during the *PACES* Export to MII process.
- The SEPS option is available only if the user has chosen DMFO as the agency and a medical model is used.
- NTG option is only available for *PACES*Medical Models.

SEPS/Net-to-Gross Importing

The Net-to-Gross (NTG) option and the Space and Equipment Planning System (SEPS) import option have been integrated for concurrent use. The user can now import a SEPS export directly into the NTG methodology.

For the ten (10) PACES Medical Models, the user has the option of using the NTG method for establishing the area of each FSA (or Department); in lieu of the standard Project Area approach. The user may also elect to import the FSA data directly from a SEPS data file.

 Refer to Figure 5.15 to create a new project. For the Project Name field use Ambulatory Health Care Facility. Enter the location as US 96-Person Average'. The Agency will be 'DMFO'. Click the OK button.




FIGURE 5.15 New SEPS Project

2. From the main *PACES* window, right-click on the Primary Facility under the new Ambulatory Health Care Facility project. Add a Medical Facility. Figure 5.16 illustrates the Add Facility window. The Facility Name is **SEPS Import for Training**. Find and use the Ambulatory Health Care Facility located within the Medical Name drop-down list.




FIGURE 5.16 SEPS Model

- 3. Click on the Model Parameters button and the Facility Definition tab, Figure 5.17, will appear. Under Area, the following three buttons appear:
 - NTG Method Available for medical models
 - SEPS Import (Net) Available for medical models (agency must be DMFO)

- SEPS Import (Gross) Available for medical models (agency must be DMFO)
- 4. Select SEPS Import (Net). Receive the file, SEPS Import for Training.DFB from your instructor. Locate and open the SEPS Import for Training.DBF file.




FIGURE 5.17 SEPS Facility Definition Tab

5. A New Data window will appear as shown in Figure 5.18. Choose Yes.




FIGURE 5.18 SEPS New Data

6. The Net-to-GrossCalculations input module will appear as shown in Figure 5.19. The window allows a user to review and edit the SEPS imported Net-to-Gross calculated values. Look through the windows, of the module but leave the default values.




FIGURE 5.19 Net-to-Gross Calculations Functional Space Areas Tab

Functional Space Areas Tab

The Functional Space Areas tab displays the FSAs (Departments) to be included in the estimate. The SEPS import would populate the Net Area field for each Department. Based on the models selected, the system applies the Wall and Partition and Flexibility percentages to come up with a Gross Area for each Department. The sum of the Gross Areas would be the Total Departmental Gross Area.

The options available on this tab are as follows:

- Change the Net or Gross areas for any selected Department
- Add or delete Departments
- Enter the Total Net or Total Gross area
- Change the default percentages for Walls and Partitions and Flexibility

Mechanical/Circulation Tab

The Mechanical/Circulation tab, Figure 5.20, applies the default percentage (based on the selected model) to the Total Net value that calculates the area for the Mechanical, Electrical and Communication (Department 92) and Circulation (Department 91) areas. The running subtotal is displayed in the lower right corner of the window.

The user may override the percentages for each Department (92 and 91).




FIGURE 5.20 Net-to-Gross Calculations Mechanical/Circulation Tab

Half Areas Tab

The Half Areas tab displays the values calculated for each of the four (4) Half Areas that may be included in the estimate. The default values are derived from information based on the facility type selected.

The user may override any of the facility net area values for each of the Half Areas listed. An example is shown in Figure 5.21. A running percentage is calculated for the total Half Areas based on the Subtotal (Gross Department + Mechanical + Circulation).




FIGURE 5.21 Net-to-Gross Calculations Half Areas Tab

Summary Tab

The Summary tab, Figure 5.22 illustrates the summary of the NTG values and calculations.




FIGURE 5.22 Net-to-Gross Calculations Summary Tab

Completing the Estimate

- 1. After reviewing the import, click the OK button to return to the *PACES* Model Parameters input window where the user may modify the Model Parameters to further refine the estimate. The estimate will behave identical to facilities created by the traditional method.
- 2. Click the OK button to accept the Model Parameters then click the OK button to accept the new facility. *PACES* will calculate the cost for the facility and show in the Cost Summary tab, Figure 5.23

Cost Summary			
Total Costs Project: Ambulatory Health C			are Facility
	Facility:	SEPS Import for Train	ning
		Direct	Marked Up
01 Substructure		\$971,874	\$1,188,431
02 Superstructure	•	\$905,651	\$1,107,451
03 Exterior Closu	re	\$1,524,181	\$1,863,805
04 Roofing		\$632,815	\$773,821
05 Interior Constr	uction	\$1,579,665	\$1,931,652
06 Interior Finishe	es	\$1,865,184	\$2,280,792
07 Conveying Systems		\$0	\$0
08 Plumbing		\$1,961,317	\$2,398,345
09 HVAC		\$4,162,900	\$5,090,494
10 Fire Protection	n Systems	\$230,563	\$281,938
11 Electrical Power & Lighting		g \$2,376,954	\$2,906,596
12 Electrical Systems		\$2,839,389	\$3,472,073
13 Equipment		\$3,606	\$4,409
14 Furnishings		\$0	\$0
15 Special Const	ruction	\$0	\$0
16 Selective Buil	ding Demoli	ition \$0	\$0
Total Cost		\$19,054,100	\$23,299,810
Print			OK

FIGURE 5.23 SEPS Cost Summary

3. Click the OK button to close the window and return to the main *PACES* window. Expand the SEPS Import for Training facility to see the list of FSAs as shown in Figure 5.24.

2005 TRAINING MANUAL

- An error message may display showing any department records that cannot be related to a *PACES* FSA. See "Department List (from DMFO)" for a list of Departments that are not in the *PACES* FSA list.
- The system will assign the NET_AREA values (summed in the array described above) for each FSA identified.
- Mechanical
 (Department 92) and
 Circulation
 (Department 91)
 values will be applied
 if part of the SEPS
 import file. If not,
 they will be
 calculated based on
 the model selected.
 Default values exist
 for each model. See
 Table 5.0.
- If a Half Area (93)
 records is found, that
 value will be applied
 to the PACES FSA
 CES Covered
 Entry/Atch (Steel
 Truss) by default. If
 no "93" records is
 found, there will be
 no values calculated
 by default for any
 Half Areas.




FIGURE 5.24 List of FSAs

Table 5.0 presents the default Net-to-Gross calculation percentages for each specific medical model.

Code	MODEL NAME	Description	Wall	Flex	Mech	Circ	Half
091	TROOP AID STATION	Medical / Dental Clinics	0.14	0.01	0.11	0.41	0.015
092	DENTAL CLINIC	Regional Medical Centers	0.155	0.01	0.16	0.46	0.015
093	HEALTH/DENTAL CLINIC	Medical / Dental Clinics	0.14	0.01	0.11	0.41	0.015
094	TROOP MEDICAL CLINIC	Medical / Dental Clinics	0.14	0.01	0.11	0.41	0.015
095	COMMUNITY HOSPITAL	Station / Community Hospitals	0.155	0.01	0.14	0.42	0.015
096	IN-PATIENT NURSING TOWER (MEDICAL CENTER)	Regional Medical Centers	0.155	0.01	0.16	0.46	0.015
097	OUT-PATIENT MEDICAL CLINIC (MEDICAL CENTER)	Regional Medical Centers	0.155	0.01	0.16	0.46	0.015
098	HOSPITAL/LOGISTICS/ANCILLARIES (MEDICAL CENTER)	Regional Medical Centers	0.155	0.01	0.16	0.46	0.015
09A	AMBULATORY HEALTH CARE FACILITY	Ambulatory Health Care Facilities	0.15	0.01	0.13	0.415	0.015

 $TABLE\ 5.0\ Default\ NTG\ Percentages\ by\ Medical\ Facility\ Model$

Medical Models

Table 5.1 lists the available models (when Medical Models group is selected)

Letter	Code	Model Name
Α	092	Dental Clinic
В	093	Health/Dental Clinic
С	094	Troop Medical Clinic
D	096	In-Patient Nursing Tower (Medical Center)
E	095	Community Hospital
F	091	Troop Aid Station
G	097	Outpatient Medical Clinic (Medical Center)
Н	098	Hospital/Logistics/Ancillaries (Medical Center)
I	09A	Ambulatory Health Care Facilities

TABLE 5.1 Available Medical Models

Department List (from DMFO)

Table 5.2 shows the departments used in the SEPS system that is available in the list of FSAs in *PACES*:

Dept	DoD Name	Not in PACES
03	Command Suite	
04	New Department 4	X
05	Medical Library	
06	New Department 5	X
07	Nursing Admin	
08	Education & Training	
09	Comptroller	
10	TriCare	
11	Personnel	

Dept	DoD Name	Not in PACES
12	Information Mgmt	
13	Plans, Ops & Training	
14	Patient Admin	
15	Food Service	
16	New Department 6	X
17	Logistics	
18	Clinic Admin	
19	Prim Care Clinics	
20	Flight/Undersea Med	
21	Allergy/Immunization	
22	Cardiology/Pulmonary	
23	Dermatology	
24	Hematology/Oncology	
25	Neurology/Endocrinology	
26	Internal Medicine	
27	Gastroenterology	
28	Pediatrics	
29	Nephrology	
30	General Surgery	
31	Urology	
32	Neurosurgery	
33	New Department 7	Х
34	Orthopedics/Podiatry	
35	ENT/Audiology	
36	Ophth/Optometry	
37	Clinic of the Future	
38	Obstetrics/Gynecology	
39	Emergency Room Svcs	
40	Preventive/Occ Med	
41	Psychiatry	
42	Psychology	
43	Social Work	
44	Physical/Occ Therapy	
46	New Department 1	Х
47	New Department 2	Х
48	New Department 3	Х
49	New Department 8	Х
50	Pharmacy	
51	Radiology	
52	Nuclear Medicine	
53	Pathology	
54	Radiotherapy	
55	New Department 9	X
57	Central Materiel Svc	
59	Surgical Services	
61	Intensive Care Unit	
62	Card Care Unit	
63	Obstetrical Unit	
65	Nursery	
71	Medical/Surgical Unit	
<u> </u>	1	<u>l</u>

Dept	DoD Name	Not in PACES
76	Light Care Unit	
77	Pediatric Unit	
78	Detoxification Unit	
79	Psychiatric Unit	
83	Patient Services	
84	Chaplain	
85	Clinical Investigation	
87	Dentistry	
88	Dental Clinic	
89	Veterinary Med	
91	Circulation	
92	Mechanical	
93	Half-areas	X
94	Support Facilities	X
95	Flexibility	Х
99	Std Factor Ambulance	Х

TABLE 5.2 Department List

Export to SUCCESS

SUCCESS is used with *PACES* to further investigate how the costs on the lowest levels of *PACES* assemblies are constructed.

The *PACES* import/export function allows users to easily transfer information between copies of *PACES*, save estimates in different locations, or to other programs such as SUCCESS.

At the project level, use either the main menu or the right-click method to access the drop-down menus and select the appropriate function to be utilized.

- 1. At the project level, right-click on the project to be exported.
- 2. Select Export Project from the drop-down menu.
- 3. Select to SUCCESS and the Export to Success window will appear, Figure 5.25.
- 4. Select the appropriate file location in which to save the exported database file by clicking the Browse button. Click the OK button to continue.




FIGURE 5.25 Exports to Success

PACES will start the export, Figure 5.26. This can take several minutes.




FIGURE 5.26 Export to Success

When complete, the Export Complete window, Figure 5.27, will alert the user that the export is complete and where the file is located.



FIGURE 5.27 Exporting to Success Complete

5. At this point, the SUCCESS export is complete. Press OK to exit.


To View Projects Exported to SUCCESS:

1. First open SUCCESS by going to Start – Programs – U.S. Cost Success – Success 4.

- 2. Once SUCCESS is open go to File Open and browse to the area that the above export from *PACES* was saved. This will open up the project in a hierarchical structure on the left side of the SUCCESS window. The right side of the window is broken out into two areas.
- 3. Detail Item Assignments This displays and maintains detailed, costrelated information about detail items that are assigned to the current tree level.
 - The lower scroll bar can be used to scroll to the far right side to show the breakout of associated Labor, Equipment, and/or Material costs.
 - Crews Crews are combinations of Labor and Equipment items used as a unit.
 - The Code under Detail Item Assignments can be cross-referenced here to show details of labor and equipment costs.
- 4. On the menu bar of SUCCESS, there is an icon that resembles a red pig

 This must be run before viewing the lower level items of the project.
- 5. To expand the project to see such things as the Primary and Supporting Facilities, double-click the *⊞*.
- 6. The SUCCESS Project Tree resembles the estimate that was exported from *PACES*. It is organized as a hierarchy breakdown structure that increases in detail the deeper the levels descend. Each level is a collection of detail items contained in the same location of the project tree.

PROJECT NAME □ □ □ Base Bid **⊡**-€ Primary Facility This folder holds the information for all facilities created in primary facilities ---Supporting Facility **-**--Comparative Support Facility This will appear in the SUCCESS Project Tree even if it is not in the exported *PACES* project. **□** - • Lump Sum, In Project Marked up Cost E Lump sum that adds costs to the project as a whole.



Assembly Task detail Breakout

To see the breakdown of crew hours and costs in SUCCESS drill down to the lowest level of an item. The details will show up in the Detail Item Assignments viewer and Crews viewer.

Importing a BLIS/IFC Project

Step 1: Identification of the Import File

The first step in creating a *PACES* Building Facility estimate via a Modular Design System or Building Composer export file is the selection of the file. Start by opening *PACES*. To create a new project:

1. Right click on the Projects folder and select Import Project – Import BLIS/IFC Project as shown in Figure 5.28.




FIGURE 5.28 Import BLIS/IFC Project

2. In the Open Source XML File window, Figure 5.29, browse to locate the file to be imported. The import process may take a few minutes.




FIGURE 5.29 Import .XML File

3. After the file has imported the Import Alert window, Figure 5.30, may appear warning of an invalid building model selected. Click the OK button. This alert will show up if the building model name is not available. Under step 3, line 1. will go into detail



FIGURE 5.30 Import .Alert

4. The PACES XML Import window in Figure 5.31 will appear. The Raleigh-Durham Training Center contains project-level information and the I.171 – Training Building contains facility level information.




FIGURE 5.31 PACES XML Import

Step 2: Reviewing the Project-Level Information

The second step in the import process is to review the project-level information.

- 1. Double-click the Raleigh-Durham Training Center to review the project data being imported into *PACES*.
- 2. The Project Values window, shown in Figure 5.32, contains basic project information relating to location information.
- 3. Review the name of the project, agency, state (country), city, and other basic project information.
- 4. Review the Location Cost Factors tab for accuracy. Adjust as necessary.




FIGURE 5.32 PACES Project Values - Location Cost Factors

5. Review the Location Modifiers tab for accuracy. Adjust as necessary. Click the OK button when finished to return to the PACES XML Import window (Figure 5.33).




FIGURE 5.33 PACES XML Import - Location Modifiers

Step 3: Reviewing the Facility-Level Information

The third step in the import process involves reviewing the facility-level information. Double-click the I.171 – Training Building to see the facility-level information.




FIGURE 5.34 Facility Level Information – FSAs Density Parameters

- 1. The Facilities window, Figure 5.34, contains facility information summarizing FSA Density Parameters, Shell Quantity Parameters, and Shell Descriptive Parameters. From the Model drop-down list, choose Army Reserve Center to resolve the Alert from Step 1.
- 2. Review the name of the facility, the model group, the model, the stories above and below grade, and assign a category code.
- 3. Review the FSAs Density Parameters tab. The FSAs and their respective sizes have been assigned by information in the import file. The density parameters can be evaluated and altered by highlighting an FSA and selecting the Modify FSA button.




FIGURE 5.35 Facility Level Information – Shell Quantity Parameters

4. The Shell Quantity Parameters tab, Figure 5.35, allows the review and altering of the imported shell quantity parameters.




FIGURE 5.36 Facility Level Information – Shell Descriptive Parameters

5. The Shell Descriptive Parameters tab, Figure 5.36, allows the review and altering to the imported shell descriptive parameters. Once you are finished review the facility information, click the OK button to return to the PACES XML Import window.

Step 4: Calculate the Estimate

The fourth step in the import process is calculation of the estimate. After reviewing the project and facility information select the OK button, Figure 5.37, to calculate the estimate.




FIGURE 5.37 PACES XML Import - Calculate the Estimate

1. Figure 5.38 shows the calculation process.




FIGURE 5.38 Estimate Calculation

2. Figure 5.39 shows the Cost Summary window. The markups will not be initiated until they are reviewed.

Cost Summary				
Total Costs	Project:	Raleigh-Durham Training Center		
	Facility:	I. 171 - TRAINING BUILDING		
		Direct	Marked Up	
01 Substructure		\$778,435	\$1,078,178	
02 Superstructure	•	\$1,608,529	\$2,227,907	
03 Exterior Closu	re	\$960,813	\$1,330,782	
04 Roofing		\$418,378	\$579,477	
05 Interior Constr	uction	\$840,661	\$1,164,364	
06 Interior Finishe	es	\$585,209	\$810,548	
07 Conveying Sys	stems	\$56,799	\$78,670	
08 Plumbing		\$512,076	\$709,255	
09 HVAC		\$678,925	\$940,350	
10 Fire Protection	n Systems	\$156,543	\$216,821	
11 Electrical Power & Lighting		\$1,370,322	\$1,897,976	
12 Electrical Systems		\$488,795	\$677,010	
13 Equipment		\$1,177,931	\$1,631,503	
14 Furnishings		\$81,754	\$113,234	
15 Special Const	ruction	\$0	\$0	
16 Selective Build	ding Demolit	ion \$0	\$0	
Total Cost		\$9,715,169	\$13,456,070	
Print			(OK)	

FIGURE 5.39 PACES Cost Summary Total Costs

3. Initialize the markups by right-clicking on the project. Select Markups from the drop-down list as shown in Figure 5.40.




FIGURE 5.40 PACES Markups

4. Review the default markups and select the OK button, Figure 5.41, when complete to return to the main window.




FIGURE 5.41 PACES Markups

5. The project and facility are now available for review in PACES.

Step 5: Report Production

The fifth step in the import process is report production. Projects built as Army Reserve will have Eng3086 report ability.

1. Verify the agency as Army Reserve. Right-click on the project and select Modify as shown in Figure 5.42.




FIGURE 5.42 PACES Modify Project

2. Ensure the agency is Army Reserve in the Modify Project window, Figure 5.43. Select OK when finished.




FIGURE 5.43 PACES Modify Project Window

3. The window in Figure 5.44 may appear. Click the OK button to move to the Select Category Codes window.



FIGURE 5.44 Category Change

4. From the drop-down list, select 74022: SKILL DEV CTR, Figure 5.45. Click the OK button and you will return to the *PACES* main window.




FIGURE 5.45 Select Category Codes

5. Verify the facility information. Right-click on the facility, I. 171 – Training Building, and select Modify, Figure 5.46.




FIGURE 5.46 PACES Modify Facility

6. Ensure that the facility has the proper Category Code (74022: SKILL DEV CTR) and that the Include OMAR option is checked as shown in Figure 5.47.




FIGURE 5.47 PACES Modify Facility Window

- 7. Select OK to return to the main window.
- 8. Right-click on the project and select Reports as shown in Figure 5.48.




FIGURE 5.48 PACES Reports

9. As illustrated in Figure 5.49, select the Eng 3086 Cost Summary report option.




FIGURE 5.49 PACES Project Report Selection

10. Select the OK button to view the report.

CONGRATULATIONS! You have now completed the import process.

1

1391 Cost Worksheet report, 101

A

Anti-terrorism/Force Protection, 20, 187
Anti-terrorism/Force Protection (AT/FP), 19
Army DD 1391 Cost Detail Report, 103, 104
Army DD 1391 Cost Summary Report, 103, 104
Art & Improvements, 89
Assembly Cost Detail report, 109
Assembly Detail report, 100, 109
Assistance by Government, 86
AT/FP. See Anti-terrorism/Force Protection
AT/FP Cost report, 117

B

Basic Services, 87 Bench Marking, 88 BSA. *See* Building Support Area Building Parameters report, 115 Building Support Area (BSA), 41

\mathbf{C}

cast-in-place (CIP XE "CIP" \t "See cast-inplace"), 3 CIP. See cast-in-place CMC. See Constructor Managed Contingency Commissioning, 88 Comparative Supporting Facilities, 8, 59, 69, 70, 71, 72 Comparative Supporting Facility, 69, 72 Component Aging, 156 Construction Cost Summary report, 96 Construction Management Services (Reimbursable), 88 Constructor Managed Contingency, 86 Contingency, 9, 80, 86, 88, 89, 97, 99, 102, 104 Contractor's Investment, 86 Cooling Load, 30, 31, 39 CSI Construction Cost report, 97

D

Degree of Risk, 85 Design Contingency, 88 Difficulty of Work, 85

E

Electric Load, 30

EMCS. *See* Energy Monitoring and Control System
Energy Monitoring and Control System, 74, 105
Energy/Housekeeping, 152, 158
Escalation, 9, 13, 80, 82, 83, 96, 97, 98, 99, 100, 101, 102, 106, 108, 110, 111, 112, 113, 114, 115, 117, 119, 120, 155, 158
EWI. *See* Total Window Area
EWI (Total Window Area), 38
Explosive Force, 19, 20

F

Facility Detail report, 108
FFE. See Furnishings, Fixtures, and Equipment
FSA. See Functional Space Area
FSA Cost per Square Foot report, 111
FSA Cost report, 110
FSA density, 26
Functional Space Areas (FSAs), 4, 23
Functional Space Areas tab, 176
Furnishings, Fixtures, and Equipment, 89

G

Gross Area, 23, 176

H

Half Areas tab, 177 Heating Load, 30, 31

I

IDS. See Intrusion Detection System
Information Resource Management Office, 88
Intrusion Detection System, 74, 105
IRMO. See Information Resource Management
Office

L

LCC. See Life Cycle Cost LCC Assemblies, 152, 158, 159 LCF. See Location Cost Factors Life Cycle Cost, 119, 152, 154, 161 Location Cost Factors, 13, 14 Location Cost Factors (LCF), 14 Lump Sum, 8, 74, 75, 76, 77, 78, 96, 104, 106, 187

M

Management Reserve, 89 Markups, 9, 80, 81, 84, 87, 90, 106, 187, 195 Material Cost, Labor (MLE), 53

2005 TRAINING MANUAL

Mechanical/Circulation tab, 176 MLE. *See* Material Cost Labor Mobilization, 83

N

Net-to-Gross, 175, 182

\mathbf{O}

Other Direct Costs, 88

p

Parametric Cost Engineering System (*PACES*), 1 Peer Review, 88 Period of Performance, 86 Permits, 87 Program Management Services, 88 Project Detail report, 95 Prorated Systems report, 105

R

Renovation Express, 2, 3 Renovation Wizard, 2, 3, 92

S

Setback Distance, 19, 20 Shell Descriptive, 7, 22, 23, 32, 33, 92, 192, 194 Shell Quantity, 22, 23, 28, 30, 38, 92, 192, 193 SIOH, 9, 80, 81, 87, 97, 99, 104, 105 Size of Job, 86 Special Consultants, 87 Studies, 87
Subcontracting, 86
Subsystem Cost report, 112
SubSystem Detail report, 99
SUCCESS, 4, 184, 185, 186, 187
Summary tab, 178
Supervising, Inspection and Overhead (SIOH), 9
Sustainable Design Cost report, 118
System Cost report, 114
System Detail report, 98

T

Tenant Assignment, 40 Tenant Cost report, 40, 119

U

UM. See Unit of Measure Unit of Measure, 76, 77, 78, 96, 101, 103, 104, 109, 110, 118 Unit Price Book, 1, 2, 4 Urban & Congested Site Contingency, 89 User-Defined Assemblies, 2, 51

V

Value Engineering, 88

W

WBS, 3, 4, 8, 93, *See* Work Breakdown Structure Work Breakdown Structure (WBS), 3