

VER 25 Jan 04

ACC

Barksdale

Kick Off Mtg (9 weeks to Issue RFP)	2-May-03
Issue RFP (16 Weeks to Close RFP)	4-Jul-03
Close RFP (25 weeks to ESG Briefing)	24-Oct-03
ESG Briefing (1st or 3rd Wed of month)	21-Apr-04

Beale

Kick Off Mtg (9 weeks to Issue RFP)	3-Mar-03
Issue RFP (16 Weeks to Close RFP)	6-Oct-03
Close RFP (25 weeks to ESG Briefing)	2-Feb-04
ESG Briefing (1st or 3rd Wed of month)	4-Aug-04

Cannon

Kick Off Mtg (9 weeks to Issue RFP)	6-Feb-04
Issue RFP (16 Weeks to Close RFP)	9-Apr-04
Close RFP (25 weeks to ESG Briefing)	30-Jul-04
ESG Briefing (1st or 3rd Wed of month)	2-Feb-05

Davis-Monthan

Kick Off Mtg (9 weeks to Issue RFP)	27-Jun-03
Issue RFP (16 Weeks to Close RFP)	29-Aug-03
Close RFP (25 weeks to ESG Briefing)	19-Dec-03
ESG Briefing (1st or 3rd Wed of month)	16-Jun-04

Ellsworth

Kick Off Mtg (9 weeks to Issue RFP)	19-Sep-03
Issue RFP (16 Weeks to Close RFP)	21-Nov-03
Close RFP (25 weeks to ESG Briefing)	12-Mar-04
ESG Briefing (1st or 3rd Wed of month)	15-Sep-04

Holloman

Kick Off Mtg (9 weeks to Issue RFP)	6-Feb-04
Issue RFP (16 Weeks to Close RFP)	9-Apr-04
Close RFP (25 weeks to ESG Briefing)	30-Jul-04
ESG Briefing (1st or 3rd Wed of month)	2-Feb-05

Minot

Kick Off Mtg (9 weeks to Issue RFP)	30-Sep-03
Issue RFP (16 Weeks to Close RFP)	2-Dec-03
Close RFP (25 weeks to ESG Briefing)	23-Mar-04
ESG Briefing (1st or 3rd Wed of month)	6-Oct-04

Mtn Home

Kick Off Mtg (9 weeks to Issue RFP)	9-Jan-04
Issue RFP (16 Weeks to Close RFP)	12-Mar-04
Close RFP (25 weeks to ESG Briefing)	2-Jul-04
ESG Briefing (1st or 3rd Wed of month)	5-Jan-05

Nellis

Kick Off Mtg (9 weeks to Issue RFP)	28-Nov-03
Issue RFP (16 Weeks to Close RFP)	30-Jan-04
Close RFP (25 weeks to ESG Briefing)	21-May-04
ESG Briefing (1st or 3rd Wed of month)	17-Nov-04

Offutt

Kick Off Mtg (9 weeks to Issue RFP)	2-Jan-04
Issue RFP (16 Weeks to Close RFP)	5-Mar-04
Close RFP (25 weeks to ESG Briefing)	25-Jun-04
ESG Briefing (1st or 3rd Wed of month)	5-Jan-05

Shaw

Kick Off Mtg (9 weeks to Issue RFP)	12-Dec-03
Issue RFP (16 Weeks to Close RFP)	13-Feb-04
Close RFP (25 weeks to ESG Briefing)	4-Jun-04
ESG Briefing (1st or 3rd Wed of month)	1-Dec-04

AETC

Altus

Kick Off Mtg (9 weeks to Issue RFP)	2-May-03
Issue RFP (16 Weeks to Close RFP)	4-Jul-03
Close RFP (25 weeks to ESG Briefing)	24-Oct-03
ESG Briefing (1st or 3rd Wed of month)	21-Apr-04

Columbus

Kick Off Mtg (9 weeks to Issue RFP)	21-Feb-03
Issue RFP (16 Weeks to Close RFP)	25-Apr-03
Close RFP (25 weeks to ESG Briefing)	15-Aug-03
ESG Briefing (1st or 3rd Wed of month)	18-Feb-04

Keesler

Kick Off Mtg (9 weeks to Issue RFP)	8-Aug-03
Issue RFP (16 Weeks to Close RFP)	10-Oct-03
Close RFP (25 weeks to ESG Briefing)	30-Jan-04
ESG Briefing (1st or 3rd Wed of month)	4-Aug-04

Little Rock

Kick Off Mtg (9 weeks to Issue RFP)	6-Jun-03
Issue RFP (16 Weeks to Close RFP)	8-Aug-03
Close RFP (25 weeks to ESG Briefing)	28-Nov-03
ESG Briefing (1st or 3rd Wed of month)	2-Jun-04

Luke

Kick Off Mtg (9 weeks to Issue RFP)	23-May-03
Issue RFP (16 Weeks to Close RFP)	25-Jul-03
Close RFP (25 weeks to ESG Briefing)	14-Nov-03
ESG Briefing (1st or 3rd Wed of month)	19-May-04

Maxwell-Gunter (ESG Brief in planning)

Kick Off Mtg (9 weeks to Issue RFP)	10-Jan-03
Issue RFP (16 Weeks to Close RFP)	14-Mar-03
Close RFP (25 weeks to ESG Briefing)	4-Jul-03
ESG Briefing (1st or 3rd Wed of month)	7-Jan-04

Tyndall

Kick Off Mtg (9 weeks to Issue RFP)	25-Jul-03
Issue RFP (16 Weeks to Close RFP)	26-Sep-03
Close RFP (25 weeks to ESG Briefing)	16-Jan-04
ESG Briefing (1st or 3rd Wed of month)	21-Jul-04

Vance

Kick Off Mtg (9 weeks to Issue RFP)	11-Apr-03
Issue RFP (16 Weeks to Close RFP)	13-Jun-03
Close RFP (25 weeks to ESG Briefing)	3-Oct-03
ESG Briefing (1st or 3rd Wed of month)	7-Apr-04

AFRC

Gen Mitchell

Kick Off Mtg (9 weeks to Issue RFP)	16-May-03
Issue RFP (16 Weeks to Close RFP)	18-Jul-03
Close RFP (25 weeks to ESG Briefing)	7-Nov-03
ESG Briefing (1st or 3rd Wed of month)	5-May-04

Grissom

Kick Off Mtg (9 weeks to Issue RFP)	26-Sep-03
Issue RFP (16 Weeks to Close RFP)	28-Nov-03
Close RFP (25 weeks to ESG Briefing)	19-Mar-04
ESG Briefing (1st or 3rd Wed of month)	15-Sep-04

March

Kick Off Mtg (9 weeks to Issue RFP)	5-Dec-03
Issue RFP (16 Weeks to Close RFP)	6-Feb-04
Close RFP (25 weeks to ESG Briefing)	28-May-04
ESG Briefing (1st or 3rd Wed of month)	1-Dec-04

VER 25 Jan 04

Whiteman

Kick Off Mtg (9 weeks to Issue RFP)	22-Aug-03
Issue RFP (16 Weeks to Close RFP)	24-Oct-03
Close RFP (25 weeks to ESG Briefing)	13-Feb-04
ESG Briefing (1st or 3rd Wed of month)	4-Aug-04

AFMC

Arnold

Kick Off Mtg (9 weeks to Issue RFP)	19-Mar-04
Issue RFP (16 Weeks to Close RFP)	21-May-04
Close RFP (25 weeks to ESG Briefing)	10-Sep-04
ESG Briefing (1st or 3rd Wed of month)	16-Mar-05

Edwards

Kick Off Mtg (9 weeks to Issue RFP)	28-Jul-03
Issue RFP (16 Weeks to Close RFP)	29-Dec-03
Close RFP (25 weeks to ESG Briefing)	27-Apr-04
ESG Briefing (1st or 3rd Wed of month)	20-Oct-04

Hanscom

Kick Off Mtg (9 weeks to Issue RFP)	24-Feb-03
Issue RFP (16 Weeks to Close RFP)	20-Jan-04
Close RFP (25 weeks to ESG Briefing)	19-May-04
ESG Briefing (1st or 3rd Wed of month)	17-Nov-04

Hill

Kick Off Mtg (9 weeks to Issue RFP)	2-Jun-03
Issue RFP (16 Weeks to Close RFP)	29-Dec-03
Close RFP (25 weeks to ESG Briefing)	27-Apr-04
ESG Briefing (1st or 3rd Wed of month)	20-Oct-04

Kirtland

Kick Off Mtg (9 weeks to Issue RFP)	4-Mar-03
Issue RFP (16 Weeks to Close RFP)	21-Apr-03
Close RFP (25 weeks to ESG Briefing)	17-Sep-03
ESG Briefing (1st or 3rd Wed of month)	2-Jun-04

Robins

Kick Off Mtg (9 weeks to Issue RFP)	6-Mar-03
Issue RFP (16 Weeks to Close RFP)	23-Jan-04
Close RFP (25 weeks to ESG Briefing)	21-May-04
ESG Briefing (1st or 3rd Wed of month)	17-Nov-04

Tinker

Kick Off Mtg (9 weeks to Issue RFP)	16-Jan-04
Issue RFP (16 Weeks to Close RFP)	19-Mar-04
Close RFP (25 weeks to ESG Briefing)	9-Jul-04
ESG Briefing (1st or 3rd Wed of month)	5-Jan-05

Wright-Patterson

Kick Off Mtg (9 weeks to Issue RFP)	20-Feb-04
Issue RFP (16 Weeks to Close RFP)	23-Apr-04
Close RFP (25 weeks to ESG Briefing)	13-Aug-04
ESG Briefing (1st or 3rd Wed of month)	16-Feb-05

AMC

Andrews

Kick Off Mtg (9 weeks to Issue RFP)	4-Apr-03
Issue RFP (16 Weeks to Close RFP)	6-Jun-03
Close RFP (25 weeks to ESG Briefing)	26-Sep-03
ESG Briefing (1st or 3rd Wed of month)	7-Apr-04

Charleston (in Sole Source attempt)

Kick Off Mtg (9 weeks to Issue RFP)	5-Dec-03
Issue RFP (16 Weeks to Close RFP)	6-Feb-04
Close RFP (25 weeks to ESG Briefing)	30-Apr-04
ESG Briefing (1st or 3rd Wed of month)	3-Nov-04

Niagara Falls

Kick Off Mtg (9 weeks to Issue RFP)	18-Jul-03
Issue RFP (16 Weeks to Close RFP)	19-Sep-03
Close RFP (25 weeks to ESG Briefing)	9-Jan-04
ESG Briefing (1st or 3rd Wed of month)	7-Jul-04

Pittsburgh ARS

Kick Off Mtg (9 weeks to Issue RFP)	11-Jul-03
Issue RFP (16 Weeks to Close RFP)	12-Sep-03
Close RFP (25 weeks to ESG Briefing)	2-Jan-04
ESG Briefing (1st or 3rd Wed of month)	7-Jul-04

Westover

Kick Off Mtg (9 weeks to Issue RFP)	24-Jan-03
Issue RFP (16 Weeks to Close RFP)	15-Aug-03
Close RFP (25 weeks to ESG Briefing)	5-Dec-03
ESG Briefing (1st or 3rd Wed of month)	2-Jun-04

AFSPC

Buckley

Kick Off Mtg (9 weeks to Issue RFP)	7-Jul-03
Issue RFP (16 Weeks to Close RFP)	7-Oct-03
Close RFP (25 weeks to ESG Briefing)	27-Jan-04
ESG Briefing (1st or 3rd Wed of month)	4-Aug-04

Cape Cod

Kick Off Mtg (9 weeks to Issue RFP)	10-Jun-03
Issue RFP (16 Weeks to Close RFP)	12-Aug-03
Close RFP (25 weeks to ESG Briefing)	2-Dec-03
ESG Briefing (1st or 3rd Wed of month)	2-Jun-04

Cape Canaveral-Patrick

Kick Off Mtg (9 weeks to Issue RFP)	12-Mar-04
Issue RFP (16 Weeks to Close RFP)	14-May-04
Close RFP (25 weeks to ESG Briefing)	3-Sep-04
ESG Briefing (1st or 3rd Wed of month)	2-Mar-05

Cheyenne Mtn

Kick Off Mtg (9 weeks to Issue RFP)	19-Mar-04
Issue RFP (16 Weeks to Close RFP)	21-May-04
Close RFP (25 weeks to ESG Briefing)	10-Sep-04
ESG Briefing (1st or 3rd Wed of month)	16-Mar-05

Clear

Kick Off Mtg (9 weeks to Issue RFP)	6-Oct-03
Issue RFP (16 Weeks to Close RFP)	5-Dec-03
Close RFP (25 weeks to ESG Briefing)	26-Mar-04
ESG Briefing (1st or 3rd Wed of month)	6-Oct-04

FE Warren

Kick Off Mtg (9 weeks to Issue RFP)	15-Apr-03
Issue RFP (16 Weeks to Close RFP)	17-Jun-03
Close RFP (25 weeks to ESG Briefing)	7-Oct-03
ESG Briefing (1st or 3rd Wed of month)	7-Apr-04

Los Angeles

Kick Off Mtg (9 weeks to Issue RFP)	13-Feb-04
Issue RFP (16 Weeks to Close RFP)	16-Apr-04
Close RFP (25 weeks to ESG Briefing)	6-Aug-04
ESG Briefing (1st or 3rd Wed of month)	2-Feb-05

Malstrom

Kick Off Mtg (9 weeks to Issue RFP)	1-Jul-03
Issue RFP (16 Weeks to Close RFP)	2-Sep-03
Close RFP (25 weeks to ESG Briefing)	23-Dec-03
ESG Briefing (1st or 3rd Wed of month)	16-Jun-04

VER 25 Jan 04**Dover**

Kick Off Mtg (9 weeks to Issue RFP)	5-Sep-03
Issue RFP (16 Weeks to Close RFP)	7-Nov-03
Close RFP (25 weeks to ESG Briefing)	27-Feb-04
ESG Briefing (1st or 3rd Wed of month)	1-Sep-04

Fairchild

Kick Off Mtg (9 weeks to Issue RFP)	23-Jan-04
Issue RFP (16 Weeks to Close RFP)	26-Mar-04
Close RFP (25 weeks to ESG Briefing)	16-Jul-04
ESG Briefing (1st or 3rd Wed of month)	19-Jan-05

Grand Forks

Kick Off Mtg (9 weeks to Issue RFP)	22-Dec-03
Issue RFP (16 Weeks to Close RFP)	20-Feb-04
Close RFP (25 weeks to ESG Briefing)	11-Jun-04
ESG Briefing (1st or 3rd Wed of month)	15-Dec-04

McDill

Kick Off Mtg (9 weeks to Issue RFP)	28-Mar-03
Issue RFP (16 Weeks to Close RFP)	30-May-03
Close RFP (25 weeks to ESG Briefing)	19-Sep-03
ESG Briefing (1st or 3rd Wed of month)	17-Mar-04

McConnell

Kick Off Mtg (9 weeks to Issue RFP)	14-Nov-03
Issue RFP (16 Weeks to Close RFP)	16-Jan-04
Close RFP (25 weeks to ESG Briefing)	7-May-04
ESG Briefing (1st or 3rd Wed of month)	3-Nov-04

McGuire

Kick Off Mtg (9 weeks to Issue RFP)	30-Jan-04
Issue RFP (16 Weeks to Close RFP)	2-Apr-04
Close RFP (25 weeks to ESG Briefing)	23-Jul-04
ESG Briefing (1st or 3rd Wed of month)	19-Jan-05

Scott water

Kick Off Mtg (9 weeks to Issue RFP)	17-Jan-03
Issue RFP (16 Weeks to Close RFP)	22-Mar-03
Close RFP (25 weeks to ESG Briefing)	12-Jul-03
ESG Briefing (1st or 3rd Wed of month)	4-Feb-04

Scott ng & ww

Kick Off Mtg (9 weeks to Issue RFP)	27-Feb-04
Issue RFP (16 Weeks to Close RFP)	30-Apr-04
Close RFP (25 weeks to ESG Briefing)	20-Aug-04
ESG Briefing (1st or 3rd Wed of month)	16-Feb-05

Travis

Kick Off Mtg (9 weeks to Issue RFP)	12-Sep-03
Issue RFP (16 Weeks to Close RFP)	14-Nov-03
Close RFP (25 weeks to ESG Briefing)	5-Mar-04
ESG Briefing (1st or 3rd Wed of month)	1-Sep-04

AF Academy**Academy**

Kick Off Mtg (9 weeks to Issue RFP)	19-Mar-04
Issue RFP (16 Weeks to Close RFP)	21-May-04
Close RFP (25 weeks to ESG Briefing)	10-Sep-04
ESG Briefing (1st or 3rd Wed of month)	16-Mar-05

Peterson

Kick Off Mtg (9 weeks to Issue RFP)	15-Aug-03
Issue RFP (16 Weeks to Close RFP)	17-Oct-03
Close RFP (25 weeks to ESG Briefing)	6-Feb-04
ESG Briefing (1st or 3rd Wed of month)	4-Aug-04

Schriever

Kick Off Mtg (9 weeks to Issue RFP)	22-Jul-03
Issue RFP (16 Weeks to Close RFP)	23-Sep-03
Close RFP (25 weeks to ESG Briefing)	13-Jan-04
ESG Briefing (1st or 3rd Wed of month)	7-Jul-04

Vandenberg

Kick Off Mtg (9 weeks to Issue RFP)	26-Dec-03
Issue RFP (16 Weeks to Close RFP)	27-Feb-04
Close RFP (25 weeks to ESG Briefing)	18-Jun-04
ESG Briefing (1st or 3rd Wed of month)	15-Dec-04

ANG**Barnes**

Kick Off Mtg (9 weeks to Issue RFP)	4-Jul-03
Issue RFP (16 Weeks to Close RFP)	5-Sep-03
Close RFP (25 weeks to ESG Briefing)	26-Dec-03
ESG Briefing (1st or 3rd Wed of month)	7-Jul-04

Gen Mitchell

Kick Off Mtg (9 weeks to Issue RFP)	18-Jul-03
Issue RFP (16 Weeks to Close RFP)	19-Sep-03
Close RFP (25 weeks to ESG Briefing)	7-Nov-03
ESG Briefing (1st or 3rd Wed of month)	5-May-04

Kulis

Kick Off Mtg (9 weeks to Issue RFP)	2-Oct-03
Issue RFP (16 Weeks to Close RFP)	19-Dec-03
Close RFP (25 weeks to ESG Briefing)	9-Apr-04
ESG Briefing (1st or 3rd Wed of month)	6-Oct-04

Otis

Kick Off Mtg (9 weeks to Issue RFP)	24-Jul-03
Issue RFP (16 Weeks to Close RFP)	25-Sep-03
Close RFP (25 weeks to ESG Briefing)	15-Jan-04
ESG Briefing (1st or 3rd Wed of month)	21-Jul-04

Pittsburgh AGS

Kick Off Mtg (9 weeks to Issue RFP)	18-Jul-03
Issue RFP (16 Weeks to Close RFP)	19-Sep-03
Close RFP (25 weeks to ESG Briefing)	2-Jan-04
ESG Briefing (1st or 3rd Wed of month)	7-Jul-04

PACAF**Anderson**

Kick Off Mtg (9 weeks to Issue RFP)	21-Nov-03
Issue RFP (16 Weeks to Close RFP)	23-Jan-04
Close RFP (25 weeks to ESG Briefing)	14-May-04
ESG Briefing (1st or 3rd Wed of month)	17-Nov-04

Elmendorf

Kick Off Mtg (9 weeks to Issue RFP)	10-Oct-03
Issue RFP (16 Weeks to Close RFP)	12-Dec-03
Close RFP (25 weeks to ESG Briefing)	2-Apr-04
ESG Briefing (1st or 3rd Wed of month)	6-Oct-04

Galena

Kick Off Mtg (9 weeks to Issue RFP)	18-Apr-03
Issue RFP (16 Weeks to Close RFP)	12-Apr-04
Close RFP (25 weeks to ESG Briefing)	2-Aug-04
ESG Briefing (1st or 3rd Wed of month)	2-Feb-05

VER 25 Jan 04

Hickam	
Kick Off Mtg (9 weeks to Issue RFP)	24-Jul-03
Issue RFP (16 Weeks to Close RFP)	25-Sep-03
Close RFP (25 weeks to ESG Briefing)	23-Jan-04
ESG Briefing (1st or 3rd Wed of month)	21-Jul-04

King Salmon	
Kick Off Mtg (9 weeks to Issue RFP)	28-Apr-03
Issue RFP (16 Weeks to Close RFP)	12-Apr-04
Close RFP (25 weeks to ESG Briefing)	2-Aug-04
ESG Briefing (1st or 3rd Wed of month)	2-Feb-05