



## ***Next Generation COCESS Contract Rewrite Milestones***

- **Statement of Work (SOW) developed (Nov 00 - Mar 01)**
- **SOW reviewed by SAF/AQCO and AF/ILEXO (Mar 01)**
- **MAJCOM/CEs tasked to review SOW and coordinate (NLT 1 June 01)**
- **Eglin RFP and AF SOW released to Industry for solicitation (Jun 01)**
- **Next Generation COCESS contract template reviewed and coordinated on by MAJCOM/CEs (Jun 01)**
- **Next Generation COCESS contract template approved by SAF/AQC and AF/ILE for corporate Air Force-wide mandatory use (Jul 01)**
- **Contract template provided to MAJCOMs/bases and posted to AFCESA web site (Jul 01)**
- **MAJCOM and base-level IPT disbanded (Aug 01)**

As of:

***Integrity - Service - Excellence***

1

- MAJCOM and base-level IPT developed Next Generation COCESS SOW and it was refined during COCESS workshop and Industry Day at Dobbins ARB in Jan 01
- IPT asked to review and coordinate revised COCESS SOW and provide additional comment - comments incorporated into SOW
- SOW sent to SAF/AQCO and AF/ILEXO for review, comment, and coordination. Comments provided incorporated into SOW and made ready for MAJCOM/CE review and coordination
- Eglin AFB tasked by SAF/AQCO to develop RFP documents (bid schedule, Sections L and M, etc.)
- Eglin to hold Industry Forum first week of Apr 01 to determine Industry interest in competing Next Generation COCESS contract
- Action is being taken now to develop these documents with expected completion being end of May 01
- Eglin SOW and AF SOW mirror each other
- Eglin RFP and AF SOW combined to be sent to Industry for comment and possible revision
- Eglin RFP and AF SOW to become Next Generation COCESS contract template after review and coordination by MAJCOM/CEs and approval by SAF/AQC and AF/ILE