
ID Task Name Duration Start Finish Predecessors Resource Names Actual Start Actual Finish
1 XYZ Base 482 days Mon 12/2/02 Tue 10/5/04 NA NA

2 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/2/02 Mon 12/2/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3 Tasks Prior to Phase III Activities 22 days Mon 12/2/02 Tue 12/31/02 NA NA

4 Screening process 22 days Mon 12/2/02 Tue 12/31/02 NA NA

5 Determine who, indeed, owns the utility systems 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

6 Determine if any lease restrictions exists 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

7 Review Abandonment/Sole-Source GSA scenario as a viable divestiture alternative 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

8 Preparations with the Base/MAJCOM/A&E before work commences 22 days Mon 12/2/02 Tue 12/31/02 NA NA

9 Identify new IPT members 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

10 Collect data for initial A&E site visit for RFP and GCE development 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

11 Issue RFI (if needed) 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

12 CO drafts Source Selection Plan (SSP) and Acquisition Plan (AQC) 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

13 A&E prepares draft FBO announcement 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

14 PM, CO, and A&E prepare base kick-off briefing 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

15 Ensure all Resources support the Start/Finish dates for Phase III efforts 22 days Mon 12/2/02 Tue 12/31/02 2SS NA NA

16 Change date here to move Phase III Start Date 1 day Mon 1/6/03 Mon 1/6/03 NA NA

17 Phase III Activities (FBO announcement to Award) 457 days Mon 1/6/03 Tue 10/5/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

18 FBO Announcement to Proposal Development 134 days Mon 1/6/03 Thu 7/10/03 NA NA

19 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/6/03 Fri 3/7/03 NA NA

20 Base Kick-off Briefing 1 day Mon 1/6/03 Mon 1/6/03 5,6,7,9,10,15,16SS NA NA

21 CO issues Fed Biz Ops (FBO) announcement 1 day Tue 1/7/03 Tue 1/7/03 20 NA NA

22 Finalize SSP and AQC Plan 5 days Wed 1/8/03 Tue 1/14/03 21 NA NA

23 CO obtain signatures for the Source Selection Information Briefing and Debriefing Certificates 5 days Wed 1/15/03 Tue 1/21/03 22 NA NA

24 Review, Tailor, and Finalize RFP 44 days Tue 1/7/03 Fri 3/7/03 21SS NA NA

25 GCE development and ident. associated UP costs 92 days Mon 1/6/03 Tue 5/13/03 NA NA

26 A&E gathers data after base kick-off briefing 5 days Mon 1/6/03 Fri 1/10/03 20SS NA NA

27 HQ AFCESA/CES ensures A&E uses current GCE model (latest factors) 3 days Mon 1/13/03 Wed 1/15/03 26 NA NA

28 A&E returns to office, prepares draft GCE, and submits to CO/AFCESA 66 days Mon 1/13/03 Mon 4/14/03 26 NA NA

29 A&E/AFCESA determine % breakout of housing costs for UP (R&R and O&M data) 66 days Mon 1/13/03 Mon 4/14/03 28SS NA NA

30 AFCESA notify Base/MAJCOM of funding requirements for Housing/Rest of Base 66 days Mon 1/13/03 Mon 4/14/03 28SS NA NA

31 AFCESA/SSET review Draft GCE and consolidated comments to A&E 10 days Tue 4/15/03 Mon 4/28/03 28 NA NA

32 A&E prepares response to consolidated comments 5 days Tue 4/29/03 Mon 5/5/03 31 NA NA

33 Telecon to discuss outstanding comments 1 day Tue 5/6/03 Tue 5/6/03 32 NA NA

34 A&E submits Final GCE to CO  (prior to receipt of proposals) 5 days Wed 5/7/03 Tue 5/13/03 33 NA NA

35 Prepare Areal Extent description(s) 42 days Mon 1/6/03 Tue 3/4/03 NA NA

36 Contact base, request maps, and receive data 5 days Mon 1/6/03 Fri 1/10/03 20SS NA NA

37 Review data, resolve disrepancies, and develop drafts 22 days Mon 1/13/03 Tue 2/11/03 36 NA NA

38 Base and AFCESA PM review draft descriptions 10 days Wed 2/12/03 Tue 2/25/03 37 NA NA

39 Incorporate changes and insert final descriptions into RFP 5 days Wed 2/26/03 Tue 3/4/03 38 NA NA

40 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/10/03 Thu 7/10/03 NA NA

41 Issue RFP 1 day Mon 3/10/03 Mon 3/10/03 24,39 NA NA

42 Prepare Tech Library and get ready for preproposal conference 10 days Tue 3/11/03 Mon 3/24/03 41 NA NA

43 Preproposal Conference/Site Visit for Water 1 day Tue 3/25/03 Tue 3/25/03 42 NA NA

44 Preproposal Conference/Site Visit for Wastewater 1 day Wed 3/26/03 Wed 3/26/03 43 NA NA

45 Preproposal Conference/Site Visit for Gas 1 day Thu 3/27/03 Thu 3/27/03 44 NA NA

46 Preproposal Conference/Site Visit for Electric 1 day Fri 3/28/03 Fri 3/28/03 45 NA NA

47 Offeror(s) submit question(s) to CO prior to receipt of initial proposals 44 days Tue 3/11/03 Fri 5/9/03 41 NA NA

48 Proposal(s) development by interested parties 88 days Tue 3/11/03 Thu 7/10/03 41 NA NA

49 Close RFP to Final SSA briefing 275 days Fri 7/11/03 Thu 7/29/04 NA NA

50 Review of Initial Proposals and SS Training 97 days Fri 7/11/03 Mon 11/24/03 NA NA

51 Receive initial proposals (OSD Milestone 1 - Close RFP or Certificate of Exemption) 1 day Fri 7/11/03 Fri 7/11/03 48 NA NA
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52 Contracting Officier (CO) reviews proposal(s) 3 days Fri 7/11/03 Tue 7/15/03 51SS NA NA

53 Source Selection Evaulation Team (SSET) Training 5 days Wed 7/16/03 Tue 7/22/03 52 NA NA

54 SSET/A&E/AFCESA review Initial Proposals 33 days Wed 7/23/03 Fri 9/5/03 NA NA

55 Tech Eval 33 days Wed 7/23/03 Fri 9/5/03 53 NA NA

56 Past Performance (PP) Eval 33 days Wed 7/23/03 Fri 9/5/03 53 NA NA

57 Pricing Eval 33 days Wed 7/23/03 Fri 9/5/03 53 NA NA

58 SSET/A&E/AFCESA prepares Consolidated Pricing/Technical/PP Reports 5 days Mon 9/8/03 Fri 9/12/03 55,56,57 NA NA

59 CO prepares and delivers Clarification Letter(s) to Offerors 3 days Mon 9/15/03 Wed 9/17/03 58 NA NA

60 Offeror(s) develops responses to Clarification Letter(s) 5 days Thu 9/18/03 Wed 9/24/03 59 NA NA

61 SSET reviews responses/CO prepares for negotiations (if necessary) 3 days Thu 9/25/03 Mon 9/29/03 60 NA NA

62 CO prepares Competitive Range 3 days Tue 9/30/03 Thu 10/2/03 61 NA NA

63 CO/AFCESA check offeror's proposal expiration date, ask for extention if necessary. 1 day Tue 9/30/03 Tue 9/30/03 62SS NA NA

64 CO/SSET/A&E/AFCESA brief SSA (on competitive range, if required) 5 days Wed 10/1/03 Tue 10/7/03 63 NA NA

65 CO notifies Offerors/Request Revised Proposals 1 day Wed 10/8/03 Wed 10/8/03 64 NA NA

66 Proposal(s) development by interested parties 33 days Thu 10/9/03 Mon 11/24/03 65 NA NA

67 Additional Offeror Site Visits (one day per offeror) 4 days Thu 10/9/03 Tue 10/14/03 65 NA NA

68 CO/AFCESA provide base/MAJCOM FM/BCE w/ a copy of EA in order to get familiar with Status Quo data 1 day Thu 10/9/03 Thu 10/9/03 65 NA NA

69 Due Diligence (DD) Visits (1st round) 21 days Wed 10/8/03 Wed 11/5/03 NA NA

70 Preparation for DD visits 5 days Wed 10/8/03 Tue 10/14/03 65SS NA NA

71 Perform DD visits 10 days Wed 10/15/03 Tue 10/28/03 70 NA NA

72 SSET (PP team) document findings from DD visits 5 days Wed 10/29/03 Tue 11/4/03 71 NA NA

73 Notify offerors of findings from DD visists 1 day Wed 11/5/03 Wed 11/5/03 72 NA NA

74 Revised Proposals (2nd Round) 80 days Tue 11/25/03 Mon 3/15/04 NA NA

75 CO receives revised Proposals 1 day Tue 11/25/03 Tue 11/25/03 66 NA NA

76 HQ AFCESA/CES ensures A&E uses current GCE model (latest factors) 3 days Wed 11/26/03 Fri 11/28/03 75 NA NA

77 SSET/A&E/AFCESA review Revised Proposals 33 days Wed 11/26/03 Fri 1/9/04 NA NA

78 Tech Eval 33 days Wed 11/26/03 Fri 1/9/04 75 NA NA

79 Past Performance (PP) Eval 33 days Wed 11/26/03 Fri 1/9/04 75 NA NA

80 Pricing Eval 33 days Wed 11/26/03 Fri 1/9/04 75 NA NA

81 SSET/A&E/AFCESA prepares Consolidated Pricing/Technical/PP Reports 5 days Mon 1/12/04 Fri 1/16/04 78,79,80 NA NA

82 CO prepare and delivers Clarification Letter(s) to Offerors 3 days Mon 1/19/04 Wed 1/21/04 81 NA NA

83 Offeror(s) develops responses to Clarification Letter(s) 5 days Thu 1/22/04 Wed 1/28/04 82 NA NA

84 SSET reviews responses/CO prepares for negotiations (if necessary) 3 days Thu 1/29/04 Mon 2/2/04 83 NA NA

85 CO prepares Competitive Range 3 days Tue 2/3/04 Thu 2/5/04 84 NA NA

86 CO/AFCESA check offeror's proposal expiration date, ask for extention if necessary. 1 day Tue 2/3/04 Tue 2/3/04 85SS NA NA

87 CO/SSET/A&E/AFCESA Brief SSA & ask permission for Final Proposal Revisions (FPRs) 5 days Wed 2/4/04 Tue 2/10/04 86 NA NA

88 CO notifies Offerors/Request Final Proposal Revisions (FPRs) 2 days Wed 2/11/04 Thu 2/12/04 87 NA NA

89 FPR development by interested parties 22 days Fri 2/13/04 Mon 3/15/04 88 NA NA

90 A&E develops Final GCE 15 days Fri 2/13/04 Thu 3/4/04 88 NA NA

91 Additional Offeror Site Visits (one day per offeror) 4 days Fri 2/13/04 Wed 2/18/04 88 NA NA

92 DCAA Financial Capability, Accounting System, and Pricing Review (if required) 27 days Mon 1/19/04 Tue 2/24/04 NA NA

93 Preparation for DCAA visit to offerors 5 days Mon 1/19/04 Fri 1/23/04 81 NA NA

94 Perform visits and collect data 10 days Mon 1/26/04 Fri 2/6/04 93 NA NA

95 Prepare DCAA report 10 days Mon 2/9/04 Fri 2/20/04 94 NA NA

96 Provide CO with DCAA findings 1 day Mon 2/23/04 Mon 2/23/04 95 NA NA

97 Notify offerors of findings from DCAA audit 1 day Tue 2/24/04 Tue 2/24/04 96 NA NA

98 Due Diligence (DD) Visits (2nd round) 26 days Mon 1/19/04 Mon 2/23/04 NA NA

99 Preparation for DD visits 5 days Mon 1/19/04 Fri 1/23/04 81 NA NA

100 Perform DD visits 10 days Mon 1/26/04 Fri 2/6/04 99 NA NA

101 Document findings from DD visits 10 days Mon 2/9/04 Fri 2/20/04 100 NA NA

102 Notify offerors of findings from DD visits 1 day Mon 2/23/04 Mon 2/23/04 101 NA NA
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103 Review of FPR and EA 44 days Tue 3/16/04 Fri 5/14/04 NA NA

104 CO receives FPR 1 day Tue 3/16/04 Tue 3/16/04 89,97,102 NA NA

105 SSET/A&E/AFCESA review FPR 33 days Wed 3/17/04 Fri 4/30/04 NA NA

106 Tech Eval 33 days Wed 3/17/04 Fri 4/30/04 104 NA NA

107 Past Performance (PP) Eval 33 days Wed 3/17/04 Fri 4/30/04 104 NA NA

108 Pricing Eval 33 days Wed 3/17/04 Fri 4/30/04 104 NA NA

109 A&E prepares Cost Analysis for SSET Recommendation 5 days Mon 5/3/04 Fri 5/7/04 90,108 NA NA

110 AFCESA/SSET (Pricing) review Cost Analysis For SSET recommendation and comment 5 days Mon 5/10/04 Fri 5/14/04 109 NA NA

111 Source Selection Evaulation Team Recommendation 2 days Mon 5/17/04 Tue 5/18/04 NA NA

112 SSET Award Recommendation 1 day Mon 5/17/04 Mon 5/17/04 110 NA NA

113 The entire SSET is briefed by the CO on the Recommendation 1 day Tue 5/18/04 Tue 5/18/04 112 NA NA

114 Economic Analysis (EA) 29 days Mon 5/17/04 Thu 6/24/04 NA NA

115 A&E prepares draft EA Reports (4 systems) 5 days Mon 5/17/04 Fri 5/21/04 110 NA NA

116 AFCESA/MAJCOM/Base review draft EA Reports and consolidate comments 10 days Mon 5/24/04 Fri 6/4/04 115 NA NA

117 A&E review govt EA comments, provide responses 5 days Mon 6/7/04 Fri 6/11/04 116 NA NA

118 Telecon. to discuss repsonse to EA comments 1 day Mon 6/14/04 Mon 6/14/04 117 NA NA

119 A&E incorporate comments and prepare EA for Certification 3 days Tue 6/15/04 Thu 6/17/04 118 NA NA

120 AFCESA review final EA 5 days Fri 6/18/04 Thu 6/24/04 119 NA NA

121  Final SSA Briefing and Decision 5 days Fri 6/25/04 Thu 7/1/04 NA NA

122 Scheduling and coordination for SSA briefing 5 days Fri 6/25/04 Thu 7/1/04 120 NA NA

123 SSA Approval Package 25 days Fri 6/25/04 Thu 7/29/04 NA NA

124 CO/A&E/SSET/AFCESA prepare Consensus Reports 5 days Fri 6/25/04 Thu 7/1/04 120 NA NA

125 CO/A&E/SSET/AFCESA prepare Project Summaries 5 days Fri 6/25/04 Thu 7/1/04 120 NA NA

126 SSA decision briefing 1 day Fri 7/2/04 Fri 7/2/04 122,124,125 NA NA

127 Time for SSA to make decision 9 days Mon 7/5/04 Thu 7/15/04 126 NA NA

128 SSA briefing to Executive Senior Steering Group 10 days Fri 7/16/04 Thu 7/29/04 127 NA NA

129 SSA decision to Award 48 days Fri 7/30/04 Tue 10/5/04 NA NA

130 SSA Decision  (OSD Milestone 2 - SSA Decision or Certificate of Exemption) 1 day Fri 7/30/04 Fri 7/30/04 128 NA NA

131 Prepare Submittal Package 42 days Mon 8/2/04 Tue 9/28/04 NA NA

132 Prepare Congressional Approval Package 2 days Mon 8/2/04 Tue 8/3/04 130 NA NA

133 Prepare/Submit Bill of Sale & Signed ROW to ILEXO 1 day Wed 8/4/04 Wed 8/4/04 132 NA NA

134 Obtain EA certification 5 days Thu 8/5/04 Wed 8/11/04 133 NA NA

135 Submit Approval Package for Signatures 1 day Thu 8/12/04 Thu 8/12/04 134 NA NA

136 Air Staff coordination/Congressional notification 33 days Fri 8/13/04 Tue 9/28/04 135 NA NA

137 Award Contract(s) 5 days Wed 9/29/04 Tue 10/5/04 136 NA NA

138 Scott 482 days Mon 12/2/02 Tue 10/5/04 NA NA

139 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/2/02 Mon 12/2/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

140 Tasks Prior to Phase III Activities 22 days Mon 12/2/02 Tue 12/31/02 NA NA

153 Change date here to move Phase III Start Date 1 day Mon 1/6/03 Mon 1/6/03 NA NA

154 Phase III Activities (FBO announcement to Award) 457 days Mon 1/6/03 Tue 10/5/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

155 FBO Announcement to Proposal Development 134 days Mon 1/6/03 Thu 7/10/03 NA NA

156 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/6/03 Fri 3/7/03 NA NA

162 GCE development and ident. associated UP costs 92 days Mon 1/6/03 Tue 5/13/03 NA NA

172 Prepare Areal Extent description(s) 42 days Mon 1/6/03 Tue 3/4/03 NA NA

177 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/10/03 Thu 7/10/03 NA NA

186 Close RFP to Final SSA briefing 275 days Fri 7/11/03 Thu 7/29/04 NA NA

266 SSA decision to Award 48 days Fri 7/30/04 Tue 10/5/04 NA NA

275 Barnes 482 days Mon 12/9/02 Tue 10/12/04 NA NA

276 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/9/02 Mon 12/9/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

277 Tasks Prior to Phase III Activities 22 days Mon 12/9/02 Tue 1/7/03 NA NA

290 Change date here to move Phase III Start Date 1 day Mon 1/13/03 Mon 1/13/03 NA NA
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291 Phase III Activities (FBO announcement to Award) 457 days Mon 1/13/03 Tue 10/12/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

292 FBO Announcement to Proposal Development 134 days Mon 1/13/03 Thu 7/17/03 NA NA

293 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/13/03 Fri 3/14/03 NA NA

299 GCE development and ident. associated UP costs 92 days Mon 1/13/03 Tue 5/20/03 NA NA

309 Prepare Areal Extent description(s) 42 days Mon 1/13/03 Tue 3/11/03 NA NA

314 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/17/03 Thu 7/17/03 NA NA

323 Close RFP to Final SSA briefing 275 days Fri 7/18/03 Thu 8/5/04 NA NA

403 SSA decision to Award 48 days Fri 8/6/04 Tue 10/12/04 NA NA

412 Otis 482 days Mon 12/9/02 Tue 10/12/04 NA NA

413 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/9/02 Mon 12/9/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

414 Tasks Prior to Phase III Activities 22 days Mon 12/9/02 Tue 1/7/03 NA NA

427 Change date here to move Phase III Start Date 1 day Mon 1/13/03 Mon 1/13/03 NA NA

428 Phase III Activities (FBO announcement to Award) 457 days Mon 1/13/03 Tue 10/12/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

429 FBO Announcement to Proposal Development 134 days Mon 1/13/03 Thu 7/17/03 NA NA

430 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/13/03 Fri 3/14/03 NA NA

436 GCE development and ident. associated UP costs 92 days Mon 1/13/03 Tue 5/20/03 NA NA

446 Prepare Areal Extent description(s) 42 days Mon 1/13/03 Tue 3/11/03 NA NA

451 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/17/03 Thu 7/17/03 NA NA

460 Close RFP to Final SSA briefing 275 days Fri 7/18/03 Thu 8/5/04 NA NA

540 SSA decision to Award 48 days Fri 8/6/04 Tue 10/12/04 NA NA

549 Westover 482 days Mon 12/9/02 Tue 10/12/04 NA NA

550 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/9/02 Mon 12/9/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

551 Tasks Prior to Phase III Activities 22 days Mon 12/9/02 Tue 1/7/03 NA NA

564 Change date here to move Phase III Start Date 1 day Mon 1/13/03 Mon 1/13/03 NA NA

565 Phase III Activities (FBO announcement to Award) 457 days Mon 1/13/03 Tue 10/12/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

566 FBO Announcement to Proposal Development 134 days Mon 1/13/03 Thu 7/17/03 NA NA

567 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/13/03 Fri 3/14/03 NA NA

573 GCE development and ident. associated UP costs 92 days Mon 1/13/03 Tue 5/20/03 NA NA

583 Prepare Areal Extent description(s) 42 days Mon 1/13/03 Tue 3/11/03 NA NA

588 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/17/03 Thu 7/17/03 NA NA

597 Close RFP to Final SSA briefing 275 days Fri 7/18/03 Thu 8/5/04 NA NA

677 SSA decision to Award 48 days Fri 8/6/04 Tue 10/12/04 NA NA

686 Hanscom 482 days Mon 12/9/02 Tue 10/12/04 NA NA

687 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/9/02 Mon 12/9/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

688 Tasks Prior to Phase III Activities 22 days Mon 12/9/02 Tue 1/7/03 NA NA

701 Change date here to move Phase III Start Date 1 day Mon 1/13/03 Mon 1/13/03 NA NA

702 Phase III Activities (FBO announcement to Award) 457 days Mon 1/13/03 Tue 10/12/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

703 FBO Announcement to Proposal Development 134 days Mon 1/13/03 Thu 7/17/03 NA NA

704 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/13/03 Fri 3/14/03 NA NA

710 GCE development and ident. associated UP costs 92 days Mon 1/13/03 Tue 5/20/03 NA NA

720 Prepare Areal Extent description(s) 42 days Mon 1/13/03 Tue 3/11/03 NA NA

725 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/17/03 Thu 7/17/03 NA NA

734 Close RFP to Final SSA briefing 275 days Fri 7/18/03 Thu 8/5/04 NA NA

814 SSA decision to Award 48 days Fri 8/6/04 Tue 10/12/04 NA NA

823 Buckley 504 days Mon 12/16/02 Thu 11/18/04 NA NA

824 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/16/02 Mon 12/16/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

825 Tasks Prior to Phase III Activities 22 days Mon 12/16/02 Tue 1/14/03 NA NA

838 Change date here to move Phase III Start Date 1 day Mon 1/20/03 Mon 1/20/03 NA NA

839 Phase III Activities (FBO announcement to Award) 479 days Mon 1/20/03 Thu 11/18/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

840 FBO Announcement to Proposal Development 156 days Mon 1/20/03 Mon 8/25/03 NA NA

841 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/20/03 Fri 3/21/03 NA NA
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847 GCE development and ident. associated UP costs 92 days Mon 1/20/03 Tue 5/27/03 NA NA

857 Prepare Areal Extent description(s) 42 days Mon 1/20/03 Tue 3/18/03 NA NA

862 Issue RFP, Conference/Site Visits. Proposal Development 111 days Mon 3/24/03 Mon 8/25/03 NA NA

863 1 month delay before issuing RFP requested by AFSPC 22 days Mon 3/24/03 Tue 4/22/03 846 NA NA

864 Issue RFP 1 day Wed 4/23/03 Wed 4/23/03 846,863 NA NA

865 Prepare Tech Library and get ready for preproposal conference 10 days Thu 4/24/03 Wed 5/7/03 864 NA NA

866 Preproposal Conference/Site Visit for Water 1 day Thu 5/8/03 Thu 5/8/03 865 NA NA

867 Preproposal Conference/Site Visit for Wastewater 1 day Fri 5/9/03 Fri 5/9/03 866 NA NA

868 Preproposal Conference/Site Visit for Gas 1 day Mon 5/12/03 Mon 5/12/03 867 NA NA

869 Preproposal Conference/Site Visit for Electric 1 day Tue 5/13/03 Tue 5/13/03 868 NA NA

870 Offeror(s) submit question(s) to CO prior to receipt of initial proposals 44 days Thu 4/24/03 Tue 6/24/03 864 NA NA

871 Proposal(s) development by interested parties 88 days Thu 4/24/03 Mon 8/25/03 864 NA NA

872 Close RFP to Final SSA briefing 275 days Tue 8/26/03 Mon 9/13/04 NA NA

952 SSA decision to Award 48 days Tue 9/14/04 Thu 11/18/04 NA NA

961 Seymour-Johnson 482 days Mon 12/23/02 Tue 10/26/04 NA NA

962 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/23/02 Mon 12/23/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

963 Tasks Prior to Phase III Activities 22 days Mon 12/23/02 Tue 1/21/03 NA NA

976 Change date here to move Phase III Start Date 1 day Mon 1/27/03 Mon 1/27/03 NA NA

977 Phase III Activities (FBO announcement to Award) 457 days Mon 1/27/03 Tue 10/26/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

978 FBO Announcement to Proposal Development 134 days Mon 1/27/03 Thu 7/31/03 NA NA

979 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/27/03 Fri 3/28/03 NA NA

985 GCE development and ident. associated UP costs 92 days Mon 1/27/03 Tue 6/3/03 NA NA

995 Prepare Areal Extent description(s) 42 days Mon 1/27/03 Tue 3/25/03 NA NA

1000 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/31/03 Thu 7/31/03 NA NA

1009 Close RFP to Final SSA briefing 275 days Fri 8/1/03 Thu 8/19/04 NA NA

1089 SSA decision to Award 48 days Fri 8/20/04 Tue 10/26/04 NA NA

1098 Minn St. Paul 482 days Mon 12/30/02 Tue 11/2/04 NA NA

1099 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/30/02 Mon 12/30/02Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

1100 Tasks Prior to Phase III Activities 22 days Mon 12/30/02 Tue 1/28/03 NA NA

1113 Change date here to move Phase III Start Date 1 day Mon 2/3/03 Mon 2/3/03 NA NA

1114 Phase III Activities (FBO announcement to Award) 457 days Mon 2/3/03 Tue 11/2/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

1115 FBO Announcement to Proposal Development 134 days Mon 2/3/03 Thu 8/7/03 NA NA

1116 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/3/03 Fri 4/4/03 NA NA

1122 GCE development and ident. associated UP costs 92 days Mon 2/3/03 Tue 6/10/03 NA NA

1132 Prepare Areal Extent description(s) 42 days Mon 2/3/03 Tue 4/1/03 NA NA

1137 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/7/03 Thu 8/7/03 NA NA

1146 Close RFP to Final SSA briefing 275 days Fri 8/8/03 Thu 8/26/04 NA NA

1226 SSA decision to Award 48 days Fri 8/27/04 Tue 11/2/04 NA NA

1235 Columbus 482 days Mon 1/6/03 Tue 11/9/04 NA NA

1236 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/6/03 Mon 1/6/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

1237 Tasks Prior to Phase III Activities 22 days Mon 1/6/03 Tue 2/4/03 NA NA

1250 Change date here to move Phase III Start Date 1 day Mon 2/10/03 Mon 2/10/03 NA NA

1251 Phase III Activities (FBO announcement to Award) 457 days Mon 2/10/03 Tue 11/9/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

1252 FBO Announcement to Proposal Development 134 days Mon 2/10/03 Thu 8/14/03 NA NA

1253 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/10/03 Fri 4/11/03 NA NA

1259 GCE development and ident. associated UP costs 92 days Mon 2/10/03 Tue 6/17/03 NA NA

1269 Prepare Areal Extent description(s) 42 days Mon 2/10/03 Tue 4/8/03 NA NA

1274 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/14/03 Thu 8/14/03 NA NA

1283 Close RFP to Final SSA briefing 275 days Fri 8/15/03 Thu 9/2/04 NA NA

1363 SSA decision to Award 48 days Fri 9/3/04 Tue 11/9/04 NA NA

1372 Kirtland 482 days Mon 1/13/03 Tue 11/16/04 NA NA
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1373 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/13/03 Mon 1/13/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

1374 Tasks Prior to Phase III Activities 22 days Mon 1/13/03 Tue 2/11/03 NA NA

1387 Change date here to move Phase III Start Date 1 day Mon 2/17/03 Mon 2/17/03 NA NA

1388 Phase III Activities (FBO announcement to Award) 457 days Mon 2/17/03 Tue 11/16/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

1389 FBO Announcement to Proposal Development 134 days Mon 2/17/03 Thu 8/21/03 NA NA

1390 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/17/03 Fri 4/18/03 NA NA

1396 GCE development and ident. associated UP costs 92 days Mon 2/17/03 Tue 6/24/03 NA NA

1406 Prepare Areal Extent description(s) 42 days Mon 2/17/03 Tue 4/15/03 NA NA

1411 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/21/03 Thu 8/21/03 NA NA

1420 Close RFP to Final SSA briefing 275 days Fri 8/22/03 Thu 9/9/04 NA NA

1500 SSA decision to Award 48 days Fri 9/10/04 Tue 11/16/04 NA NA

1509 Beale 482 days Mon 1/20/03 Tue 11/23/04 NA NA

1510 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/20/03 Mon 1/20/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

1511 Tasks Prior to Phase III Activities 22 days Mon 1/20/03 Tue 2/18/03 NA NA

1524 Change date here to move Phase III Start Date 1 day Mon 2/24/03 Mon 2/24/03 NA NA

1525 Phase III Activities (FBO announcement to Award) 457 days Mon 2/24/03 Tue 11/23/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

1526 FBO Announcement to Proposal Development 134 days Mon 2/24/03 Thu 8/28/03 NA NA

1527 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/24/03 Fri 4/25/03 NA NA

1533 GCE development and ident. associated UP costs 92 days Mon 2/24/03 Tue 7/1/03 NA NA

1543 Prepare Areal Extent description(s) 42 days Mon 2/24/03 Tue 4/22/03 NA NA

1548 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/28/03 Thu 8/28/03 NA NA

1557 Close RFP to Final SSA briefing 275 days Fri 8/29/03 Thu 9/16/04 NA NA

1637 SSA decision to Award 48 days Fri 9/17/04 Tue 11/23/04 NA NA

1646 FE Warren 504 days Mon 1/27/03 Thu 12/30/04 NA NA

1647 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/27/03 Mon 1/27/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

1648 Tasks Prior to Phase III Activities 22 days Mon 1/27/03 Tue 2/25/03 NA NA

1661 Change date here to move Phase III Start Date 1 day Mon 3/3/03 Mon 3/3/03 NA NA

1662 Phase III Activities (FBO announcement to Award) 479 days Mon 3/3/03 Thu 12/30/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

1663 FBO Announcement to Proposal Development 156 days Mon 3/3/03 Mon 10/6/03 NA NA

1664 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/3/03 Fri 5/2/03 NA NA

1670 GCE development and ident. associated UP costs 92 days Mon 3/3/03 Tue 7/8/03 NA NA

1680 Prepare Areal Extent description(s) 42 days Mon 3/3/03 Tue 4/29/03 NA NA

1685 Issue RFP, Conference/Site Visits. Proposal Development 111 days Mon 5/5/03 Mon 10/6/03 NA NA

1686 1 month delay before issuing RFP requested by AFSPC 22 days Mon 5/5/03 Tue 6/3/03 1669 NA NA

1687 Issue RFP 1 day Wed 6/4/03 Wed 6/4/03 1669,1686 NA NA

1688 Prepare Tech Library and get ready for preproposal conference 10 days Thu 6/5/03 Wed 6/18/03 1687 NA NA

1689 Preproposal Conference/Site Visit for Water 1 day Thu 6/19/03 Thu 6/19/03 1688 NA NA

1690 Preproposal Conference/Site Visit for Wastewater 1 day Fri 6/20/03 Fri 6/20/03 1689 NA NA

1691 Preproposal Conference/Site Visit for Gas 1 day Mon 6/23/03 Mon 6/23/03 1690 NA NA

1692 Preproposal Conference/Site Visit for Electric 1 day Tue 6/24/03 Tue 6/24/03 1691 NA NA

1693 Offeror(s) submit question(s) to CO prior to receipt of initial proposals 44 days Thu 6/5/03 Tue 8/5/03 1687 NA NA

1694 Proposal(s) development by interested parties 88 days Thu 6/5/03 Mon 10/6/03 1687 NA NA

1695 Close RFP to Final SSA briefing 275 days Tue 10/7/03 Mon 10/25/04 NA NA

1775 SSA decision to Award 48 days Tue 10/26/04 Thu 12/30/04 NA NA

1784 Robins 482 days Mon 2/3/03 Tue 12/7/04 NA NA

1785 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 2/3/03 Mon 2/3/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

1786 Tasks Prior to Phase III Activities 22 days Mon 2/3/03 Tue 3/4/03 NA NA

1799 Change date here to move Phase III Start Date 1 day Mon 3/10/03 Mon 3/10/03 NA NA

1800 Phase III Activities (FBO announcement to Award) 457 days Mon 3/10/03 Tue 12/7/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

1801 FBO Announcement to Proposal Development 134 days Mon 3/10/03 Thu 9/11/03 NA NA

1802 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/10/03 Fri 5/9/03 NA NA
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1808 GCE development and ident. associated UP costs 92 days Mon 3/10/03 Tue 7/15/03 NA NA

1818 Prepare Areal Extent description(s) 42 days Mon 3/10/03 Tue 5/6/03 NA NA

1823 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 5/12/03 Thu 9/11/03 NA NA

1832 Close RFP to Final SSA briefing 275 days Fri 9/12/03 Thu 9/30/04 NA NA

1912 SSA decision to Award 48 days Fri 10/1/04 Tue 12/7/04 NA NA

1921 MacDill 482 days Mon 2/10/03 Tue 12/14/04 NA NA

1922 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 2/10/03 Mon 2/10/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

1923 Tasks Prior to Phase III Activities 22 days Mon 2/10/03 Tue 3/11/03 NA NA

1936 Change date here to move Phase III Start Date 1 day Mon 3/17/03 Mon 3/17/03 NA NA

1937 Phase III Activities (FBO announcement to Award) 457 days Mon 3/17/03 Tue 12/14/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

1938 FBO Announcement to Proposal Development 134 days Mon 3/17/03 Thu 9/18/03 NA NA

1939 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/17/03 Fri 5/16/03 NA NA

1945 GCE development and ident. associated UP costs 92 days Mon 3/17/03 Tue 7/22/03 NA NA

1955 Prepare Areal Extent description(s) 42 days Mon 3/17/03 Tue 5/13/03 NA NA

1960 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 5/19/03 Thu 9/18/03 NA NA

1969 Close RFP to Final SSA briefing 275 days Fri 9/19/03 Thu 10/7/04 NA NA

2049 SSA decision to Award 48 days Fri 10/8/04 Tue 12/14/04 NA NA

2058 Andrews 482 days Mon 2/17/03 Tue 12/21/04 NA NA

2059 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 2/17/03 Mon 2/17/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

2060 Tasks Prior to Phase III Activities 22 days Mon 2/17/03 Tue 3/18/03 NA NA

2073 Change date here to move Phase III Start Date 1 day Mon 3/24/03 Mon 3/24/03 NA NA

2074 Phase III Activities (FBO announcement to Award) 457 days Mon 3/24/03 Tue 12/21/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

2075 FBO Announcement to Proposal Development 134 days Mon 3/24/03 Thu 9/25/03 NA NA

2076 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/24/03 Fri 5/23/03 NA NA

2082 GCE development and ident. associated UP costs 92 days Mon 3/24/03 Tue 7/29/03 NA NA

2092 Prepare Areal Extent description(s) 42 days Mon 3/24/03 Tue 5/20/03 NA NA

2097 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 5/26/03 Thu 9/25/03 NA NA

2106 Close RFP to Final SSA briefing 275 days Fri 9/26/03 Thu 10/14/04 NA NA

2186 SSA decision to Award 48 days Fri 10/15/04 Tue 12/21/04 NA NA

2195 Vance 482 days Mon 2/24/03 Tue 12/28/04 NA NA

2196 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 2/24/03 Mon 2/24/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

2197 Tasks Prior to Phase III Activities 22 days Mon 2/24/03 Tue 3/25/03 NA NA

2210 Change date here to move Phase III Start Date 1 day Mon 3/31/03 Mon 3/31/03 NA NA

2211 Phase III Activities (FBO announcement to Award) 457 days Mon 3/31/03 Tue 12/28/04Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

2212 FBO Announcement to Proposal Development 134 days Mon 3/31/03 Thu 10/2/03 NA NA

2213 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/31/03 Fri 5/30/03 NA NA

2219 GCE development and ident. associated UP costs 92 days Mon 3/31/03 Tue 8/5/03 NA NA

2229 Prepare Areal Extent description(s) 42 days Mon 3/31/03 Tue 5/27/03 NA NA

2234 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 6/2/03 Thu 10/2/03 NA NA

2243 Close RFP to Final SSA briefing 275 days Fri 10/3/03 Thu 10/21/04 NA NA

2323 SSA decision to Award 48 days Fri 10/22/04 Tue 12/28/04 NA NA

2332 Galena 482 days Mon 3/3/03 Tue 1/4/05 NA NA

2333 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 3/3/03 Mon 3/3/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

2334 Tasks Prior to Phase III Activities 22 days Mon 3/3/03 Tue 4/1/03 NA NA

2347 Change date here to move Phase III Start Date 1 day Mon 4/7/03 Mon 4/7/03 NA NA

2348 Phase III Activities (FBO announcement to Award) 457 days Mon 4/7/03 Tue 1/4/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

2349 FBO Announcement to Proposal Development 134 days Mon 4/7/03 Thu 10/9/03 NA NA

2350 FBO announce, Finalize RFP, SSET activities 45 days Mon 4/7/03 Fri 6/6/03 NA NA

2356 GCE development and ident. associated UP costs 92 days Mon 4/7/03 Tue 8/12/03 NA NA

2366 Prepare Areal Extent description(s) 42 days Mon 4/7/03 Tue 6/3/03 NA NA

2371 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 6/9/03 Thu 10/9/03 NA NA
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2380 Close RFP to Final SSA briefing 275 days Fri 10/10/03 Thu 10/28/04 NA NA

2460 SSA decision to Award 48 days Fri 10/29/04 Tue 1/4/05 NA NA

2469 King Salmon 482 days Mon 3/10/03 Tue 1/11/05 NA NA

2470 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 3/10/03 Mon 3/10/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

2471 Tasks Prior to Phase III Activities 22 days Mon 3/10/03 Tue 4/8/03 NA NA

2484 Change date here to move Phase III Start Date 1 day Mon 4/14/03 Mon 4/14/03 NA NA

2485 Phase III Activities (FBO announcement to Award) 457 days Mon 4/14/03 Tue 1/11/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

2486 FBO Announcement to Proposal Development 134 days Mon 4/14/03 Thu 10/16/03 NA NA

2487 FBO announce, Finalize RFP, SSET activities 45 days Mon 4/14/03 Fri 6/13/03 NA NA

2493 GCE development and ident. associated UP costs 92 days Mon 4/14/03 Tue 8/19/03 NA NA

2503 Prepare Areal Extent description(s) 42 days Mon 4/14/03 Tue 6/10/03 NA NA

2508 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 6/16/03 Thu 10/16/03 NA NA

2517 Close RFP to Final SSA briefing 275 days Fri 10/17/03 Thu 11/4/04 NA NA

2597 SSA decision to Award 48 days Fri 11/5/04 Tue 1/11/05 NA NA

2606 Barksdale 482 days Mon 3/17/03 Tue 1/18/05 NA NA

2607 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 3/17/03 Mon 3/17/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

2608 Tasks Prior to Phase III Activities 22 days Mon 3/17/03 Tue 4/15/03 NA NA

2621 Change date here to move Phase III Start Date 1 day Mon 4/21/03 Mon 4/21/03 NA NA

2622 Phase III Activities (FBO announcement to Award) 457 days Mon 4/21/03 Tue 1/18/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

2623 FBO Announcement to Proposal Development 134 days Mon 4/21/03 Thu 10/23/03 NA NA

2624 FBO announce, Finalize RFP, SSET activities 45 days Mon 4/21/03 Fri 6/20/03 NA NA

2630 GCE development and ident. associated UP costs 92 days Mon 4/21/03 Tue 8/26/03 NA NA

2640 Prepare Areal Extent description(s) 42 days Mon 4/21/03 Tue 6/17/03 NA NA

2645 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 6/23/03 Thu 10/23/03 NA NA

2654 Close RFP to Final SSA briefing 275 days Fri 10/24/03 Thu 11/11/04 NA NA

2734 SSA decision to Award 48 days Fri 11/12/04 Tue 1/18/05 NA NA

2743 Cape Cod 504 days Mon 3/24/03 Thu 2/24/05 NA NA

2744 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 3/24/03 Mon 3/24/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

2745 Tasks Prior to Phase III Activities 22 days Mon 3/24/03 Tue 4/22/03 NA NA

2758 Change date here to move Phase III Start Date 1 day Mon 4/28/03 Mon 4/28/03 NA NA

2759 Phase III Activities (FBO announcement to Award) 479 days Mon 4/28/03 Thu 2/24/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

2760 FBO Announcement to Proposal Development 156 days Mon 4/28/03 Mon 12/1/03 NA NA

2761 FBO announce, Finalize RFP, SSET activities 45 days Mon 4/28/03 Fri 6/27/03 NA NA

2767 GCE development and ident. associated UP costs 92 days Mon 4/28/03 Tue 9/2/03 NA NA

2777 Prepare Areal Extent description(s) 42 days Mon 4/28/03 Tue 6/24/03 NA NA

2782 Issue RFP, Conference/Site Visits. Proposal Development 111 days Mon 6/30/03 Mon 12/1/03 NA NA

2783 1 month delay before issuing RFP requested by AFSPC 22 days Mon 6/30/03 Tue 7/29/03 2766 NA NA

2784 Issue RFP 1 day Wed 7/30/03 Wed 7/30/03 2766,2783 NA NA

2785 Prepare Tech Library and get ready for preproposal conference 10 days Thu 7/31/03 Wed 8/13/03 2784 NA NA

2786 Preproposal Conference/Site Visit for Water 1 day Thu 8/14/03 Thu 8/14/03 2785 NA NA

2787 Preproposal Conference/Site Visit for Wastewater 1 day Fri 8/15/03 Fri 8/15/03 2786 NA NA

2788 Preproposal Conference/Site Visit for Gas 1 day Mon 8/18/03 Mon 8/18/03 2787 NA NA

2789 Preproposal Conference/Site Visit for Electric 1 day Tue 8/19/03 Tue 8/19/03 2788 NA NA

2790 Offeror(s) submit question(s) to CO prior to receipt of initial proposals 44 days Thu 7/31/03 Tue 9/30/03 2784 NA NA

2791 Proposal(s) development by interested parties 88 days Thu 7/31/03 Mon 12/1/03 2784 NA NA

2792 Close RFP to Final SSA briefing 275 days Tue 12/2/03 Mon 12/20/04 NA NA

2872 SSA decision to Award 48 days Tue 12/21/04 Thu 2/24/05 NA NA

2881 Gen Mitchell AGS 482 days Mon 3/31/03 Tue 2/1/05 NA NA

2882 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 3/31/03 Mon 3/31/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

2883 Tasks Prior to Phase III Activities 22 days Mon 3/31/03 Tue 4/29/03 NA NA

2896 Change date here to move Phase III Start Date 1 day Mon 5/5/03 Mon 5/5/03 NA NA
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2897 Phase III Activities (FBO announcement to Award) 457 days Mon 5/5/03 Tue 2/1/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

2898 FBO Announcement to Proposal Development 134 days Mon 5/5/03 Thu 11/6/03 NA NA

2899 FBO announce, Finalize RFP, SSET activities 45 days Mon 5/5/03 Fri 7/4/03 NA NA

2905 GCE development and ident. associated UP costs 92 days Mon 5/5/03 Tue 9/9/03 NA NA

2915 Prepare Areal Extent description(s) 42 days Mon 5/5/03 Tue 7/1/03 NA NA

2920 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 7/7/03 Thu 11/6/03 NA NA

2929 Close RFP to Final SSA briefing 275 days Fri 11/7/03 Thu 11/25/04 NA NA

3009 SSA decision to Award 48 days Fri 11/26/04 Tue 2/1/05 NA NA

3018 Gen Mitchell ARS 482 days Mon 3/31/03 Tue 2/1/05 NA NA

3019 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 3/31/03 Mon 3/31/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3020 Tasks Prior to Phase III Activities 22 days Mon 3/31/03 Tue 4/29/03 NA NA

3033 Change date here to move Phase III Start Date 1 day Mon 5/5/03 Mon 5/5/03 NA NA

3034 Phase III Activities (FBO announcement to Award) 457 days Mon 5/5/03 Tue 2/1/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

3035 FBO Announcement to Proposal Development 134 days Mon 5/5/03 Thu 11/6/03 NA NA

3036 FBO announce, Finalize RFP, SSET activities 45 days Mon 5/5/03 Fri 7/4/03 NA NA

3042 GCE development and ident. associated UP costs 92 days Mon 5/5/03 Tue 9/9/03 NA NA

3052 Prepare Areal Extent description(s) 42 days Mon 5/5/03 Tue 7/1/03 NA NA

3057 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 7/7/03 Thu 11/6/03 NA NA

3066 Close RFP to Final SSA briefing 275 days Fri 11/7/03 Thu 11/25/04 NA NA

3146 SSA decision to Award 48 days Fri 11/26/04 Tue 2/1/05 NA NA

3155 Tyndall 482 days Mon 4/7/03 Tue 2/8/05 NA NA

3156 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 4/7/03 Mon 4/7/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3157 Tasks Prior to Phase III Activities 22 days Mon 4/7/03 Tue 5/6/03 NA NA

3170 Change date here to move Phase III Start Date 1 day Mon 5/12/03 Mon 5/12/03 NA NA

3171 Phase III Activities (FBO announcement to Award) 457 days Mon 5/12/03 Tue 2/8/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

3172 FBO Announcement to Proposal Development 134 days Mon 5/12/03 Thu 11/13/03 NA NA

3173 FBO announce, Finalize RFP, SSET activities 45 days Mon 5/12/03 Fri 7/11/03 NA NA

3179 GCE development and ident. associated UP costs 92 days Mon 5/12/03 Tue 9/16/03 NA NA

3189 Prepare Areal Extent description(s) 42 days Mon 5/12/03 Tue 7/8/03 NA NA

3194 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 7/14/03 Thu 11/13/03 NA NA

3203 Close RFP to Final SSA briefing 275 days Fri 11/14/03 Thu 12/2/04 NA NA

3283 SSA decision to Award 48 days Fri 12/3/04 Tue 2/8/05 NA NA

3292 Malmstrom 504 days Mon 4/14/03 Thu 3/17/05 NA NA

3293 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 4/14/03 Mon 4/14/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3294 Tasks Prior to Phase III Activities 22 days Mon 4/14/03 Tue 5/13/03 NA NA

3307 Change date here to move Phase III Start Date 1 day Mon 5/19/03 Mon 5/19/03 NA NA

3308 Phase III Activities (FBO announcement to Award) 479 days Mon 5/19/03 Thu 3/17/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

3309 FBO Announcement to Proposal Development 156 days Mon 5/19/03 Mon 12/22/03 NA NA

3310 FBO announce, Finalize RFP, SSET activities 45 days Mon 5/19/03 Fri 7/18/03 NA NA

3316 GCE development and ident. associated UP costs 92 days Mon 5/19/03 Tue 9/23/03 NA NA

3326 Prepare Areal Extent description(s) 42 days Mon 5/19/03 Tue 7/15/03 NA NA

3331 Issue RFP, Conference/Site Visits. Proposal Development 111 days Mon 7/21/03 Mon 12/22/03 NA NA

3332 1 month delay before issuing RFP requested by AFSPC 22 days Mon 7/21/03 Tue 8/19/03 3315 NA NA

3333 Issue RFP 1 day Wed 8/20/03 Wed 8/20/03 3315,3332 NA NA

3334 Prepare Tech Library and get ready for preproposal conference 10 days Thu 8/21/03 Wed 9/3/03 3333 NA NA

3335 Preproposal Conference/Site Visit for Water 1 day Thu 9/4/03 Thu 9/4/03 3334 NA NA

3336 Preproposal Conference/Site Visit for Wastewater 1 day Fri 9/5/03 Fri 9/5/03 3335 NA NA

3337 Preproposal Conference/Site Visit for Gas 1 day Mon 9/8/03 Mon 9/8/03 3336 NA NA

3338 Preproposal Conference/Site Visit for Electric 1 day Tue 9/9/03 Tue 9/9/03 3337 NA NA

3339 Offeror(s) submit question(s) to CO prior to receipt of initial proposals 44 days Thu 8/21/03 Tue 10/21/03 3333 NA NA

3340 Proposal(s) development by interested parties 88 days Thu 8/21/03 Mon 12/22/03 3333 NA NA
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3341 Close RFP to Final SSA briefing 275 days Tue 12/23/03 Mon 1/10/05 NA NA

3421 SSA decision to Award 48 days Tue 1/11/05 Thu 3/17/05 NA NA

3430 Keesler 482 days Mon 4/21/03 Tue 2/22/05 NA NA

3431 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 4/21/03 Mon 4/21/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3432 Tasks Prior to Phase III Activities 22 days Mon 4/21/03 Tue 5/20/03 NA NA

3445 Change date here to move Phase III Start Date 1 day Mon 5/26/03 Mon 5/26/03 NA NA

3446 Phase III Activities (FBO announcement to Award) 457 days Mon 5/26/03 Tue 2/22/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

3447 FBO Announcement to Proposal Development 134 days Mon 5/26/03 Thu 11/27/03 NA NA

3448 FBO announce, Finalize RFP, SSET activities 45 days Mon 5/26/03 Fri 7/25/03 NA NA

3454 GCE development and ident. associated UP costs 92 days Mon 5/26/03 Tue 9/30/03 NA NA

3464 Prepare Areal Extent description(s) 42 days Mon 5/26/03 Tue 7/22/03 NA NA

3469 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 7/28/03 Thu 11/27/03 NA NA

3478 Close RFP to Final SSA briefing 275 days Fri 11/28/03 Thu 12/16/04 NA NA

3558 SSA decision to Award 48 days Fri 12/17/04 Tue 2/22/05 NA NA

3567 Hill 482 days Mon 4/28/03 Tue 3/1/05 NA NA

3568 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 4/28/03 Mon 4/28/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3569 Tasks Prior to Phase III Activities 22 days Mon 4/28/03 Tue 5/27/03 NA NA

3582 Change date here to move Phase III Start Date 1 day Mon 6/2/03 Mon 6/2/03 NA NA

3583 Phase III Activities (FBO announcement to Award) 457 days Mon 6/2/03 Tue 3/1/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

3584 FBO Announcement to Proposal Development 134 days Mon 6/2/03 Thu 12/4/03 NA NA

3585 FBO announce, Finalize RFP, SSET activities 45 days Mon 6/2/03 Fri 8/1/03 NA NA

3591 GCE development and ident. associated UP costs 92 days Mon 6/2/03 Tue 10/7/03 NA NA

3601 Prepare Areal Extent description(s) 42 days Mon 6/2/03 Tue 7/29/03 NA NA

3606 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 8/4/03 Thu 12/4/03 NA NA

3615 Close RFP to Final SSA briefing 275 days Fri 12/5/03 Thu 12/23/04 NA NA

3695 SSA decision to Award 48 days Fri 12/24/04 Tue 3/1/05 NA NA

3704 Schriever 504 days Mon 5/5/03 Thu 4/7/05 NA NA

3705 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 5/5/03 Mon 5/5/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3706 Tasks Prior to Phase III Activities 22 days Mon 5/5/03 Tue 6/3/03 NA NA

3719 Change date here to move Phase III Start Date 1 day Mon 6/9/03 Mon 6/9/03 NA NA

3720 Phase III Activities (FBO announcement to Award) 479 days Mon 6/9/03 Thu 4/7/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

3721 FBO Announcement to Proposal Development 156 days Mon 6/9/03 Mon 1/12/04 NA NA

3722 FBO announce, Finalize RFP, SSET activities 45 days Mon 6/9/03 Fri 8/8/03 NA NA

3728 GCE development and ident. associated UP costs 92 days Mon 6/9/03 Tue 10/14/03 NA NA

3738 Prepare Areal Extent description(s) 42 days Mon 6/9/03 Tue 8/5/03 NA NA

3743 Issue RFP, Conference/Site Visits. Proposal Development 111 days Mon 8/11/03 Mon 1/12/04 NA NA

3744 1 month delay before issuing RFP requested by AFSPC 22 days Mon 8/11/03 Tue 9/9/03 3727 NA NA

3745 Issue RFP 1 day Wed 9/10/03 Wed 9/10/03 3727,3744 NA NA

3746 Prepare Tech Library and get ready for preproposal conference 10 days Thu 9/11/03 Wed 9/24/03 3745 NA NA

3747 Preproposal Conference/Site Visit for Water 1 day Thu 9/25/03 Thu 9/25/03 3746 NA NA

3748 Preproposal Conference/Site Visit for Wastewater 1 day Fri 9/26/03 Fri 9/26/03 3747 NA NA

3749 Preproposal Conference/Site Visit for Gas 1 day Mon 9/29/03 Mon 9/29/03 3748 NA NA

3750 Preproposal Conference/Site Visit for Electric 1 day Tue 9/30/03 Tue 9/30/03 3749 NA NA

3751 Offeror(s) submit question(s) to CO prior to receipt of initial proposals 44 days Thu 9/11/03 Tue 11/11/03 3745 NA NA

3752 Proposal(s) development by interested parties 88 days Thu 9/11/03 Mon 1/12/04 3745 NA NA

3753 Close RFP to Final SSA briefing 275 days Tue 1/13/04 Mon 1/31/05 NA NA

3833 SSA decision to Award 48 days Tue 2/1/05 Thu 4/7/05 NA NA

3842 Schriever (w/ MCP) 504 days Mon 5/5/03 Thu 4/7/05 NA NA

3843 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 5/5/03 Mon 5/5/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3844 Tasks Prior to Phase III Activities 22 days Mon 5/5/03 Tue 6/3/03 NA NA

3857 Change date here to move Phase III Start Date 1 day Mon 6/9/03 Mon 6/9/03 NA NA
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3858 Phase III Activities (FBO announcement to Award) 479 days Mon 6/9/03 Thu 4/7/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

3859 FBO Announcement to Proposal Development 156 days Mon 6/9/03 Mon 1/12/04 NA NA

3860 FBO announce, Finalize RFP, SSET activities 45 days Mon 6/9/03 Fri 8/8/03 NA NA

3866 GCE development and ident. associated UP costs 92 days Mon 6/9/03 Tue 10/14/03 NA NA

3876 Prepare Areal Extent description(s) 42 days Mon 6/9/03 Tue 8/5/03 NA NA

3881 Issue RFP, Conference/Site Visits. Proposal Development 111 days Mon 8/11/03 Mon 1/12/04 NA NA

3882 1 month delay before issuing RFP requested by AFSPC 22 days Mon 8/11/03 Tue 9/9/03 3865 NA NA

3883 Issue RFP 1 day Wed 9/10/03 Wed 9/10/03 3865,3882 NA NA

3884 Prepare Tech Library and get ready for preproposal conference 10 days Thu 9/11/03 Wed 9/24/03 3883 NA NA

3885 Preproposal Conference/Site Visit for Water 1 day Thu 9/25/03 Thu 9/25/03 3884 NA NA

3886 Preproposal Conference/Site Visit for Wastewater 1 day Fri 9/26/03 Fri 9/26/03 3885 NA NA

3887 Preproposal Conference/Site Visit for Gas 1 day Mon 9/29/03 Mon 9/29/03 3886 NA NA

3888 Preproposal Conference/Site Visit for Electric 1 day Tue 9/30/03 Tue 9/30/03 3887 NA NA

3889 Offeror(s) submit question(s) to CO prior to receipt of initial proposals 44 days Thu 9/11/03 Tue 11/11/03 3883 NA NA

3890 Proposal(s) development by interested parties 88 days Thu 9/11/03 Mon 1/12/04 3883 NA NA

3891 Close RFP to Final SSA briefing 275 days Tue 1/13/04 Mon 1/31/05 NA NA

3971 SSA decision to Award 48 days Tue 2/1/05 Thu 4/7/05 NA NA

3980 Davis-Monthan 482 days Mon 5/12/03 Tue 3/15/05 NA NA

3981 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 5/12/03 Mon 5/12/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

3982 Tasks Prior to Phase III Activities 22 days Mon 5/12/03 Tue 6/10/03 NA NA

3995 Change date here to move Phase III Start Date 1 day Mon 6/16/03 Mon 6/16/03 NA NA

3996 Phase III Activities (FBO announcement to Award) 457 days Mon 6/16/03 Tue 3/15/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

3997 FBO Announcement to Proposal Development 134 days Mon 6/16/03 Thu 12/18/03 NA NA

3998 FBO announce, Finalize RFP, SSET activities 45 days Mon 6/16/03 Fri 8/15/03 NA NA

4004 GCE development and ident. associated UP costs 92 days Mon 6/16/03 Tue 10/21/03 NA NA

4014 Prepare Areal Extent description(s) 42 days Mon 6/16/03 Tue 8/12/03 NA NA

4019 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 8/18/03 Thu 12/18/03 NA NA

4028 Close RFP to Final SSA briefing 275 days Fri 12/19/03 Thu 1/6/05 NA NA

4108 SSA decision to Award 48 days Fri 1/7/05 Tue 3/15/05 NA NA

4117 Luke 482 days Mon 5/19/03 Tue 3/22/05 NA NA

4118 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 5/19/03 Mon 5/19/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

4119 Tasks Prior to Phase III Activities 22 days Mon 5/19/03 Tue 6/17/03 NA NA

4132 Change date here to move Phase III Start Date 1 day Mon 6/23/03 Mon 6/23/03 NA NA

4133 Phase III Activities (FBO announcement to Award) 457 days Mon 6/23/03 Tue 3/22/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

4134 FBO Announcement to Proposal Development 134 days Mon 6/23/03 Thu 12/25/03 NA NA

4135 FBO announce, Finalize RFP, SSET activities 45 days Mon 6/23/03 Fri 8/22/03 NA NA

4141 GCE development and ident. associated UP costs 92 days Mon 6/23/03 Tue 10/28/03 NA NA

4151 Prepare Areal Extent description(s) 42 days Mon 6/23/03 Tue 8/19/03 NA NA

4156 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 8/25/03 Thu 12/25/03 NA NA

4165 Close RFP to Final SSA briefing 275 days Fri 12/26/03 Thu 1/13/05 NA NA

4245 SSA decision to Award 48 days Fri 1/14/05 Tue 3/22/05 NA NA

4254 Pittsburgh (AGS) 482 days Mon 5/26/03 Tue 3/29/05 NA NA

4255 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 5/26/03 Mon 5/26/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

4256 Tasks Prior to Phase III Activities 22 days Mon 5/26/03 Tue 6/24/03 NA NA

4269 Change date here to move Phase III Start Date 1 day Mon 6/30/03 Mon 6/30/03 NA NA

4270 Phase III Activities (FBO announcement to Award) 457 days Mon 6/30/03 Tue 3/29/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

4271 FBO Announcement to Proposal Development 134 days Mon 6/30/03 Thu 1/1/04 NA NA

4272 FBO announce, Finalize RFP, SSET activities 45 days Mon 6/30/03 Fri 8/29/03 NA NA

4278 GCE development and ident. associated UP costs 92 days Mon 6/30/03 Tue 11/4/03 NA NA

4288 Prepare Areal Extent description(s) 42 days Mon 6/30/03 Tue 8/26/03 NA NA

4293 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 9/1/03 Thu 1/1/04 NA NA
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4302 Close RFP to Final SSA briefing 275 days Fri 1/2/04 Thu 1/20/05 NA NA

4382 SSA decision to Award 48 days Fri 1/21/05 Tue 3/29/05 NA NA

4391 Pittsburgh (ARS) 482 days Mon 5/26/03 Tue 3/29/05 NA NA

4392 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 5/26/03 Mon 5/26/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

4393 Tasks Prior to Phase III Activities 22 days Mon 5/26/03 Tue 6/24/03 NA NA

4406 Change date here to move Phase III Start Date 1 day Mon 6/30/03 Mon 6/30/03 NA NA

4407 Phase III Activities (FBO announcement to Award) 457 days Mon 6/30/03 Tue 3/29/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

4408 FBO Announcement to Proposal Development 134 days Mon 6/30/03 Thu 1/1/04 NA NA

4409 FBO announce, Finalize RFP, SSET activities 45 days Mon 6/30/03 Fri 8/29/03 NA NA

4415 GCE development and ident. associated UP costs 92 days Mon 6/30/03 Tue 11/4/03 NA NA

4425 Prepare Areal Extent description(s) 42 days Mon 6/30/03 Tue 8/26/03 NA NA

4430 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 9/1/03 Thu 1/1/04 NA NA

4439 Close RFP to Final SSA briefing 275 days Fri 1/2/04 Thu 1/20/05 NA NA

4519 SSA decision to Award 48 days Fri 1/21/05 Tue 3/29/05 NA NA

4528 Niagara Falls 482 days Mon 6/2/03 Tue 4/5/05 NA NA

4529 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 6/2/03 Mon 6/2/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

4530 Tasks Prior to Phase III Activities 22 days Mon 6/2/03 Tue 7/1/03 NA NA

4543 Change date here to move Phase III Start Date 1 day Mon 7/7/03 Mon 7/7/03 NA NA

4544 Phase III Activities (FBO announcement to Award) 457 days Mon 7/7/03 Tue 4/5/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

4545 FBO Announcement to Proposal Development 134 days Mon 7/7/03 Thu 1/8/04 NA NA

4546 FBO announce, Finalize RFP, SSET activities 45 days Mon 7/7/03 Fri 9/5/03 NA NA

4552 GCE development and ident. associated UP costs 92 days Mon 7/7/03 Tue 11/11/03 NA NA

4562 Prepare Areal Extent description(s) 42 days Mon 7/7/03 Tue 9/2/03 NA NA

4567 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 9/8/03 Thu 1/8/04 NA NA

4576 Close RFP to Final SSA briefing 275 days Fri 1/9/04 Thu 1/27/05 NA NA

4656 SSA decision to Award 48 days Fri 1/28/05 Tue 4/5/05 NA NA

4665 Edwards (CH2M) 482 days Mon 6/9/03 Tue 4/12/05 NA NA

4666 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 6/9/03 Mon 6/9/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

4667 Tasks Prior to Phase III Activities 22 days Mon 6/9/03 Tue 7/8/03 NA NA

4680 Change date here to move Phase III Start Date 1 day Mon 7/14/03 Mon 7/14/03 NA NA

4681 Phase III Activities (FBO announcement to Award) 457 days Mon 7/14/03 Tue 4/12/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

4682 FBO Announcement to Proposal Development 134 days Mon 7/14/03 Thu 1/15/04 NA NA

4683 FBO announce, Finalize RFP, SSET activities 45 days Mon 7/14/03 Fri 9/12/03 NA NA

4689 GCE development and ident. associated UP costs 92 days Mon 7/14/03 Tue 11/18/03 NA NA

4699 Prepare Areal Extent description(s) 42 days Mon 7/14/03 Tue 9/9/03 NA NA

4704 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 9/15/03 Thu 1/15/04 NA NA

4713 Close RFP to Final SSA briefing 275 days Fri 1/16/04 Thu 2/3/05 NA NA

4793 SSA decision to Award 48 days Fri 2/4/05 Tue 4/12/05 NA NA

4802 Edwards 482 days Mon 6/9/03 Tue 4/12/05 NA NA

4803 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 6/9/03 Mon 6/9/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

4804 Tasks Prior to Phase III Activities 22 days Mon 6/9/03 Tue 7/8/03 NA NA

4817 Change date here to move Phase III Start Date 1 day Mon 7/14/03 Mon 7/14/03 NA NA

4818 Phase III Activities (FBO announcement to Award) 457 days Mon 7/14/03 Tue 4/12/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

4819 FBO Announcement to Proposal Development 134 days Mon 7/14/03 Thu 1/15/04 NA NA

4820 FBO announce, Finalize RFP, SSET activities 45 days Mon 7/14/03 Fri 9/12/03 NA NA

4826 GCE development and ident. associated UP costs 92 days Mon 7/14/03 Tue 11/18/03 NA NA

4836 Prepare Areal Extent description(s) 42 days Mon 7/14/03 Tue 9/9/03 NA NA

4841 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 9/15/03 Thu 1/15/04 NA NA

4850 Close RFP to Final SSA briefing 275 days Fri 1/16/04 Thu 2/3/05 NA NA

4930 SSA decision to Award 48 days Fri 2/4/05 Tue 4/12/05 NA NA

4939 Hickam 482 days Mon 6/16/03 Tue 4/19/05 NA NA
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4940 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 6/16/03 Mon 6/16/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

4941 Tasks Prior to Phase III Activities 22 days Mon 6/16/03 Tue 7/15/03 NA NA

4954 Change date here to move Phase III Start Date 1 day Mon 7/21/03 Mon 7/21/03 NA NA

4955 Phase III Activities (FBO announcement to Award) 457 days Mon 7/21/03 Tue 4/19/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

4956 FBO Announcement to Proposal Development 134 days Mon 7/21/03 Thu 1/22/04 NA NA

4957 FBO announce, Finalize RFP, SSET activities 45 days Mon 7/21/03 Fri 9/19/03 NA NA

4963 GCE development and ident. associated UP costs 92 days Mon 7/21/03 Tue 11/25/03 NA NA

4973 Prepare Areal Extent description(s) 42 days Mon 7/21/03 Tue 9/16/03 NA NA

4978 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 9/22/03 Thu 1/22/04 NA NA

4987 Close RFP to Final SSA briefing 275 days Fri 1/23/04 Thu 2/10/05 NA NA

5067 SSA decision to Award 48 days Fri 2/11/05 Tue 4/19/05 NA NA

5076 Little Rock 482 days Mon 6/23/03 Tue 4/26/05 NA NA

5077 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 6/23/03 Mon 6/23/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

5078 Tasks Prior to Phase III Activities 22 days Mon 6/23/03 Tue 7/22/03 NA NA

5091 Change date here to move Phase III Start Date 1 day Mon 7/28/03 Mon 7/28/03 NA NA

5092 Phase III Activities (FBO announcement to Award) 457 days Mon 7/28/03 Tue 4/26/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

5093 FBO Announcement to Proposal Development 134 days Mon 7/28/03 Thu 1/29/04 NA NA

5094 FBO announce, Finalize RFP, SSET activities 45 days Mon 7/28/03 Fri 9/26/03 NA NA

5100 GCE development and ident. associated UP costs 92 days Mon 7/28/03 Tue 12/2/03 NA NA

5110 Prepare Areal Extent description(s) 42 days Mon 7/28/03 Tue 9/23/03 NA NA

5115 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 9/29/03 Thu 1/29/04 NA NA

5124 Close RFP to Final SSA briefing 275 days Fri 1/30/04 Thu 2/17/05 NA NA

5204 SSA decision to Award 48 days Fri 2/18/05 Tue 4/26/05 NA NA

5213 Peterson (SS) 482 days Mon 6/30/03 Tue 5/3/05 NA NA

5214 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 6/30/03 Mon 6/30/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

5215 Tasks Prior to Phase III Activities 22 days Mon 6/30/03 Tue 7/29/03 NA NA

5228 Change date here to move Phase III Start Date 1 day Mon 8/4/03 Mon 8/4/03 NA NA

5229 Phase III Activities (FBO announcement to Award) 457 days Mon 8/4/03 Tue 5/3/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

5230 FBO Announcement to Proposal Development 134 days Mon 8/4/03 Thu 2/5/04 NA NA

5231 FBO announce, Finalize RFP, SSET activities 45 days Mon 8/4/03 Fri 10/3/03 NA NA

5237 GCE development and ident. associated UP costs 92 days Mon 8/4/03 Tue 12/9/03 NA NA

5247 Prepare Areal Extent description(s) 42 days Mon 8/4/03 Tue 9/30/03 NA NA

5252 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 10/6/03 Thu 2/5/04 NA NA

5261 Close RFP to Final SSA briefing 275 days Fri 2/6/04 Thu 2/24/05 NA NA

5341 SSA decision to Award 48 days Fri 2/25/05 Tue 5/3/05 NA NA

5350 Whiteman 482 days Mon 7/7/03 Tue 5/10/05 NA NA

5351 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 7/7/03 Mon 7/7/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

5352 Tasks Prior to Phase III Activities 22 days Mon 7/7/03 Tue 8/5/03 NA NA

5365 Change date here to move Phase III Start Date 1 day Mon 8/11/03 Mon 8/11/03 NA NA

5366 Phase III Activities (FBO announcement to Award) 457 days Mon 8/11/03 Tue 5/10/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

5367 FBO Announcement to Proposal Development 134 days Mon 8/11/03 Thu 2/12/04 NA NA

5368 FBO announce, Finalize RFP, SSET activities 45 days Mon 8/11/03 Fri 10/10/03 NA NA

5374 GCE development and ident. associated UP costs 92 days Mon 8/11/03 Tue 12/16/03 NA NA

5384 Prepare Areal Extent description(s) 42 days Mon 8/11/03 Tue 10/7/03 NA NA

5389 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 10/13/03 Thu 2/12/04 NA NA

5398 Close RFP to Final SSA briefing 275 days Fri 2/13/04 Thu 3/3/05 NA NA

5478 SSA decision to Award 48 days Fri 3/4/05 Tue 5/10/05 NA NA

5487 Altus 482 days Mon 7/14/03 Tue 5/17/05 NA NA

5488 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 7/14/03 Mon 7/14/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

5489 Tasks Prior to Phase III Activities 22 days Mon 7/14/03 Tue 8/12/03 NA NA

5502 Change date here to move Phase III Start Date 1 day Mon 8/18/03 Mon 8/18/03 NA NA
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5503 Phase III Activities (FBO announcement to Award) 457 days Mon 8/18/03 Tue 5/17/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

5504 FBO Announcement to Proposal Development 134 days Mon 8/18/03 Thu 2/19/04 NA NA

5505 FBO announce, Finalize RFP, SSET activities 45 days Mon 8/18/03 Fri 10/17/03 NA NA

5511 GCE development and ident. associated UP costs 92 days Mon 8/18/03 Tue 12/23/03 NA NA

5521 Prepare Areal Extent description(s) 42 days Mon 8/18/03 Tue 10/14/03 NA NA

5526 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 10/20/03 Thu 2/19/04 NA NA

5535 Close RFP to Final SSA briefing 275 days Fri 2/20/04 Thu 3/10/05 NA NA

5615 SSA decision to Award 48 days Fri 3/11/05 Tue 5/17/05 NA NA

5624 Dover 482 days Mon 7/21/03 Tue 5/24/05 NA NA

5625 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 7/21/03 Mon 7/21/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

5626 Tasks Prior to Phase III Activities 22 days Mon 7/21/03 Tue 8/19/03 NA NA

5639 Change date here to move Phase III Start Date 1 day Mon 8/25/03 Mon 8/25/03 NA NA

5640 Phase III Activities (FBO announcement to Award) 457 days Mon 8/25/03 Tue 5/24/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

5641 FBO Announcement to Proposal Development 134 days Mon 8/25/03 Thu 2/26/04 NA NA

5642 FBO announce, Finalize RFP, SSET activities 45 days Mon 8/25/03 Fri 10/24/03 NA NA

5648 GCE development and ident. associated UP costs 92 days Mon 8/25/03 Tue 12/30/03 NA NA

5658 Prepare Areal Extent description(s) 42 days Mon 8/25/03 Tue 10/21/03 NA NA

5663 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 10/27/03 Thu 2/26/04 NA NA

5672 Close RFP to Final SSA briefing 275 days Fri 2/27/04 Thu 3/17/05 NA NA

5752 SSA decision to Award 48 days Fri 3/18/05 Tue 5/24/05 NA NA

5761 Travis 482 days Mon 7/28/03 Tue 5/31/05 NA NA

5762 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 7/28/03 Mon 7/28/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

5763 Tasks Prior to Phase III Activities 22 days Mon 7/28/03 Tue 8/26/03 NA NA

5776 Change date here to move Phase III Start Date 1 day Mon 9/1/03 Mon 9/1/03 NA NA

5777 Phase III Activities (FBO announcement to Award) 457 days Mon 9/1/03 Tue 5/31/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

5778 FBO Announcement to Proposal Development 134 days Mon 9/1/03 Thu 3/4/04 NA NA

5779 FBO announce, Finalize RFP, SSET activities 45 days Mon 9/1/03 Fri 10/31/03 NA NA

5785 GCE development and ident. associated UP costs 92 days Mon 9/1/03 Tue 1/6/04 NA NA

5795 Prepare Areal Extent description(s) 42 days Mon 9/1/03 Tue 10/28/03 NA NA

5800 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 11/3/03 Thu 3/4/04 NA NA

5809 Close RFP to Final SSA briefing 275 days Fri 3/5/04 Thu 3/24/05 NA NA

5889 SSA decision to Award 48 days Fri 3/25/05 Tue 5/31/05 NA NA

5898 Ellsworth 482 days Mon 8/4/03 Tue 6/7/05 NA NA

5899 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 8/4/03 Mon 8/4/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

5900 Tasks Prior to Phase III Activities 22 days Mon 8/4/03 Tue 9/2/03 NA NA

5913 Change date here to move Phase III Start Date 1 day Mon 9/8/03 Mon 9/8/03 NA NA

5914 Phase III Activities (FBO announcement to Award) 457 days Mon 9/8/03 Tue 6/7/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

5915 FBO Announcement to Proposal Development 134 days Mon 9/8/03 Thu 3/11/04 NA NA

5916 FBO announce, Finalize RFP, SSET activities 45 days Mon 9/8/03 Fri 11/7/03 NA NA

5922 GCE development and ident. associated UP costs 92 days Mon 9/8/03 Tue 1/13/04 NA NA

5932 Prepare Areal Extent description(s) 42 days Mon 9/8/03 Tue 11/4/03 NA NA

5937 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 11/10/03 Thu 3/11/04 NA NA

5946 Close RFP to Final SSA briefing 275 days Fri 3/12/04 Thu 3/31/05 NA NA

6026 SSA decision to Award 48 days Fri 4/1/05 Tue 6/7/05 NA NA

6035 Grissom 482 days Mon 8/11/03 Tue 6/14/05 NA NA

6036 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 8/11/03 Mon 8/11/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

6037 Tasks Prior to Phase III Activities 22 days Mon 8/11/03 Tue 9/9/03 NA NA

6050 Change date here to move Phase III Start Date 1 day Mon 9/15/03 Mon 9/15/03 NA NA

6051 Phase III Activities (FBO announcement to Award) 457 days Mon 9/15/03 Tue 6/14/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

6052 FBO Announcement to Proposal Development 134 days Mon 9/15/03 Thu 3/18/04 NA NA

6053 FBO announce, Finalize RFP, SSET activities 45 days Mon 9/15/03 Fri 11/14/03 NA NA
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6059 GCE development and ident. associated UP costs 92 days Mon 9/15/03 Tue 1/20/04 NA NA

6069 Prepare Areal Extent description(s) 42 days Mon 9/15/03 Tue 11/11/03 NA NA

6074 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 11/17/03 Thu 3/18/04 NA NA

6083 Close RFP to Final SSA briefing 275 days Fri 3/19/04 Thu 4/7/05 NA NA

6163 SSA decision to Award 48 days Fri 4/8/05 Tue 6/14/05 NA NA

6172 Clear 482 days Mon 8/18/03 Tue 6/21/05 NA NA

6173 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 8/18/03 Mon 8/18/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

6174 Tasks Prior to Phase III Activities 22 days Mon 8/18/03 Tue 9/16/03 NA NA

6187 Change date here to move Phase III Start Date 1 day Mon 9/22/03 Mon 9/22/03 NA NA

6188 Phase III Activities (FBO announcement to Award) 457 days Mon 9/22/03 Tue 6/21/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

6189 FBO Announcement to Proposal Development 134 days Mon 9/22/03 Thu 3/25/04 NA NA

6190 FBO announce, Finalize RFP, SSET activities 45 days Mon 9/22/03 Fri 11/21/03 NA NA

6196 GCE development and ident. associated UP costs 92 days Mon 9/22/03 Tue 1/27/04 NA NA

6206 Prepare Areal Extent description(s) 42 days Mon 9/22/03 Tue 11/18/03 NA NA

6211 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 11/24/03 Thu 3/25/04 NA NA

6220 Close RFP to Final SSA briefing 275 days Fri 3/26/04 Thu 4/14/05 NA NA

6300 SSA decision to Award 48 days Fri 4/15/05 Tue 6/21/05 NA NA

6309 Elmendorf 482 days Mon 8/25/03 Tue 6/28/05 NA NA

6310 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 8/25/03 Mon 8/25/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

6311 Tasks Prior to Phase III Activities 22 days Mon 8/25/03 Tue 9/23/03 NA NA

6324 Change date here to move Phase III Start Date 1 day Mon 9/29/03 Mon 9/29/03 NA NA

6325 Phase III Activities (FBO announcement to Award) 457 days Mon 9/29/03 Tue 6/28/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

6326 FBO Announcement to Proposal Development 134 days Mon 9/29/03 Thu 4/1/04 NA NA

6327 FBO announce, Finalize RFP, SSET activities 45 days Mon 9/29/03 Fri 11/28/03 NA NA

6333 GCE development and ident. associated UP costs 92 days Mon 9/29/03 Tue 2/3/04 NA NA

6343 Prepare Areal Extent description(s) 42 days Mon 9/29/03 Tue 11/25/03 NA NA

6348 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 12/1/03 Thu 4/1/04 NA NA

6357 Close RFP to Final SSA briefing 275 days Fri 4/2/04 Thu 4/21/05 NA NA

6437 SSA decision to Award 48 days Fri 4/22/05 Tue 6/28/05 NA NA

6446 Kulis AGS 482 days Mon 9/1/03 Tue 7/5/05 NA NA

6447 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 9/1/03 Mon 9/1/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

6448 Tasks Prior to Phase III Activities 22 days Mon 9/1/03 Tue 9/30/03 NA NA

6461 Change date here to move Phase III Start Date 1 day Mon 10/6/03 Mon 10/6/03 NA NA

6462 Phase III Activities (FBO announcement to Award) 457 days Mon 10/6/03 Tue 7/5/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

6463 FBO Announcement to Proposal Development 134 days Mon 10/6/03 Thu 4/8/04 NA NA

6464 FBO announce, Finalize RFP, SSET activities 45 days Mon 10/6/03 Fri 12/5/03 NA NA

6470 GCE development and ident. associated UP costs 92 days Mon 10/6/03 Tue 2/10/04 NA NA

6480 Prepare Areal Extent description(s) 42 days Mon 10/6/03 Tue 12/2/03 NA NA

6485 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 12/8/03 Thu 4/8/04 NA NA

6494 Close RFP to Final SSA briefing 275 days Fri 4/9/04 Thu 4/28/05 NA NA

6574 SSA decision to Award 48 days Fri 4/29/05 Tue 7/5/05 NA NA

6583 Willow Grove 482 days Mon 9/8/03 Tue 7/12/05 NA NA

6584 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 9/8/03 Mon 9/8/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

6585 Tasks Prior to Phase III Activities 22 days Mon 9/8/03 Tue 10/7/03 NA NA

6598 Change date here to move Phase III Start Date 1 day Mon 10/13/03 Mon 10/13/03 NA NA

6599 Phase III Activities (FBO announcement to Award) 457 days Mon 10/13/03 Tue 7/12/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

6600 FBO Announcement to Proposal Development 134 days Mon 10/13/03 Thu 4/15/04 NA NA

6601 FBO announce, Finalize RFP, SSET activities 45 days Mon 10/13/03 Fri 12/12/03 NA NA

6607 GCE development and ident. associated UP costs 92 days Mon 10/13/03 Tue 2/17/04 NA NA

6617 Prepare Areal Extent description(s) 42 days Mon 10/13/03 Tue 12/9/03 NA NA

6622 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 12/15/03 Thu 4/15/04 NA NA
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6631 Close RFP to Final SSA briefing 275 days Fri 4/16/04 Thu 5/5/05 NA NA

6711 SSA decision to Award 48 days Fri 5/6/05 Tue 7/12/05 NA NA

6720 Minot 482 days Mon 9/15/03 Tue 7/19/05 NA NA

6721 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 9/15/03 Mon 9/15/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

6722 Tasks Prior to Phase III Activities 22 days Mon 9/15/03 Tue 10/14/03 NA NA

6735 Change date here to move Phase III Start Date 1 day Mon 10/20/03 Mon 10/20/03 NA NA

6736 Phase III Activities (FBO announcement to Award) 457 days Mon 10/20/03 Tue 7/19/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

6737 FBO Announcement to Proposal Development 134 days Mon 10/20/03 Thu 4/22/04 NA NA

6738 FBO announce, Finalize RFP, SSET activities 45 days Mon 10/20/03 Fri 12/19/03 NA NA

6744 GCE development and ident. associated UP costs 92 days Mon 10/20/03 Tue 2/24/04 NA NA

6754 Prepare Areal Extent description(s) 42 days Mon 10/20/03 Tue 12/16/03 NA NA

6759 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 12/22/03 Thu 4/22/04 NA NA

6768 Close RFP to Final SSA briefing 275 days Fri 4/23/04 Thu 5/12/05 NA NA

6848 SSA decision to Award 48 days Fri 5/13/05 Tue 7/19/05 NA NA

6857 Charleston 482 days Mon 9/22/03 Tue 7/26/05 NA NA

6858 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 9/22/03 Mon 9/22/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

6859 Tasks Prior to Phase III Activities 22 days Mon 9/22/03 Tue 10/21/03 NA NA

6872 Change date here to move Phase III Start Date 1 day Mon 10/27/03 Mon 10/27/03 NA NA

6873 Phase III Activities (FBO announcement to Award) 457 days Mon 10/27/03 Tue 7/26/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

6874 FBO Announcement to Proposal Development 134 days Mon 10/27/03 Thu 4/29/04 NA NA

6875 FBO announce, Finalize RFP, SSET activities 45 days Mon 10/27/03 Fri 12/26/03 NA NA

6881 GCE development and ident. associated UP costs 92 days Mon 10/27/03 Tue 3/2/04 NA NA

6891 Prepare Areal Extent description(s) 42 days Mon 10/27/03 Tue 12/23/03 NA NA

6896 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 12/29/03 Thu 4/29/04 NA NA

6905 Close RFP to Final SSA briefing 275 days Fri 4/30/04 Thu 5/19/05 NA NA

6985 SSA decision to Award 48 days Fri 5/20/05 Tue 7/26/05 NA NA

6994 McConnell 482 days Mon 9/29/03 Tue 8/2/05 NA NA

6995 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 9/29/03 Mon 9/29/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

6996 Tasks Prior to Phase III Activities 22 days Mon 9/29/03 Tue 10/28/03 NA NA

7009 Change date here to move Phase III Start Date 1 day Mon 11/3/03 Mon 11/3/03 NA NA

7010 Phase III Activities (FBO announcement to Award) 457 days Mon 11/3/03 Tue 8/2/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

7011 FBO Announcement to Proposal Development 134 days Mon 11/3/03 Thu 5/6/04 NA NA

7012 FBO announce, Finalize RFP, SSET activities 45 days Mon 11/3/03 Fri 1/2/04 NA NA

7018 GCE development and ident. associated UP costs 92 days Mon 11/3/03 Tue 3/9/04 NA NA

7028 Prepare Areal Extent description(s) 42 days Mon 11/3/03 Tue 12/30/03 NA NA

7033 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 1/5/04 Thu 5/6/04 NA NA

7042 Close RFP to Final SSA briefing 275 days Fri 5/7/04 Thu 5/26/05 NA NA

7122 SSA decision to Award 48 days Fri 5/27/05 Tue 8/2/05 NA NA

7131 Andersen 482 days Mon 10/6/03 Tue 8/9/05 NA NA

7132 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 10/6/03 Mon 10/6/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

7133 Tasks Prior to Phase III Activities 22 days Mon 10/6/03 Tue 11/4/03 NA NA

7146 Change date here to move Phase III Start Date 1 day Mon 11/10/03 Mon 11/10/03 NA NA

7147 Phase III Activities (FBO announcement to Award) 457 days Mon 11/10/03 Tue 8/9/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

7148 FBO Announcement to Proposal Development 134 days Mon 11/10/03 Thu 5/13/04 NA NA

7149 FBO announce, Finalize RFP, SSET activities 45 days Mon 11/10/03 Fri 1/9/04 NA NA

7155 GCE development and ident. associated UP costs 92 days Mon 11/10/03 Tue 3/16/04 NA NA

7165 Prepare Areal Extent description(s) 42 days Mon 11/10/03 Tue 1/6/04 NA NA

7170 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 1/12/04 Thu 5/13/04 NA NA

7179 Close RFP to Final SSA briefing 275 days Fri 5/14/04 Thu 6/2/05 NA NA

7259 SSA decision to Award 48 days Fri 6/3/05 Tue 8/9/05 NA NA

7268 Nellis 482 days Mon 10/13/03 Tue 8/16/05 NA NA
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7269 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 10/13/03 Mon 10/13/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

7270 Tasks Prior to Phase III Activities 22 days Mon 10/13/03 Tue 11/11/03 NA NA

7283 Change date here to move Phase III Start Date 1 day Mon 11/17/03 Mon 11/17/03 NA NA

7284 Phase III Activities (FBO announcement to Award) 457 days Mon 11/17/03 Tue 8/16/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

7285 FBO Announcement to Proposal Development 134 days Mon 11/17/03 Thu 5/20/04 NA NA

7286 FBO announce, Finalize RFP, SSET activities 45 days Mon 11/17/03 Fri 1/16/04 NA NA

7292 GCE development and ident. associated UP costs 92 days Mon 11/17/03 Tue 3/23/04 NA NA

7302 Prepare Areal Extent description(s) 42 days Mon 11/17/03 Tue 1/13/04 NA NA

7307 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 1/19/04 Thu 5/20/04 NA NA

7316 Close RFP to Final SSA briefing 275 days Fri 5/21/04 Thu 6/9/05 NA NA

7396 SSA decision to Award 48 days Fri 6/10/05 Tue 8/16/05 NA NA

7405 March 482 days Mon 10/20/03 Tue 8/23/05 NA NA

7406 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 10/20/03 Mon 10/20/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

7407 Tasks Prior to Phase III Activities 22 days Mon 10/20/03 Tue 11/18/03 NA NA

7420 Change date here to move Phase III Start Date 1 day Mon 11/24/03 Mon 11/24/03 NA NA

7421 Phase III Activities (FBO announcement to Award) 457 days Mon 11/24/03 Tue 8/23/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

7422 FBO Announcement to Proposal Development 134 days Mon 11/24/03 Thu 5/27/04 NA NA

7423 FBO announce, Finalize RFP, SSET activities 45 days Mon 11/24/03 Fri 1/23/04 NA NA

7429 GCE development and ident. associated UP costs 92 days Mon 11/24/03 Tue 3/30/04 NA NA

7439 Prepare Areal Extent description(s) 42 days Mon 11/24/03 Tue 1/20/04 NA NA

7444 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 1/26/04 Thu 5/27/04 NA NA

7453 Close RFP to Final SSA briefing 275 days Fri 5/28/04 Thu 6/16/05 NA NA

7533 SSA decision to Award 48 days Fri 6/17/05 Tue 8/23/05 NA NA

7542 Shaw 482 days Mon 10/27/03 Tue 8/30/05 NA NA

7543 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 10/27/03 Mon 10/27/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

7544 Tasks Prior to Phase III Activities 22 days Mon 10/27/03 Tue 11/25/03 NA NA

7557 Change date here to move Phase III Start Date 1 day Mon 12/1/03 Mon 12/1/03 NA NA

7558 Phase III Activities (FBO announcement to Award) 457 days Mon 12/1/03 Tue 8/30/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

7559 FBO Announcement to Proposal Development 134 days Mon 12/1/03 Thu 6/3/04 NA NA

7560 FBO announce, Finalize RFP, SSET activities 45 days Mon 12/1/03 Fri 1/30/04 NA NA

7566 GCE development and ident. associated UP costs 92 days Mon 12/1/03 Tue 4/6/04 NA NA

7576 Prepare Areal Extent description(s) 42 days Mon 12/1/03 Tue 1/27/04 NA NA

7581 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 2/2/04 Thu 6/3/04 NA NA

7590 Close RFP to Final SSA briefing 275 days Fri 6/4/04 Thu 6/23/05 NA NA

7670 SSA decision to Award 48 days Fri 6/24/05 Tue 8/30/05 NA NA

7679 Grand Forks 482 days Mon 11/3/03 Tue 9/6/05 NA NA

7680 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 11/3/03 Mon 11/3/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

7681 Tasks Prior to Phase III Activities 22 days Mon 11/3/03 Tue 12/2/03 NA NA

7694 Change date here to move Phase III Start Date 1 day Mon 12/8/03 Mon 12/8/03 NA NA

7695 Phase III Activities (FBO announcement to Award) 457 days Mon 12/8/03 Tue 9/6/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

7696 FBO Announcement to Proposal Development 134 days Mon 12/8/03 Thu 6/10/04 NA NA

7697 FBO announce, Finalize RFP, SSET activities 45 days Mon 12/8/03 Fri 2/6/04 NA NA

7703 GCE development and ident. associated UP costs 92 days Mon 12/8/03 Tue 4/13/04 NA NA

7713 Prepare Areal Extent description(s) 42 days Mon 12/8/03 Tue 2/3/04 NA NA

7718 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 2/9/04 Thu 6/10/04 NA NA

7727 Close RFP to Final SSA briefing 275 days Fri 6/11/04 Thu 6/30/05 NA NA

7807 SSA decision to Award 48 days Fri 7/1/05 Tue 9/6/05 NA NA

7816 Vandenberg 482 days Mon 11/10/03 Tue 9/13/05 NA NA

7817 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 11/10/03 Mon 11/10/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

7818 Tasks Prior to Phase III Activities 22 days Mon 11/10/03 Tue 12/9/03 NA NA

7831 Change date here to move Phase III Start Date 1 day Mon 12/15/03 Mon 12/15/03 NA NA
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7832 Phase III Activities (FBO announcement to Award) 457 days Mon 12/15/03 Tue 9/13/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

7833 FBO Announcement to Proposal Development 134 days Mon 12/15/03 Thu 6/17/04 NA NA

7834 FBO announce, Finalize RFP, SSET activities 45 days Mon 12/15/03 Fri 2/13/04 NA NA

7840 GCE development and ident. associated UP costs 92 days Mon 12/15/03 Tue 4/20/04 NA NA

7850 Prepare Areal Extent description(s) 42 days Mon 12/15/03 Tue 2/10/04 NA NA

7855 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 2/16/04 Thu 6/17/04 NA NA

7864 Close RFP to Final SSA briefing 275 days Fri 6/18/04 Thu 7/7/05 NA NA

7944 SSA decision to Award 48 days Fri 7/8/05 Tue 9/13/05 NA NA

7953 Offutt 482 days Mon 11/17/03 Tue 9/20/05 NA NA

7954 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 11/17/03 Mon 11/17/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

7955 Tasks Prior to Phase III Activities 22 days Mon 11/17/03 Tue 12/16/03 NA NA

7968 Change date here to move Phase III Start Date 1 day Mon 12/22/03 Mon 12/22/03 NA NA

7969 Phase III Activities (FBO announcement to Award) 457 days Mon 12/22/03 Tue 9/20/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

7970 FBO Announcement to Proposal Development 134 days Mon 12/22/03 Thu 6/24/04 NA NA

7971 FBO announce, Finalize RFP, SSET activities 45 days Mon 12/22/03 Fri 2/20/04 NA NA

7977 GCE development and ident. associated UP costs 92 days Mon 12/22/03 Tue 4/27/04 NA NA

7987 Prepare Areal Extent description(s) 42 days Mon 12/22/03 Tue 2/17/04 NA NA

7992 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 2/23/04 Thu 6/24/04 NA NA

8001 Close RFP to Final SSA briefing 275 days Fri 6/25/04 Thu 7/14/05 NA NA

8081 SSA decision to Award 48 days Fri 7/15/05 Tue 9/20/05 NA NA

8090 Mountain Home 482 days Mon 11/24/03 Tue 9/27/05 NA NA

8091 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 11/24/03 Mon 11/24/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

8092 Tasks Prior to Phase III Activities 22 days Mon 11/24/03 Tue 12/23/03 NA NA

8105 Change date here to move Phase III Start Date 1 day Mon 12/29/03 Mon 12/29/03 NA NA

8106 Phase III Activities (FBO announcement to Award) 457 days Mon 12/29/03 Tue 9/27/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

8107 FBO Announcement to Proposal Development 134 days Mon 12/29/03 Thu 7/1/04 NA NA

8108 FBO announce, Finalize RFP, SSET activities 45 days Mon 12/29/03 Fri 2/27/04 NA NA

8114 GCE development and ident. associated UP costs 92 days Mon 12/29/03 Tue 5/4/04 NA NA

8124 Prepare Areal Extent description(s) 42 days Mon 12/29/03 Tue 2/24/04 NA NA

8129 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/1/04 Thu 7/1/04 NA NA

8138 Close RFP to Final SSA briefing 275 days Fri 7/2/04 Thu 7/21/05 NA NA

8218 SSA decision to Award 48 days Fri 7/22/05 Tue 9/27/05 NA NA

8227 Tinker 482 days Mon 12/1/03 Tue 10/4/05 NA NA

8228 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/1/03 Mon 12/1/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

8229 Tasks Prior to Phase III Activities 22 days Mon 12/1/03 Tue 12/30/03 NA NA

8242 Change date here to move Phase III Start Date 1 day Mon 1/5/04 Mon 1/5/04 NA NA

8243 Phase III Activities (FBO announcement to Award) 457 days Mon 1/5/04 Tue 10/4/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

8244 FBO Announcement to Proposal Development 134 days Mon 1/5/04 Thu 7/8/04 NA NA

8245 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/5/04 Fri 3/5/04 NA NA

8251 GCE development and ident. associated UP costs 92 days Mon 1/5/04 Tue 5/11/04 NA NA

8261 Prepare Areal Extent description(s) 42 days Mon 1/5/04 Tue 3/2/04 NA NA

8266 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/8/04 Thu 7/8/04 NA NA

8275 Close RFP to Final SSA briefing 275 days Fri 7/9/04 Thu 7/28/05 NA NA

8355 SSA decision to Award 48 days Fri 7/29/05 Tue 10/4/05 NA NA

8364 Fairchild 482 days Mon 12/8/03 Tue 10/11/05 NA NA

8365 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/8/03 Mon 12/8/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

8366 Tasks Prior to Phase III Activities 22 days Mon 12/8/03 Tue 1/6/04 NA NA

8379 Change date here to move Phase III Start Date 1 day Mon 1/12/04 Mon 1/12/04 NA NA

8380 Phase III Activities (FBO announcement to Award) 457 days Mon 1/12/04 Tue 10/11/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

8381 FBO Announcement to Proposal Development 134 days Mon 1/12/04 Thu 7/15/04 NA NA

8382 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/12/04 Fri 3/12/04 NA NA
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8388 GCE development and ident. associated UP costs 92 days Mon 1/12/04 Tue 5/18/04 NA NA

8398 Prepare Areal Extent description(s) 42 days Mon 1/12/04 Tue 3/9/04 NA NA

8403 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/15/04 Thu 7/15/04 NA NA

8412 Close RFP to Final SSA briefing 275 days Fri 7/16/04 Thu 8/4/05 NA NA

8492 SSA decision to Award 48 days Fri 8/5/05 Tue 10/11/05 NA NA

8501 McGuire 482 days Mon 12/15/03 Tue 10/18/05 NA NA

8502 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/15/03 Mon 12/15/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

8503 Tasks Prior to Phase III Activities 22 days Mon 12/15/03 Tue 1/13/04 NA NA

8516 Change date here to move Phase III Start Date 1 day Mon 1/19/04 Mon 1/19/04 NA NA

8517 Phase III Activities (FBO announcement to Award) 457 days Mon 1/19/04 Tue 10/18/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

8518 FBO Announcement to Proposal Development 134 days Mon 1/19/04 Thu 7/22/04 NA NA

8519 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/19/04 Fri 3/19/04 NA NA

8525 GCE development and ident. associated UP costs 92 days Mon 1/19/04 Tue 5/25/04 NA NA

8535 Prepare Areal Extent description(s) 42 days Mon 1/19/04 Tue 3/16/04 NA NA

8540 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/22/04 Thu 7/22/04 NA NA

8549 Close RFP to Final SSA briefing 275 days Fri 7/23/04 Thu 8/11/05 NA NA

8629 SSA decision to Award 48 days Fri 8/12/05 Tue 10/18/05 NA NA

8638 Cannon 482 days Mon 12/22/03 Tue 10/25/05 NA NA

8639 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/22/03 Mon 12/22/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

8640 Tasks Prior to Phase III Activities 22 days Mon 12/22/03 Tue 1/20/04 NA NA

8653 Change date here to move Phase III Start Date 1 day Mon 1/26/04 Mon 1/26/04 NA NA

8654 Phase III Activities (FBO announcement to Award) 457 days Mon 1/26/04 Tue 10/25/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

8655 FBO Announcement to Proposal Development 134 days Mon 1/26/04 Thu 7/29/04 NA NA

8656 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/26/04 Fri 3/26/04 NA NA

8662 GCE development and ident. associated UP costs 92 days Mon 1/26/04 Tue 6/1/04 NA NA

8672 Prepare Areal Extent description(s) 42 days Mon 1/26/04 Tue 3/23/04 NA NA

8677 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/29/04 Thu 7/29/04 NA NA

8686 Close RFP to Final SSA briefing 275 days Fri 7/30/04 Thu 8/18/05 NA NA

8766 SSA decision to Award 48 days Fri 8/19/05 Tue 10/25/05 NA NA

8775 Holloman 482 days Mon 12/22/03 Tue 10/25/05 NA NA

8776 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/22/03 Mon 12/22/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

8777 Tasks Prior to Phase III Activities 22 days Mon 12/22/03 Tue 1/20/04 NA NA

8790 Change date here to move Phase III Start Date 1 day Mon 1/26/04 Mon 1/26/04 NA NA

8791 Phase III Activities (FBO announcement to Award) 457 days Mon 1/26/04 Tue 10/25/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

8792 FBO Announcement to Proposal Development 134 days Mon 1/26/04 Thu 7/29/04 NA NA

8793 FBO announce, Finalize RFP, SSET activities 45 days Mon 1/26/04 Fri 3/26/04 NA NA

8799 GCE development and ident. associated UP costs 92 days Mon 1/26/04 Tue 6/1/04 NA NA

8809 Prepare Areal Extent description(s) 42 days Mon 1/26/04 Tue 3/23/04 NA NA

8814 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 3/29/04 Thu 7/29/04 NA NA

8823 Close RFP to Final SSA briefing 275 days Fri 7/30/04 Thu 8/18/05 NA NA

8903 SSA decision to Award 48 days Fri 8/19/05 Tue 10/25/05 NA NA

8912 Los Angeles 482 days Mon 12/29/03 Tue 11/1/05 NA NA

8913 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 12/29/03 Mon 12/29/03Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

8914 Tasks Prior to Phase III Activities 22 days Mon 12/29/03 Tue 1/27/04 NA NA

8927 Change date here to move Phase III Start Date 1 day Mon 2/2/04 Mon 2/2/04 NA NA

8928 Phase III Activities (FBO announcement to Award) 457 days Mon 2/2/04 Tue 11/1/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

8929 FBO Announcement to Proposal Development 134 days Mon 2/2/04 Thu 8/5/04 NA NA

8930 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/2/04 Fri 4/2/04 NA NA

8936 GCE development and ident. associated UP costs 92 days Mon 2/2/04 Tue 6/8/04 NA NA

8946 Prepare Areal Extent description(s) 42 days Mon 2/2/04 Tue 3/30/04 NA NA

8951 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/5/04 Thu 8/5/04 NA NA
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8960 Close RFP to Final SSA briefing 275 days Fri 8/6/04 Thu 8/25/05 NA NA

9040 SSA decision to Award 48 days Fri 8/26/05 Tue 11/1/05 NA NA

9049 Wright-Patterson 482 days Mon 1/5/04 Tue 11/8/05 NA NA

9050 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/5/04 Mon 1/5/04Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

9051 Tasks Prior to Phase III Activities 22 days Mon 1/5/04 Tue 2/3/04 NA NA

9064 Change date here to move Phase III Start Date 1 day Mon 2/9/04 Mon 2/9/04 NA NA

9065 Phase III Activities (FBO announcement to Award) 457 days Mon 2/9/04 Tue 11/8/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

9066 FBO Announcement to Proposal Development 134 days Mon 2/9/04 Thu 8/12/04 NA NA

9067 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/9/04 Fri 4/9/04 NA NA

9073 GCE development and ident. associated UP costs 92 days Mon 2/9/04 Tue 6/15/04 NA NA

9083 Prepare Areal Extent description(s) 42 days Mon 2/9/04 Tue 4/6/04 NA NA

9088 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/12/04 Thu 8/12/04 NA NA

9097 Close RFP to Final SSA briefing 275 days Fri 8/13/04 Thu 9/1/05 NA NA

9177 SSA decision to Award 48 days Fri 9/2/05 Tue 11/8/05 NA NA

9186 Scott 482 days Mon 1/12/04 Tue 11/15/05 NA NA

9187 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/12/04 Mon 1/12/04Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

9188 Tasks Prior to Phase III Activities 22 days Mon 1/12/04 Tue 2/10/04 NA NA

9201 Change date here to move Phase III Start Date 1 day Mon 2/16/04 Mon 2/16/04 NA NA

9202 Phase III Activities (FBO announcement to Award) 457 days Mon 2/16/04 Tue 11/15/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

9203 FBO Announcement to Proposal Development 134 days Mon 2/16/04 Thu 8/19/04 NA NA

9204 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/16/04 Fri 4/16/04 NA NA

9210 GCE development and ident. associated UP costs 92 days Mon 2/16/04 Tue 6/22/04 NA NA

9220 Prepare Areal Extent description(s) 42 days Mon 2/16/04 Tue 4/13/04 NA NA

9225 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/19/04 Thu 8/19/04 NA NA

9234 Close RFP to Final SSA briefing 275 days Fri 8/20/04 Thu 9/8/05 NA NA

9314 SSA decision to Award 48 days Fri 9/9/05 Tue 11/15/05 NA NA

9323 Cape Canaveral (SS) 482 days Mon 1/19/04 Tue 11/22/05 NA NA

9324 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/19/04 Mon 1/19/04Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

9325 Tasks Prior to Phase III Activities 22 days Mon 1/19/04 Tue 2/17/04 NA NA

9338 Change date here to move Phase III Start Date 1 day Mon 2/23/04 Mon 2/23/04 NA NA

9339 Phase III Activities (FBO announcement to Award) 457 days Mon 2/23/04 Tue 11/22/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

9340 FBO Announcement to Proposal Development 134 days Mon 2/23/04 Thu 8/26/04 NA NA

9341 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/23/04 Fri 4/23/04 NA NA

9347 GCE development and ident. associated UP costs 92 days Mon 2/23/04 Tue 6/29/04 NA NA

9357 Prepare Areal Extent description(s) 42 days Mon 2/23/04 Tue 4/20/04 NA NA

9362 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/26/04 Thu 8/26/04 NA NA

9371 Close RFP to Final SSA briefing 275 days Fri 8/27/04 Thu 9/15/05 NA NA

9451 SSA decision to Award 48 days Fri 9/16/05 Tue 11/22/05 NA NA

9460 Cape Canaveral 482 days Mon 1/19/04 Tue 11/22/05 NA NA

9461 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/19/04 Mon 1/19/04Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

9462 Tasks Prior to Phase III Activities 22 days Mon 1/19/04 Tue 2/17/04 NA NA

9475 Change date here to move Phase III Start Date 1 day Mon 2/23/04 Mon 2/23/04 NA NA

9476 Phase III Activities (FBO announcement to Award) 457 days Mon 2/23/04 Tue 11/22/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

9477 FBO Announcement to Proposal Development 134 days Mon 2/23/04 Thu 8/26/04 NA NA

9478 FBO announce, Finalize RFP, SSET activities 45 days Mon 2/23/04 Fri 4/23/04 NA NA

9484 GCE development and ident. associated UP costs 92 days Mon 2/23/04 Tue 6/29/04 NA NA

9494 Prepare Areal Extent description(s) 42 days Mon 2/23/04 Tue 4/20/04 NA NA

9499 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 4/26/04 Thu 8/26/04 NA NA

9508 Close RFP to Final SSA briefing 275 days Fri 8/27/04 Thu 9/15/05 NA NA

9588 SSA decision to Award 48 days Fri 9/16/05 Tue 11/22/05 NA NA

9597 Patrick (SS) 482 days Mon 1/26/04 Tue 11/29/05 NA NA
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9598 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 1/26/04 Mon 1/26/04Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

9599 Tasks Prior to Phase III Activities 22 days Mon 1/26/04 Tue 2/24/04 NA NA

9612 Change date here to move Phase III Start Date 1 day Mon 3/1/04 Mon 3/1/04 NA NA

9613 Phase III Activities (FBO announcement to Award) 457 days Mon 3/1/04 Tue 11/29/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

9614 FBO Announcement to Proposal Development 134 days Mon 3/1/04 Thu 9/2/04 NA NA

9615 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/1/04 Fri 4/30/04 NA NA

9621 GCE development and ident. associated UP costs 92 days Mon 3/1/04 Tue 7/6/04 NA NA

9631 Prepare Areal Extent description(s) 42 days Mon 3/1/04 Tue 4/27/04 NA NA

9636 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 5/3/04 Thu 9/2/04 NA NA

9645 Close RFP to Final SSA briefing 275 days Fri 9/3/04 Thu 9/22/05 NA NA

9725 SSA decision to Award 48 days Fri 9/23/05 Tue 11/29/05 NA NA

9734 Arnold 482 days Mon 2/2/04 Tue 12/6/05 NA NA

9735 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 2/2/04 Mon 2/2/04Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

9736 Tasks Prior to Phase III Activities 22 days Mon 2/2/04 Tue 3/2/04 NA NA

9749 Change date here to move Phase III Start Date 1 day Mon 3/8/04 Mon 3/8/04 NA NA

9750 Phase III Activities (FBO announcement to Award) 457 days Mon 3/8/04 Tue 12/6/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

9751 FBO Announcement to Proposal Development 134 days Mon 3/8/04 Thu 9/9/04 NA NA

9752 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/8/04 Fri 5/7/04 NA NA

9758 GCE development and ident. associated UP costs 92 days Mon 3/8/04 Tue 7/13/04 NA NA

9768 Prepare Areal Extent description(s) 42 days Mon 3/8/04 Tue 5/4/04 NA NA

9773 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 5/10/04 Thu 9/9/04 NA NA

9782 Close RFP to Final SSA briefing 275 days Fri 9/10/04 Thu 9/29/05 NA NA

9862 SSA decision to Award 48 days Fri 9/30/05 Tue 12/6/05 NA NA

9871 Academy 482 days Mon 2/2/04 Tue 12/6/05 NA NA

9872 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 2/2/04 Mon 2/2/04Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

9873 Tasks Prior to Phase III Activities 22 days Mon 2/2/04 Tue 3/2/04 NA NA

9886 Change date here to move Phase III Start Date 1 day Mon 3/8/04 Mon 3/8/04 NA NA

9887 Phase III Activities (FBO announcement to Award) 457 days Mon 3/8/04 Tue 12/6/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

9888 FBO Announcement to Proposal Development 134 days Mon 3/8/04 Thu 9/9/04 NA NA

9889 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/8/04 Fri 5/7/04 NA NA

9895 GCE development and ident. associated UP costs 92 days Mon 3/8/04 Tue 7/13/04 NA NA

9905 Prepare Areal Extent description(s) 42 days Mon 3/8/04 Tue 5/4/04 NA NA

9910 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 5/10/04 Thu 9/9/04 NA NA

9919 Close RFP to Final SSA briefing 275 days Fri 9/10/04 Thu 9/29/05 NA NA

9999 SSA decision to Award 48 days Fri 9/30/05 Tue 12/6/05 NA NA

10008 Cheyenne Mtn 482 days Mon 2/2/04 Tue 12/6/05 NA NA

10009 Change date here to move Tasks Prior to Phase III Start Date 1 day Mon 2/2/04 Mon 2/2/04Base,A&E,Majcom,HQ AFCESA/CES,AFCESA PM,water,wastewater,gas,electric,PCO NA NA

10010 Tasks Prior to Phase III Activities 22 days Mon 2/2/04 Tue 3/2/04 NA NA

10023 Change date here to move Phase III Start Date 1 day Mon 3/8/04 Mon 3/8/04 NA NA

10024 Phase III Activities (FBO announcement to Award) 457 days Mon 3/8/04 Tue 12/6/05Base,Majcom,PCO,AFCESA PM,HQ AFCESA/CES,A&E,water,wastewater,gas,electric NA NA

10025 FBO Announcement to Proposal Development 134 days Mon 3/8/04 Thu 9/9/04 NA NA

10026 FBO announce, Finalize RFP, SSET activities 45 days Mon 3/8/04 Fri 5/7/04 NA NA

10032 GCE development and ident. associated UP costs 92 days Mon 3/8/04 Tue 7/13/04 NA NA

10042 Prepare Areal Extent description(s) 42 days Mon 3/8/04 Tue 5/4/04 NA NA

10047 Issue RFP, Conference/Site Visits. Proposal Development 89 days Mon 5/10/04 Thu 9/9/04 NA NA

10056 Close RFP to Final SSA briefing 275 days Fri 9/10/04 Thu 9/29/05 NA NA

10136 SSA decision to Award 48 days Fri 9/30/05 Tue 12/6/05 NA NA
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